





एनर्जी एफिशिएंसी सर्विसेज़ लिमिटेड भारत सरकार, बिद्युत मंत्रातय के सार्वजनिक क्षेत्र के उपक्रमों का संयुक्त उद्यन ENERGY EFFICIENCY SERVICES LIMITED A JV of PSUs under Ministry of Power, Govt. of India

## Amendment No. 1

Ref. EESL/N	IRC/-J&K/2022-2	23/SLN	IP/D	IC-S	MC/OTE/2223	03001/	/Amdt. No1 <b>Dated:</b> 10.04.2023
То,							
M/s							
Subject:	Amendment	No.	1	in	Tender/RfP	No.	EESL/NRC/-J&K/2022-23/SLNP/DIC-

**Subject:** Amendment No. 1 in Tender/RfP No. EESL/NRC/-J&K/2022-23/SLNP/DIC-SMC/OTE/222303001 dated 21.03.2023 for "Dismantling, Installation (Retrofit), Commissioning, Repair and Maintenance of LED Street lights in Srinagar Municipal Corporation (SMC), Jammu & Kashmir of EESL"

## Ref:

- 1. EESL/NRC/-J&K/2022-23/SLNP/DIC-SMC/OTE/222303001, Dated: 10.04.2023
- 2. Pre-Bid Meeting held on 28.03.2023.

Dear Sir/Madam,

The Amendment (s) to above mentioned RfP is attached herewith as attachment-1.

Rest all the terms and conditions of the RfP remains unchanged.

Thanking you,

For & On behalf of EESL



उत्तर क्षेत्रीय क्लस्टर कार्यालयः ४०५-४०८, टॉवर ए, यूनिटेक बिजनेस पार्क, साउथ सिटी-1, सेक्टर-४1, गुरुग्राम-122001, हरियाणा | वूरभाषः +91 124 4548900

NORTHERN REGIONAL CLUSTER OFFICE: 405-408, Tower A, Unitech Business Park, South City-1, Sector-41, Gurugram-122001, Haryana | Tel.: +91 124 4548900 पंजीकृत एवं मुख्य व्यावसायिक कार्यालयः एनएफएल बिलिंडग, पांचवा व छठा तल, कोर-3, स्कोप कॉम्पलेक्स, लोधी रोड, नई दिल्ली-110003 | दूरभाषः +91 11 45801260

**REGD. & CORPORATE OFFICE:** NFL Building, 5th & 6th Floor, Core-III, SCOPE Complex, Lodhi Road, New Deihi-110003 | **Tel.:** +91 11 45801260

www.eeslindia.org



	Section no.	December of the second		
Sr. No	Page no. Para No./ Clause No.	Description as per RFP	Queries/Clarification of the Bidder	Existing Clause of RfP Amended As
	Section No.	4	As per RFP, Completion of Field Survey in entire Division/ULBs is to be done within 7	5. Completion Time:
1	Page No.	22 of 48	days of issuance of LOA. Our request is to extend this period from 7 days to 4 weeks because the new lights are to be installed scatteredly and not in a continous series as	a. Detailed Field Survey Completion of Field Survey in entire Division/ULBs within 7 days of issuance of Completion of Field Survey in entire Division/ULB within 15
	Para No/Clause No.	5(A)	near about 70000 LEDs are already installed their.	LOA. days of issuance of LOA.
	Section No.	4	As per RFP, Entire material is to be delivered, installed, and commissioned within 8 weeks of issuance of LoA for Srinagar Municipal Corporation. Our	
2	Page No.	22 of 48	request is to extend this period from 8 weeks to 16 weeks because the new lights are to be installed scatteredly and not in a continous series as near about 70000 LEDs are already installed their. Also, the weather	5. Completion Time:  5. Completion Time:  5. Completion Time:  6. Installation and Commissioning of LED Streetlight Entire material to be delivered, installed, and commissioned  Within 8 weeks of issuance of LoA for Srinagar Municipal  Within 12 weeks of issuance of LoA for Srinagar Municipal
	Para No/Clause No.	5(B)	conditions their are extremely unstable. Many times continous rains/snowfall for many days are observed. Also, many times it becomes very challenging to travel within Srinagar City due to security reasons.	Corporation
	Section No.	. 4	As per RFP, CPG equal to 3% of Total	7. Contract Performance Guarantee (CPG) / Contract Performance Security (CPS)
3	Page No.	28 of 48	Contract Value is demanded, Our Request, is to amend CPG amount equal to 3% of (Total Installation Value + 12 Months of	Within twenty-eight (28) days of the receipt of the Notification of Award (LOA) of Contract from EESL, the bidder(s) shall furnish Security Deposit (8D)/Contract Performance Guarantee (CPG) in  (Same as RfP)
	Para No/Clause No.	7		the form of a DD/Bark Guarantee (BG)/ e-BG of value equalling 3  of the total Contract value. The SD/CPG Bank Guarantee must be valid to cover Entire Contract Period from the date of  NoA/LoA+ three (3) months' Claim period
	Section No.	4		1. Terms of Payment    Period of   Payment Terms   Condition of Payment     Installation   700 % of LoA rates for Dismantling, installation   After Submission     Pease (A)   and commissioning, shall be made to the of Jointly weifred     BIDDER within 30 Days from the date of Installation report
	Page No.		As per RFP, Special Conditions of Contract, Terms of Payment, Maintenance Phase. The payment of maintenance invoice shall be made after the submission of duty certified	submission of original bill/invoice duly by the ULB and certified/ varified by representative of EESL (5) alter completion of every 300 Lights of original billions, subject to fulfillment of contractual obligations; funce of last stage completion of installation, payment shall be made on submission of Bill/invoice of completion of installation of Bill to d LED Street Lights or No Change
4	Para No/Clause No.		invoice from EESL representative after the completion of all installed lights. Our request is to animend the quantity of lights for submission of invoice after the completion of 5000 installed lights.	Maintenance Phase (B):  100 s CLO As takes for monthly for the repair and maintenance of installed LED SLS/TLs by ESEs shall be made to the bidder within 30 ESEs shall be made to the bidder within 30 ESEs and the made of the stabler within 30 ESEs and the made of the bidder within 30 ESEs and the representative of original bid/howsee duly certified by representative for substabled lights; subject to fulfilment or contractual obligations.  Budder to ensure to raise the invoice on monthly busissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and commissioning shall be made to the 10 ESE of the Carping Installated and Installated Installa
				submission of original bill/invoice duty by the ULB and certified/ verified by representative of EESL EESL's and ULB after completion representative
	Section No.	1		2011 Comp. Dead of the District 10 (2022 on the 11-00 Hz. 1972)
	Page No. Para No/Clause No.	13		Soft Copy Part of the Bids: 11.04.2023 up to 11:00 Hrs. (IST) Hard Copy Part of the Bids: 17.04.2023 up to 11:00 Hrs. (IST) Hard Copy Part of the Bids: 17.04.2023 up to 11:00 Hrs. (IST)
	Section No.	1		Envelope-1 (First Envelope) (Comprising Packet-I and Packet-II): Envelope-1 (First Envelope) (Comprising Packet-I and Packet-
	Page No.			Date: 11.04.2023 Time: 11:30 Hrs. (IST)  III): Date: 17.04.2023 Time: 11:30 Hrs. (IST)  Envelope-2 (Second Envelope) (Comprising Price Bid): Schedule  Envelope-2 (Second Envelope) (Comprising Price Bid):
5	Page No. 6			shall be intimated after evaluation of First Envelope bids in Schedule shall be intimated after evaluation of First Envelope bids in accordance with ITB.
	Para No/Clause No.	14		Bids shall be opened in the presence of the bidders' representatives who choose to attend in person at the address below or may be viewed by the bidders by logging in to the portal).  (Bids shall be opened in the presence of the bidders' representatives who choose to attend in person at the address below or may be viewed by the bidders by logging in to the portal).

