ENERGY EFFICIENCY SERVICES LIMITED
(4 JV of PSUs of Ministry of Power, Govt. of India)
Core-3, 5" & 6™ Floor, SCOPE Complex,

Lodhi Road, New Delhi-110003.

SUPPLY CHAIN MANAGEMENT DEPARTMENT
OPEN TENDER

SECTION-1

DETAILED INVITATION FOR BIDS (IFB)
FOR

Name of Work: -: “Empanelment of agencies for carrying out Field Survey, Dismantling
(Retrofitting), Installation, Commissioning, Repair and Maintenance of CCMS (Centralized
Control and Monitoring System) on Cluster basis.”

NIT/BID Document No.:- EESL/06/2021-22/SLNP-CCMS/EMPANELMENT/212208026
Dated:11-08-2021

EESL invites E-bids from interested bidders for the aforesaid work(s) under Single-stage Two-envelope
Bidding Process THROUGH E-TENDERING". For details about the IFB, please refer to the details that
follow. Any amendment(s)/corrigendum/clarification(s) with respect to this Tender shall be uploaded on the
E-Procurement website only. The bidders should keep themselves updated by regularly visiting the E-
Procurement website of EESL for any amendment/corrigendum/ clarification in regard to this Tender.

For & on Behalf of EESL

Sd/-
Engineer (SCM)

“The bids for E-tenders will be submitted online on the web site https://eesl.eproc.in. Oral, telephonic,
telegraphic bids or those submitted in hard copies/physical form will not be entertained. In case,
anything to the contrary is mentioned anywhere in the Tender, the same should be ignored.
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BID DETAILS

NIT/Bid Document No.

NIT/BID Document No.:- EESL/06/2021-22/SLNP-
CCMS/EMPANELMENT/212208026 Dated:11-08-2021

Bidding Document Cost

INR 20,000/- (Rupees Twenty Thousand Only)

Earnest Money Deposit
(EMD)/
Bid Security

Bidder should submit the Bid Security Declaration duly notarized on Rs.
100/- stamp paper as per Attachment-2.

Document Sale Date &
Timing, i.e., Last date &
time for downloading RfP
from website

From 11.08.2021 (Wednesday) to 31.08.2021 (Tuesday) (up to 1400 IST)

Online Bid Submission
Period

From 11.08.2021 (Wednesday) to 31.08.2021 (Tuesday) (up to 1430 IST)

Pre-Empanelment
Conference

Pre-Bid Meeting on 17" August 2021 at 11:00 Hrs through VC MS teams.
The Meeting link is as below.

https://teams.microsoft.com/l/meetup-

join/19%3ameeting NjdiMzhmZmItMDgyNiOOYmNKLWIXNWItYThiODA20Dg1MGZh
%40thread.v2/0?context=%7b%22Tid%22%3a%224a993be3-3ce0-49c4-96e9-
23324992b1dd%22%2c%220id%22%3a%2279fc4553-df72-4b77-abcc-
f5bb29c4d2c8%22%7d

Techno-commercial E-bid

31.08.2021 (Tuesday) at 1500 hrs. IST, online, at following address: -

Opening Date & Time Energy Efficiency Services Limited
Core-5, 4" Floor,
SCOPE Complex,
Lodhi Road, New Delhi-110003
Bid Validity Duration 180 days from the date of opening of techno-commercial bid.

Bid Documents Sections
in this Tender

Section-2 — Information to Bidders (ITB).

Section-3 — General Conditions of Contract (GCC).

Section-4 — Technical Specification and Special Conditions of Contract
(SCQ).

Section-5 — Measurement and Verification.

Section-6 — Forms & Procedures.

Contact Person(s) for
Technical Queries

(copy of the query to be
marked to SCM Dept. as
well)

Energy Efficiency Services Ltd.
Mr. K. Thirumurugan: AGM (Tech)
kthiru@eesl.co.in

Mr. Naveen Anand AM (Tech)
Email: nanand@eesl.co.in

Contact Person(s) for
Tender-related Queries

Mr. Yogesh Dashrath Gujar (AGM — SCM)
Mr. Rajkamal (Engineer-SCM)

Energy Efficiency Services Ltd.

E-mail:

RfP to be addressed to Chief General Manager (SCM),
Core-5, 4" Floor,
SCOPE Complex,
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1.0 All the bids must be accompanied by Bid Security Declaration, as mentioned above. Bids not
accompanying the Bidding Document Cost and Bid Security Declaration, or those accompanied by
these instruments of inadequate value, shall not be entertained and in such cases, the bids shall not be
opened.

The Bid Document Fee and Bid Security Declaration must reach the following address in a sealed envelope
superscribed “Bid Security Declaration and Bidding Document Fee for NIT/BID Document no.
“EESL/06/2021-22/SLNP-CCMS/EMPANELMENT/212208026 Dated:11-08-2021
before the submission date & time mentioned above.

Chief General Manager (SCM),

Energy Efficiency Services Limited

Core-5, 4" Floor,

SCOPE Complex,

Lodhi Road, New Delhi-110003

The details of the instruments of Bidding Document Cost (DD/BG, etc. as applicable) have to be entered
online in relevant fields/columns of the module while submitting the E-bid. It must be ensured by the bidder
that the original instruments towards Bidding Document Cost and Bid Security Declaration are received by
EESL before opening time of the techno-commercial bids for verification of the details of the same as given
online by the bidder. Failure to comply with this would render the bid liable for rejection and the bid will not
be opened online. EESL will not be responsible for any delay, loss or non-receipt of Bidding/RfP Document
Cost or Bid Security Declaration sent by post/courier.

Any relaxation/exemption sought by bidders shall only be considered in accordance with relevant clauses
Section-2 (ITB) regarding submission of Bid Security Declaration and Bidding Document Cost and shall be
subject to fulfilment of conditions defined in the said clauses. Since all the conditions explained in the said
clauses for seeking exemption from submission of Bidding Document Cost & Bid Security Declaration are
self-explanatory, bidders should ascertain about their fulfilment of all conditions and submit their bid
accordingly. If at any stage, it is found that false information is furnished or non-compliance of any of the
conditions defined at the said clauses, the bid/offer shall be considered as non-responsive and would not be
considered for further evaluation. Bidder seeking exemption from submission of the Bidding Document Cost
and the Bid Security Declaration has to mandatorily submit/upload the scanned copy of their valid original
registration certificate(s) as asked for in the relevant, clause along with other relevant documents as part of
their online bid.

2.0 EESL reserves the right to cancel / withdraw the IFB without assigning any reason whatsoever and in
such a case, no bidder / intending bidder shall have any claim arising out of such action.

3.0 The subject procurement will be done through e-tendering. The NIT is available on the website
https://eesl.eproc.in or could be viewed after following the link of ‘e-Tendering’ on EESL's website's Home
Page, i.e., http://eeslindia.org from where the bidders registered with EESL (registration process is explained
at the Home Page) will be able to download the Tender documents and submit their bids online. The Tender
submission, Tender closing and opening will be done electronically and online.

NOTE: EESL has appointed M/s. C1 India Pvt. Ltd., NOIDA as implementation agency for carrying
out e-Procurement. Also, as per IT ACT 2000, use of Digital Signature Certificate (DSC) is mandatory
for participating in the E-tendering process. New bidders should register on the website
https://eesl.eproc.in by payment of one-time registration fee of Rs. 5,000/- through DD in favour of
“Energy Efficiency Services Limited”.

Bidders are requested to visit “e-Tendering” section at EESL website, www.eeslindia.org for instructions
and registration on E-tendering portal.
Steps for Registration on EESL’s E-Procurement Portal
(1) Open portal by entering URL https://eesl.eproc.in in internet explorer.
(i) Download and read ‘System Requirement Manual’ and Registration Manual from our e-
- agmawtendering portal https://eesl. eproc. in
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@iv) Fill all mandatory fields and click on submit button.

) Login with the user id and password you have created. You will be redirected to a page where

you have to enter your challenge phrase which is received in your registered email id.
(vi) Register your class-1III Signing and Encryption Digital Signature Certificate (DSC).

(vii)  Fill all mandatory fields of Common Info form and upload scan copy of your DD (in favor of
“Energy Efficiency Services Limited”, Delhi) in PDF format of INR 5,000/- and click on save
and send the original DD to EESL, Delhi office, Covering Letter on your letter head pad and
print out of page regarding registration of approval (automatically generated on screen).

(viii)  Also read the instructions given under E-tendering link available at home page of EESL website

www.eeslindia.org.

Note: Online registration shall be done on e-tendering website, i.e., https://eesl.eproc.in

& in

general, activation of registration may take 24 hours subject to the submission of original DD. It is sole

responsibility of the bidder to register in advance.
A. Digital Signature Certificate:

It is mandatory for all the bidders to have class-III Digital Signature Certificate (DSC) with signing and
Encryption certificate (in the name of person who will sign the BID) from any of the licensed Certifying
Agency (Bidders can see the list of licensed CAs from the link www.cca.gov.in ) to participate in e-tendering

of EESL.
B. EESL Global Support Telephones and e-mail id
Contact Details: +91-124-4302033/36/37, +91-8826814007

eeslsupport@clindia.com, sandeep.bhandari@clindia.com
kokskokok
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SECTION-2

INSTRUCTIONS TO THE BIDDER (ITB) / CONSORTIUM OF BIDDERS

Topics Page No.
A. The Bidding Documents 05
1 The bidding documents includes the following 05
Definitions 05
Interpretations 07
1.2 Clarification on Bidding Documents 07
1.3 Amendment to bidding documents 08
1.4 Cost of tender Documents 08
B. Preparation of Bids 09
2.1 Procedure for Submission of Bid/RfP. 09
2.2 Cost of Bid/ RfP 10
2.3 Language of Bids 10
2.4 Bid Security/Earnest Money Deposit (EMD) as attachment 2 in First Envelope: 11
2.5 Power of Attorney 11
2.6 Certificate regarding Acceptance of Important Conditions 12
2.7 Deviations 12
2.8 Bid prices 12
2.9 Price Basis 12
2.10 Period of Validity of Bid 13
2.11 Format and Signing of Bid 13
2.12 Contents of the RfP/Bid 13
2.13 Conlflict of Interest 13
2.14 Disclaimer 14
2.15 Authorized Signatory (Bidder or Consortium of bidders) 14
2.16 Consortium related conditions 14v
2.17 Contact details of the Bidder or Consortium of bidders 14
2.18 Inspection / Checking / Testing 14
NN e SERIALNUMEBER 3fablc7eab6cbagol -
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2.19 Removal of Rejected Goods and Replacement

2.20 Access to Bidders Premises

2.21 Taxes, Levies and Duties

2.22 Terms of Payment

2.23 Delivery Schedule

2.24 Source of Supply

2.25 Patent Indemnity

2.26. Force Majeure

2.27 Limitation of Liability

C. Submission of Bids

3.1 Sealing and Marking of Bids

3.2 Deadline for submission of bids

3.3 Late Bids:

D Bid Opening and Evaluation

4.1 Bid Opening Process

4.2 Clarification on Bids

4.3 Preliminary Examination of Bids.

4.4 Arithmetical errors rectification process

4.5 Preliminary Evaluation

4.6 Acceptance of Important Condition

4.7 Technical Evaluation

4.8 Commercial Evaluation

4.9 Evaluations of Deviations:

a)Technical and Commercial Deviations

b) Time schedule (program of performance)

¢) Functional Guarantees of the facilities

d) Work, services, facilities etc., to be provided by the EESL

4.10 Illustrative Method of Evaluation

4.11 Contacting the Employer

E_Award of Contract
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5.1 Post qualification 21
5.2 Award criteria. 21
5.3 Quantity Variation 22
5.4 Additions / Alterations / Modifications 22
5.5 EESL’s right to accept any bid and to reject any or all bids 22
5.6 Letter of Intent / Letter of Award 22
5.7 Cancellation 22
5.8 Modifications 22
5.9 Performance security 23
5.10 Corrupt or Fraudulent practices: 23
5.11 Ineligibility for Future Tenders 23
6.0 Liquidated Damages 24
7.0 Governing Law 24
8.0 Tax and Duties 24
9.0 Completion Time Guarantee: 25
10.0 Defect Liability 25
11.0 Functional Guarantees 26
12.0 Inspections and Tests 26
13.0 Insurance 27
14.0 Transportation, Demurrage Wharfage, Etc. 27
15.0 Warranty 27
16.0 Termination for Default 28
17.0. Settlement of Disputes 28
18.0 MSME Bidder 29
19.0 Third-Party Consultancy Services 30
20.0 Scope of Services 30
20.1 Standard and Special Services 30
20.2 Due Diligence 30
20.3 Reporting 30
20.4 Staffing 30
20.5 Contact Person of the Consultant 31
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21.0 Independence of the Consultant

22.0 Commencement and Completion

23.0 Force Majeure

24.0 Suspensions or Termination

25.0 Remuneration of the Consultant

26.0 Terms of Payment

27.0 Method of Payment

28.0 Insurance against Liability and Damages
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SECTION-2

INSTRUCTIONS TO THE BIDDER (ITB) / CONSORTIUM OF BIDDERS

Name of Work: -: “Empanelment of agencies for carrying out Field Survey,
Dismantling (Retrofitting), Installation, Commissioning, Repair and Maintenance
of CCMS (Centralized Control and Monitoring System) on Cluster basis.”

NIT/BID Document No.:- EESL/06/2021-22/SLNP-CCMS/EMPANELMENT/212208026 Dated:11-
08-2021

NOTE: THE TERMS & CONDITIONS STIPULATED IN SECTION-4 WILL SUPERSEDE ANY
CONTRADICTORY/SIMILAR/OVERLAPPING TERMS & CONDITIONS IN ANY OTHER

SECTION/PART OF THE TENDER

A. The Bidding Documents

1.1 The bidding documents include the following

Section-1 Invitation for Bids (IFB)

Section-2 Instructions to Bidder / Consortium of Bidders

Section-3 General Conditions of Contract

Section-4 Special Conditions of Contract explaining in detail technical specifications, scope of work

for supply/supply and installation & Commissioning/Consultancy, drawings, documents in
support of bidder’s qualifications (Qualifying Requirement), and Online Price Bid format.

Section -5 Measurement and Verification

Section-6 Forms and Procedure

Attachment 1: Format of Bid Form

Attachment 2: Format for submitting BG format in lieu of EMD

Attachment 3: Format of Power of Attorney.

Attachment 4: Format for certificate acceptance of Important terms and Conditions.
Attachment 5: Format for Deviations statement.

Attachment 6: Format for Submission of Contract Performance Guarantee (CPG)
Attachment 7: forms of Acceptance of Fraud Prevention Policy.

Attachment 8: Not Applicable

Attachment 9: Performa of Letter of undertaking.

Attachment 10: Format for RTGS/NEFT payments.

Attachment 11: Declaration of Quoted Packages.

Attachment 12: Duly Compliance Matrix

Attachment 13: Declaration of Local Content.

The bidder is expected to examine all the instructions, forms, terms, specifications and other information in the
bidding documents. Failure to furnish all information required by the bidding documents or submission of a bid
not substantially responsive to the bidding documents in every respect will be at the bidder’s risk and may result
in rejection of bid.

Definitions
In the “Bid / Tender / Contract Document” as herein defined where the context
so admits, the following words and expression will have the following meaning:

1. “Affiliate” shall mean a company that either directly or indirectly

i) controls or
ii) is controlled by or
iii) is under common control with

a Bidding Company (in the case of a single company) and “control” means ownership by one company

2. "B.IL S" shall mean specifications of Bureau of Indian Standards (BIS);

NI
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10.
11.
12.

13.

14.
15.
16.

17.

18.
19.

20.
21.

22.

23.
24.
25.
26.

27.

28.
29.
30.
31.

“Bid / Tender” shall mean the Techno Commercial and the Price Bid submitted by the Bidder along with
all documents/credentials/attachments, formats, etc., in response to this Bid Document, in accordance
with the terms and conditions hereof.

“Bidder / Tenderer” shall mean Bidding Company submitting the Bid. Any reference to the Bidder
includes Bidding Company including its successors, executors and permitted assigns jointly and
severally, as the context may require”;

“Bid Security” shall mean the unconditional and irrevocable bank guarantee/ demand draft to be
submitted along with the Bid by the Bidder under ITB Clause 2.4 of this Bid,

“Bidding Company” shall refer to such single/consortium company that has submitted the Bid in
accordance with the provisions of this Bid;

“Bid Deadline” shall mean the last date and time for submission of Bid in response to this Bid as specified
in Bid information Sheet and as specified in ITB Clause 3.2 of this Bid document including all
amendments thereto;

“Bid Document” shall mean all Definitions, Sections, Layouts, Drawings, Photographs, Formats &
Annexures etc. as provided in this bid including all the terms and conditions hereof.

“Chartered Accountant” shall mean a person practicing in India or a firm whereof all the partners
practicing in India as a Chartered Accountant(s) within the meaning of the Chartered Accountants Act,
1949;

“Competent Authority’’ shall mean Managing Director (MD) of EESL himself and/or a person or group
of persons nominated by MD for the mentioned purpose herein;

“Company” shall mean a body incorporated in India under the Companies Act,1956;

"Contract" means the agreement entered into between the Employer and the Contractor, as recorded in
the Contract Form signed by the parties, including all the attachments and appendices thereto and all
documents incorporated by reference therein;

"Contract Price / Contract Value" shall mean the sum accepted or the sum calculated in accordance with
the prices accepted in Bid and/or the Contract rates as payable to the Contractor for the entire execution
and full completion of the Work (Price for Supply, Transportation(including loading, unloading and
transfer to Site), Insurance including change order.

“Completion of Work” means that the Project/Works have been completed operationally and structurally
and Commissioning has been attained as per Technical Specifications.

“Commissioning” means successful operation of the Project/Works by the Contractor, for the purpose of
carrying out Guarantee Test(s).

“Contract Document" shall mean collectively the Bid Document, Design, Drawings, and Specifications,
Annexures, agreed variations, if any, and such other documents consisting the bid and acceptance thereof;
“Contractor’s Equipment” means all plant, Works, equipment, machinery, tools, apparatus, appliances
or things of every kind required in or for installation, completion and maintenance of Works that are to
be provided by the Contractor, but does not include plant and equipment, or other things intended to form
or forming part of the Works.

“Day” means calendar day;

“Defect Liability Period” means the period of validity of the warranties given by the Contractor
(commencing at Completion of the Project/Works, during which the Contractor is responsible for defects
with respect to the Project/Works.

“Employer” or “EESL” shall mean Energy Efficiency services Limited, New Delhi.

“Eligibility Criteria” shall mean the Eligibility Criteria as set forth in Section 3: Technical& Special
Conditions of Contract of this BID;

“Engineer-in-Charge” shall mean the person designated from time to time by the Employer and shall
include those who are expressly authorized by him to act for and on his behalf for operation of this
Contract;

“Effective Date” means the date from which the Time for Completion shall be determined;

“GCC” means the General Conditions of Contract contained in this section;

“GHI” shall mean Global Horizontal Irradiation.

"Goods" means permanent plant, equipment, machinery, apparatus, articles and things of all kinds to be
provided and incorporated in the Works by the Contractor under the Contract but does not include
Contractor’s Equipment;.

“Guarantee Test(s)” means the test(s) specified in the Technical Specification to be carried out to
ascertain whether the Project/Works is able to attain the functional requirements specified in the
Technical Specifications.

“The Government” means the Government of India.

"IEC" shall mean specifications of International Electro-technical Commission;

"EESL" shall mean Energy Efficiency Services Limited,

“Mobilization" shall mean establishment of adequate infrastructure by the Contractor at Site comprising

NIBID
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32.

33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

43.

44,

45.

46.
47.

48.

of construction equipment’s, aids, tools tackles, offices with facilities such as power, water,
communication etc. including manpower comprising of Engineers, Supervising personnel and an
adequate strength of skilled, semi-skilled and un-skilled workers, who with the so established
infrastructure shall be in a position to commence execution of Work at site(s), in accordance with the
agreed Time Schedule of Completion of Work.

"O&M/ AMC" shall mean Operation & Maintenance(O& M)/ Annual Maintenance Contract (AMC)
of the supplied equipments;

“Parent Company” shall mean a company that holds paid-up equity capital directly or indirectly in the
Bidding Company, as the case may be;

“Price Bid” shall mean separate Envelope, containing the Bidder’s Quoted Price as per the format
prescribed in Section-4 (Technical & Special Conditions of Contract) of this BID;

“Qualified Bidder” shall mean the Bidder(s) who, after evaluation of their Techno Commercial Bid as
per Eligibility Criteria set forth in Section 3: Technical& Special Conditions of Contract of this BID
stand qualified for opening and evaluation of their Price Bid;

“SNA” shall mean State Nodal Agency.

“SCC” means the Special Conditions of Contract.

“Statutory Auditor” shall mean the auditor of a Company appointed under the provisions of the
Companies Act, 1956 or under the provisions of any other applicable governing law;

“Services” means all those services ancillary to the supply of the Works, to be provided by the Contractor
under the Contract; e.g. transportation(including loading, unloading and transfer to Site) and provision
of marine or other similar insurance, inspection, expediting, Site preparation works (including the
provision

and use of Contractor’s Equipment and the supply of all civil, structural and construction materials
required),installation,/Pre-commissioning, commissioning, carrying out guarantee tests, operations,
maintenance, the provision of operations and maintenance manuals, training of Employer’s
personnel and one or two persons from the beneficiaries groups are imparted trainings etc.

“Successful Bidder(s) / Contractor(s)” shall mean the Bidder(s) selected by Employer pursuant to this
Bid i.e. on whom award is made. They are also called as implementing partner which includes
Consultants also.

“Site” means the Land and other places upon which the Works are to be installed, and such other land or
places as may be specified in the Contract as forming part of the Site. The details of the Site are as
contained in Section 3: Technical& Special Conditions of Contract of this BID.

“Sub-Contractor” means any person or firm or Company (other than the Contractor) to whom any part
of the Work has been entrusted by the Contractor, with the written consent of the Engineer-in-Charge,
and the legal representatives, successors and permitted assigns of such person, firm or company.
“Standards” shall mean the standards mentioned in the technical specification of the goods and
equipment utilized for the Work or such other standard which ensure equal or higher quality and such
standards shall be latest issued by the concerned institution like Bureau of Indian standards(BIS), MNRE,
etc.

“Time for Completion” means the time within which Completion of the Project/Works is to be
attained in accordance with the stipulations in the SCC and the relevant provisions of the Contract;
“Work” means the “Goods” to be supplied and installed, as well as all the “Services” to be carried out
by the Contractor under the Contract;

“Wp” shall mean Watt Peak.

Third Parties means to which employer has awarded some work and consultant may be required to co-
ordinate with third parties as per scope of work.

Agreed Remuneration means the fee to which consultant is entitled as per their quoted and agreed price
according to the contract.

49. Consultant: The consultant shall be the professional undertaking or the professional individual named in
the contract who is appointed by the employer to perform the services.
Interpretations
1. Words comprising the singular shall include the plural & vice versa

2. An applicable law shall be construed as reference to such applicable law including its amendments or re-
enactments from time to time.

3. A time of day shall save as otherwise provided in any agreement or document be construed as a reference to
Indian Standard Time.

4. Different parts of this contract are to be taken as mutually explanatory and supplementary to each other and
if there is any differentiation between or among the parts of this contract, they shall be interpreted in a
harmonious manner so as to give effect to each part.
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5. The table of contents and any headings or sub headings in the contract has been inserted for case of reference
only & shall not affect the interpretation of this agreement.

1.2 Clarification on Bidding Documents

A prospective Bidder requiring any clarification to the bidding documents may notify the EESL in writing or by
post or by telex or telefax) at the EESL’s mailing address indicated below. The EESL will respond in writing to
any request for clarification or modification of the bidding documents that it receives no later than ten (10) days
prior to the deadline for submission of bids prescribed by the EESL. Written copies of the EESL’s response
(including an explanation of the query but not identification of its source) will be sent to all prospective Bidders
that have received the bidding documents.

The address of EESL, for communication:

Chief General Manager (Supply Chain Management),
Energy Efficiency Services Limited,

C/o Floor 4™ Core 5

Scope Complex, Lodhi Road,

New Delhi-110003

Email: pkumar3@eesl.co.in

The Bidder is advised to visit and examine the site where the facilities are to be installed and its surroundings
and obtain for itself on its own responsibility all information that may be necessary for preparing the bid
and entering into a contract for supply and installation of the facilities. The costs of visiting the site shall be
borne by the bidder fully.

EESL will also facilitate the bidder and any of its personnel or agents for getting permission from the authorities,
where actual work is to be executed, to enter upon its premises and lands for the purpose of such inspection, but
only upon the express condition that the Bidder, its personnel and agents will release and indemnify the EESL
and also the authorities , where work is to be executed, and its personnel and agents from and against all
liability in respect thereof and will be responsible for death or personal injury, loss of or damage to
property and any other loss, damage, costs and expenses incurred as a result of the inspection.

Whenever the bidder is silent about the acceptance of RfP/IFB conditions such as bank guarantee, warranty period,
liquidated damages, certification of relation clause no.2.13 [Conflict of Interest] etc. it shall be presumed that the
bidder has accepted and certified RfP/IFB conditions and no further correspondence seeking specific confirmation
about acceptance of these conditions shall be made.

The Bidder shall be deemed to have examined the Bid document, to have obtained his own information in all
matters whatsoever that might affect carrying out the Works in line with the Technical specifications and Scope
of Work specified in the document at the offered rates and to have satisfied himself to the sufficiency of his Bid.
The bidder shall be deemed to know the scope, nature and magnitude of the work and requirement of materials,
equipment, tools and labour involved, local and national wage structures and as to what all works he has to
complete in accordance with the Bid documents irrespective of any defects, omissions or errors that may be found
in the Bid documents.

1.3 Amendment to bidding documents

At any time prior to the deadline for submission of bids, the EESL may, for any reason, whether at its own
initiative, or in response to a clarification requested by a prospective Bidder, amend the bidding documents.

The amendment will be notified in writing or by cable to all prospective bidders who have purchased the bidding
documents and will be binding on them. Bidders are required to immediately acknowledge receipt of any such
amendment, and it will be assumed that the information contained therein have been taken into account by the
Bidder in its bid.

In order to afford prospective Bidders reasonable time in which to take the amendment into account in preparing
their bid, the EESL may, at its discretion, extend the deadline for the submission of bids.

1.4 Cost of tender Documents

NI

CMS/EMPANELMERT/2 12208026 Dited 1 1208:202 1

ID h ?L"'}ié”t'p?%g%% SERIALNUMBER= | yablc?eabacbaqu%};ﬂ@@/@ozl -22/SLNP-

d2786. 732eac, ST=DELH

User ID : rkamal
Serial No : 1451016
~ -

SECTION - 2 (ITB) Page 8 of 36




Interested bidder/consortium of bidders may download the RfP/ Tender documents from the website
www.eeslindia.org or may purchase the detailed RfP from the EESL office, address of which is given above at
1.2, between 0900 hrs. and 1730 hrs. on working days on payment of amount as mentioned in Section-1. The
payment would be accepted in the form of crossed Demand Draft (DD)/Pay Order/Banker’s Cheque, drawn from
any Scheduled Bank, payable at par at New Delhi, in favour of “Energy Efficiency Services Limited”.

While submitting the bid (in case tender documents are downloaded from EESL website), bidder shall submit
Tender Document Cost as mentioned in Section-1 in the form of DD/Pay Order/Banker’s Cheque in favour of
“Energy Efficiency Services Limited” payable at New Delhi along with the bid. However, bidders who directly
purchase the tender documents from EESL can do so by payment of requisite bid document fee at EESL office in
the form of DD/Pay order or Banker’s Cheque.

B. Preparation of Bids
2.1 Procedure for Submission of Bid/RfP.
Single Stage Single Envelope Bidding Process:

The Bidder or Consortium of bidders should submit hard copy of the offer, i.e. Techno Commercial and Price Bid
together in a single sealed envelope superscripted with Bid/RfP number and date, content of envelope, name of
work and Bid opening date. Bid-Form, Power of Attorney, Certificate regarding acceptance of important terms
and conditions, Deviations Statement, Form of acceptance of Fraud Prevention Policy, etc. as per format defined
in Section-6 (Forms & Procedures) shall also be submitted in the same envelope.

Single Stage Two Envelope Bidding Process:

The Bidder shall seal the proposal in one outer and two inner envelopes labeled as Envelope-I and Envelope-II.
Two Envelopes should contain the details of the offer as follows:

Envelope-I should contain (This envelope appear ONLINE in dynamic form in case of E-tenders)

i Tender Document Cost in the form of DD/Pay Order/Banker’s Cheque (wherever applicable).

il Bid Security/Earnest Money Deposit in the form of Banker’s Cheque/Demand Draft/Pay order
in favor of “Energy Efficiency Services Limited” or in the form of Bank Guarantee as prescribed
format as Attachment-2 of Section-6 (Forms & Procedures). (Only EMD and Bid document
fee related document to be submitted by post in sealed envelope super-scribed with
RfP/Tender reference in case of e-tender).

ii. Power of attorney to sign the bid as Attachment-3 of Section-6 (Forms & Procedures). Bidders
to use their own format.

iv. Certificate regarding acceptance of important terms and conditions as per ITB Clause No. 4.6
as Attachment-4 of Section-6 (Forms & Procedures).

V. Letter of the bidder submitting the bid in the form as stipulated in the bid document, i.e., as per
Bid Form as Attachment-1 of Section-6 (Forms & Procedures).

vi. Deviation statement as per Attachment-5 of Section-6 (Forms & Procedures).

vii. Form of acceptance of EESL fraud prevention policy as per Attachment-7 of Section-6 (Forms
& Procedures).

viii. Techno-commercial bid as indicated in bid document. Documentary evidence regarding

bidder’s qualifications to perform the contract as required in qualifying Requirement.

Envelope-II should contain Price Bid, to be submitted in 2"¢ inner sealed envelope, shall comprise of:
(In case of E-tender Price bid is to be submitted ONLINE)
i. Price Bid in the format prescribed in the tender document.

The entire two separately sealed envelopes will then be placed in one outer envelope, sealed and marked properly
and submitted to the EESL office on or before the deadline for submission of the bid. Every envelope (2 inner and
1 outer) should be super-scribed with Bid/RfP number and date, content of envelope i.e. bid security/price bid
etc., name of work and Bid opening date.

Single Stage Three Envelope Bidding Process:
The Bidder shall seal the proposal in one outer and three inner envelopes labeled as Envelope-I, Envelope-II and
Envelope-1II. Three Envelopes should contain the details of the offer as follows:
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Envelope-I should contain (This envelope appear ONLINE in dynamic form in case of E-tenders).

i. Bid document fee/cost of tender documents inform of DD/Pay order or banker’s cheque
[wherever applicable].
il Bid Security fees/Earnest Money Deposit in form of Banker’s Cheque/Demand Draft/Pay order

in favor of “Energy Efficiency Services Limited” or in the form of Bank Guarantee as prescribed
format [attachment 2 of section - 6, Forms& Procedure]. (Only EMD and Bid document fee
related document to be submitted by post in sealed envelope superscripted with
RfP/Tender reference in case of e-tender)

ii. Letter of the bidder submitting the bid in the form as stipulated in the bid document i.e., as per
Bid Form as attachment 1 of section - 6, Forms& Procedure.

iv. Power of attorney to sign the bid as attachment 3 of section - 6, Forms & Procedure. Bidders
to use their own format.

V. Certificate regarding acceptance of important terms and conditions as per ITB clause 4.6 as
attachment 4 of section — 6 (Forms& Procedures).

Vi. Form of acceptance of EESL fraud prevention policy as per attachment 7 of section-6 (Forms

& Procedures).

Envelope-II i.e. Techno commercial Proposal of the bid, to be submitted in 2" inner sealed envelope, shall
comprise of: (This envelope appear ONLINE in dynamic form in case of e tenders)

i. Deviation statement as per attachment 5 of section - 6, Forms & Procedures.
il. Techno-commercial bid as indicated in bid document. Documentary evidence regarding
bidder’s qualifications to perform the contract as required in qualifying Requirement.

Envelope-III should contain Price Bid, to be submitted in 3™ inner sealed envelope, shall comprise of: (In case of
e tender Price bid is to be submitted ONLINE)

. Price Bid in the format prescribed in the tender document.

The entire three separately sealed envelopes will then be placed in one outer envelope, sealed and marked properly
and submitted to the EESL office on or before the deadline for submission of the bid. Every envelope (3 inner and
1 outer) should be superscripted with Bid/RfP number and date, content of envelope i.e. bid security/price bid etc
, name of work and Bid opening date.

Copy of Bid/RfP should be a complete document and should be bound as a volume separately. The document
should be page numbered and appropriately flagged and contain the list of contents with page numbers. The
deficiency in documentation may result in the rejection of the Bid. All pages of the bid are to be signed by the
authorized signatory (authorized through power of attorney) and must be having official seal of the bidder.

Bids not accompanied by cost of tender documents/ Bid Security Fees or EMD etc. shall be out-rightly rejected
and treated as non-responsive. Further, their price-bid will be not be opened.

For tenders received in unsealed/unstapled/open condition or without any superscription, resulting in opening of
tender before due date, the risk and responsibility of losing confidentiality shall rest with the tenderer (applicable
for manual tender only)

2.2 Cost of Bid/ RfP

The Bidder or Consortium of bidders shall bear all costs associated with the preparation and submission of its
Bid/RfP, including cost of presentation for the purposes of clarification of the bid, if so desired by the EESL.
EESL will in no case be responsible or liable for those costs, regardless of the conduct or outcome of the tendering
process.

2.3 Language of Bids
The proposal prepared by the bidder/consortium of bidders and all correspondence and documents relating to the

Bid/RfP exchanged by the bidder/consortium of bidders and EESL, shall be written in English language, provided
that any printed literature furnished by the bidder/consortium of bidders may be written in another language so
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long the same is accompanied by an English translation in which case, for purposes of interpretation of the bid,
the English translation shall govern.

2.4 Bid Security/Earnest Money Deposit (EMD) (To be submitted Offline before bid submission time)
Amount of Bid Security: Bid Security/Earnest Money deposit as mentioned in Section I is to be submitted.

The bidder shall furnish, as part of its bid, a bid security in a separate envelope (ITB Clause 2.1). The bid security
shall, at the bidder’s option, be in the form of a Banker’s cheque, Demand Draft in favor of “Energy Efficiency
Services Limited” or a bank guarantee as per format in section VI. Bid security/EMD shall remain valid for a
period of 45 days beyond the original bid validity period. If there is any extension in bid validity period, then
EESL may ask the bidder to extend the validity of bid security.

Any bid not accompanied by an acceptable bid security, shall be rejected by EESL as being non-responsive and
returned to the bidder without being opened. The bid security of a consortium must be in the name of all the
partners in the consortium submitting the bid. If lead partner is mentioned in case of consortium, then bid security
can be in the name of lead partner.

The bid securities of unsuccessful bidders will be returned as promptly as possible after the award is made to
lowest evaluated technically acceptable bidder.

The bid security of the successful bidder will be returned when the bidder has signed the contract agreement, and
has furnished the required performance security.

Please note that:

1. Following benefits will be given to Start ups and MSEs in this tender: -

All MSEs notified as per GFR 2017 clause no. 1.10.4 and as notified below shall be exempted from
payment of Tender Document Fee and Bid Security/ Earnest Money Deposit. For claiming this
exemption, MSE must, along with their offer, provide proof of their being registered as MSE (indicating
the terminal validity date of their registration) for the item tendered, with any agency mentioned in the
notification of Ministry of MSME, indicated below: -

(a) District Industries Centers;

(b) Khadi and Village Industries Commission;

(¢) Khadi and Village Industries Board;

(d) Coir Board,

(e) National Small Industries Corporation;

(f) Directorate of Handicraft and Handloom;

(g) Udyog Aadhar Memorandum issued by Ministry of MSE; or

(h) Any other body specified by the Ministry of MSME.

1. For claiming the above exemption for Start-ups, a valid certificate of Start-up recognized by
‘Department of Industrial Policy & Promotion (DIPP)’ along with Business eligibility certificate or any
other document issued by Govt/Recognized institute is required in support of product/ service item
being tendered.

2.  Purchase Preference to MSEs: Subject to meeting terms and conditions stated in the tender document
including but not limiting to prequalification criteria, 25% of the total quantity of the tender is
earmarked for MSEs registered with above mentioned agencies/bodies for the tendered item. Out of the
25% target of annual procurement from micro and small enterprises 4% & 3% shall be earmarked for
procurement from micro and small enterprises owned by Scheduled Caste (SC) & Scheduled Tribe (ST)
entrepreneurs & Women entrepreneurs respectively. In the event of failure of such MSEs to participate
in the tender process or meet the tender requirements and L1 price 4% & 3% sub targets so earmarked
shall be met from other MSEs.

Type of tender| Price quoted by MSE How the tender shall be finalized
Can be split L1 Full Order on MSE subject to tender evaluation
condition
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r/

Can be split Not L1 but within L1+15% | 25% order on MSE subject to matching L1 price

Cannot be | L1 Full Order on MSE
split

Cannot be | Not L1 but within L1+15% | Full Order on MSE subject to matching L1 price
split

2.1 Where the tendered quantity can be split: In a bid, if prices quoted by participating Micro and Small

Enterprises (MSEs) fall within the price band of L1+15%, such MSE shall also be allowed to supply
25% of the total tendered quantity by bringing down their prices to L1 prices. In case of more than one
such MSE (L1+15%) the supply shall be shared proportionately (to tendered quantity), subject to the
condition that such MSEs match the L1 price. Further, 4% out of above 25% shall be from MSEs owned
by SC/ST entrepreneurs & 3% out of above shall be from MSEs owned by women entrepreneurs. This
quota is to be transferred to the general category MSEs in case of NON-availability of MSEs owned by
SC/ ST entrepreneurs & Women entrepreneurs respectively.

2.2 Where the tendered quantity cannot be split/divide: In case of tender item is non-split able or non-

dividable, etc.: MSE quoting price within price band L1+15% may be awarded for full/complete supply
of total tendered value to MSE, considering spirit of Public Procurement Policy, 2012 for enhancing
the Govt. Procurement from MSE.

MSE owned by SC/ST is defined as:

a. In case of proprietary MSE, proprietor(s) shall be SC /ST

b. In case of partnership MSE, The SC/ST partners shall be holding at least 51% shares in the enterprise.
c. In case of Private Limited Companies, at least 51% share shall be held by SC/ST promoters.

2.4 MSE owned by Women is defined as:

a. In case of proprietary MSE, proprietor(s) shall be Women

b. In case of partnership MSE, The Women partners shall be holding at least 51% shares in the enterprise.
c. In case of Private Limited Companies, at least 51% share shall be held by Women promoters.

If bidder does not provide appropriate document or any evidence to substantiate the above, then it will
be presumed that he does not qualify for any preference admissible under the Public Procurement Policy,
2012.

For relaxing the PQ/QR conditions regarding prior turnover and prior experience for MSEs and start-
ups, the prior turnover and prior experience will be as under subject to their meeting of quality and
technical specifications: -

Category of tender | Past experience Average Turn | Award Philosophy
Over

Can be split as per | 25% of total | 25% of total ATO | (a) If MSE is L1, order
tender conditions experience as | as required for | will be given as per split criteria
required for general | general bidders in order of ranking as defined in
bidders the tender document which
could be greater than 25%. The
treatment for award will be
same for MSE as general
bidder.

(b) If MSE is other than
L1 bidder, then the split criteria
as per tender condition will be
followed subject to price
matching with L1 bidder in
order of ranking treating the
MSE bidder(s) at par with the
general bidder. In such event
also, order(s) going to MSE
bidder(s) could be greater than
25%. If order(s) going to MSE
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m
m:

bidder(s) is/are less than 25%
after the matching of rates with
L1 bidder by adopting the
tender split criteria, then the
clause of purchase preference
for award to MSE bidder(s) up
to 25% of the tendered quantity
subject to matching L1 rates
will be followed to make the
total quantity going to MSE
bidder(s) @ 25%; provided the
rates are within L1+15% range.
In such cases, remaining
quantity after award of 25% to
MSE  bidder(s) shall be
distributed  amongst  other
eligible bidders in the pre-
declared split ratio. If order(s)
going to MSE bidder(s) is less
than 25% and also MSE
bidder(s) not meeting the
condition of purchase
preference clause i.e. quoted
rates not within L1+15% range,
then the order(s) quantity going
to MSE bidder(s) in such cases
shall be less than 25% which
will be in line with the tender
conditions.

(c) If MSE is in the range
of L1+15% and not getting the
order after splitting and award
is going to all non MSE
bidder(s), then in such event
25% will be awarded to MSE
bidder(s) who fall in the range
of L1+15% subject to price
matching and remaining 75%
will be awarded as per the
tender conditions to general
bidders subject to matching L1
rates.

(d) If after splitting MSE
bidder(s) are getting order for
more than or equal to 25%, then
other MSE bidder(s) will not be
awarded any work under
purchase preference clause
even if they fall in the range of
L1+15%. However, they will
be considered for award of
work as any other general
bidder as per tender conditions
subject to matching of rates in
order of ranking.

(e) If MSE bidder is a
single resultant vendor, then the
quantity that would be
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considered for award to such
bidder will be as defined in the
pre-declared split ratio to L-1
bidder in the tender condition;
provided the quoted rates of the
bidder are found reasonable by
EESL. However, EESL
reserves the right to award
100% quantity to such MSE
bidder provided the MSE
bidder has got ATO which is
corresponding to the
cumulative applicability for
100% order value. In case,
where ATO of the MSE bidder
is less than what is required for
100% cumulative order value,
then work may be awarded to
such MSE bidder in proportion
to the ATO. For exp: If ATO of
MSE bidder is 56% of the
cumulative ATO requirement
of 100% order value, then
maximum 56% work may be
awarded to the MSE bidder.
However, in such case EESL
reserves the right to award
appropriate quantity based on
the existing requirement and
such decision will be taken by
EESL which will be binding on
the bidder. EESL may take
consent from the bidder for
award of such quantity (which
is over and above the quantity
to be allotted to L-1 bidder as
per pre-declared split ratio)
before award.

conditions

Cannot be split as
per tender

25% of total
experience as
required for general
bidders

85% of total ATO
as required for
general bidders

(a) If MSE is L1, 100%
order will be given to MSE.

(b) If MSE is within the
range of L1 + 15%, 100% order
will be given to MSE subject to
price matching with L1 bidder.

() If MSE is not L1 and
not in range of L1 + 15%, no
work will be given to MSE.

4. Start-ups are also covered under 25% purchase preference from procurement basket of MSEs as defined
in point (3) above, provided that participating Start-ups submit all the relevant documents pertaining to
MSEs as defined in point (1) above and documents for start-ups as defined in point (2) above.

# whereas, startup means an entity, incorporated or registered in India:
i Not prior to seven years, however for Biotechnology Startups not prior to ten years,
it  With annual turnover not exceeding INR 25 crore in any preceding financial year, and
il Working towards innovation, development or improvement of products or processes or services,
or if it is a scalable business model with a high potential of employment generation or wealth

creation

iv Provided that such entity is not formed by splitting up, or reconstruction, of a business already in
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existence. Provided also that an entity shall cease to be a Startup if its turnover for the previous
financial years has exceeded INR 25 crore or it has completed 7 years and for biotechnology
startups 10 years from the date of incorporation/ registration.

Note: For Start-up firms, Gazette Notifications dated: 17-Feb-2016, G.S.R. 180 (E), and subsequently issued
notifications will be considered.

NOTES: -

a) In case where tender quantity can be split and MSE bidder is already getting order more than 25%
of the tender value, no additional purchase preference is required to be given in that tender.

b) In case MSE bidder is already getting order for less than 25% of the tender quantity, purchase
preference to this and other MSE vendor (together) shall be given only up to the differential quantity
to make total as 25% to MSE vendor subject to L1+15% and price matching.

¢) Public Procurement policy is meant for procurement of goods produced and services rendered by
Micro and Small Enterprises. The preference to MSEs is not applicable for works contracts where
supply of goods not produced by MSEs is also involved.

d) The eligibility of MSE bidders for any other benefits/relaxations for MSE bidders indicated in
Tender documents shall be as indicated in the above “Tender conditions for Benefits/Preference for
Micro & Small Enterprises (MSEs).”

e) If bidder submits EMD/bid security fees and also MSE certificate along with the offer, then the
bidder will be treated as general bidder and no relaxation will be given to such bidders pertaining
to MSE’s.

f) The registration certificate must be valid as on bid closing date of the tender. Bidder shall ensure
validity of certificate in case bid closing date is extended. The MSEs who have applied for
registration or renewal of registration with any of the above agencies/bodies, but have not obtained
the valid certificate till the end date of bid submission, are not eligible for any exemption/preference
and will not be considered. Such offers will be treated as offers received without EMD and out
rightly rejected.

g) Traders, resellers, distributors and agents will not be considered for availing benefits under PP
Policy 2012 for MSEs.

2.5 Power of Attorney

Power of Attorney as attachment 3 in first envelope: A power of attorney duly authorized by a notary public,
indicating that the person(s) signing the bid has/have the authority to sign the bid and thus the bid is binding upon
the bidder during the full period of its validity in accordance with ITB clause 2.10.

2.6 Certificate Regarding Acceptance of Important Conditions
Certificate Regarding Acceptance of Important Conditions as attachment 4 is to be submitted in first envelope.

No deviation, other than mentioned in Deviation statement, is permitted by the EESL, to the provisions of the
bidding documents listed in ITB sub-clause 4.6. The Bidders are advised that while making their bid proposals
and quoting prices, these conditions may appropriately be taken into consideration. Bidders are required to furnish
a certificate indicating their compliance to the provisions relating to the clauses listed in ITB sub-clause 4.6 in
Attachment 4. Attachment 4 for acceptance of important conditions duly signed and stamped by the bidder is to
be furnished in a separate sealed first envelope/Online. Any bid not accompanied by such certificate in a separate
sealed first envelope/such certificate Online shall be rejected by the EESL and returned to the Bidder without
being opened.

2.7 Deviations,

Deviations, if any, from the terms and conditions of bidding documents or technical specifications shall be listed
only in Attachment 5 to the bid. The Bidder shall also provide the additional price, if any, for withdrawal of the
deviations. However, the attention of the bidders is drawn to the provisions of ITB sub-clause 4.6 regarding the
rejection of bids that are not substantially responsive to the requirements of the bidding documents.

Bidders may further note that except for the deviations listed in Attachment 5, the bid shall be deemed to comply
with all the requirement in the bidding documents and the bidders shall be required to comply with all such
requirements of bidding documents and technical specifications without any extra cost to the EESL irrespective
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of any mention to the contrary, anywhere else in the bid, failing which the bid security of the bidder may be
forfeited.

At the time of award of contract, if so desired by the EESL, the bidder shall withdraw these deviations listed in
Attachment-5 at the cost of withdrawal stated by him in his bid. In case the bidder does not withdraw the deviations
proposed by him, if any, at the cost of withdrawal stated in the bid, his bid will be rejected and bid security
forfeited.

2.8 Bid prices

Unless otherwise specified in the technical specifications, bidders shall quote for the entire facilities on a “single
responsibility” basis such that the total bid price covers all the contractor’s obligations mentioned in or to be
reasonably inferred from the bidding documents in respect of the design, manufacture, including procurement and
subcontracting (if any), delivery, construction, installation, survey cost, monitoring and verification cost and
completion of the facilities including supply of mandatory spares or spares to be supplied during warranty (if any).
This includes all requirements under the contractor’s responsibilities for testing, pre -commissioning and
commissioning of the facilities and, where so required by the bidding documents, the acquisition of all permits,
approvals and licenses, etc.; the operation, maintenance and training services and such other items and services
as may be specified in the bidding documents, all in accordance with the requirements of the General Conditions
of Contract and Technical Specification.

Bidders are required to quote the price for the commercial, contractual and technical obligations outlined in the
bidding documents. If a Bidder wishes to make a deviation to the provisions of the bidding documents, such
deviations shall be listed in Attachment 5 of its bid. The bidder shall also provide the additional price, if any, for
withdrawal of the deviations, pursuant to ITB sub-clause 2.7.

Bidders shall give a breakdown of the prices in the manner and detail called for in the price schedules.
2.9 Price Basis

Price basis of the price quoted shall be on F.O.R (Free on Road) destination basis for site. Price mentioned in the
quotation must be firm. Hence prices in Letter of Award shall be firm and not subject to escalation till the
execution of the complete order and its subsequent amendments accepted by the bidder even though the
completion / execution of the order may take longer time than the delivery period specified and accepted in the
Letter of Award.

Statutory variation in applicable taxes & duties (other than excise duty) shall only be on account of Employer
in case bidder has shown the rates of present taxes in their bid and other prices quoted by the Bidder shall be
fixed during the Bidder’s performance of the Contract and not subject to variation on any account. Even in case
prices asked in Bid price Schedule are quoted as inclusive of taxes , tax rates shall be shown separately. Bidders
shall quote all prices in Indian Rupees only.

2.10 Period of Validity of Bid

Bids shall remain valid for a period of 90 days after the closing date prescribed by the EESL for the receipt of
bids. A bid valid for a shorter period may be rejected by the EESL as being non-responsive. In exceptional
circumstances, the EESL may solicit the bidder’s consent to an extension of the bid validity period. The request
and response thereto shall be made in writing thro’ letters/ e-mails. If the bidder accepts to prolong the period of
validity, the bid security/EMD shall also be suitably extended. A bidder may refuse the request for Bid Validity
Extension without forfeiting its bid security. A bidder granting the request will not be required nor permitted to
modify its bid.

2.11 Format and Signing of Bid

The original copy of the bid, consisting of the documents listed in ITB sub-clause 1.1 shall be typed or written in
indelible ink and shall be signed by the bidder or a person or persons duly authorized to bind the bidder to the
contract. The authorization shall be indicated by written power of attorney accompanying the bid and submitted
as Attachment 3 to the bid under ITB sub-clause 2.5. All pages of the bid, except for un-amended printed literature,
shall be initialed by the person or persons signing the bid.

Any interlineations, erasures or overwriting shall only be valid if they are initialed by the signatory to the bid.
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2.12 Contents of the RfP/Bid

The Bidder or consortium of bidders is expected to examine all instructions, forms, terms & conditions and scope
of work in the RfP/bid documents. Failure to furnish all information required or submission of an RfP/bid
document not substantially responsive to the RfP/bid document in every respect will be at the bidder’s risk and
may result in the rejection of the RfP/bid.

2.13 Conflict of Interest

EESL’s policy requires that a bidder participating in a procurement/contract process under EESL financed projects
shall not have a conflict of interest. All bidders found to have a conflict of interest shall be ineligible for award of
contract.

A. Bidder may be considered to have a conflict of interest in a bidding process if:

a) it, or any of its affiliates, has been engaged by EESL to provide consulting services for the preparation or
implementation of a project, and participates in a bidding to provide goods, works, or non-consulting services
resulting from or directly related to such consulting services. Or

b) it submits more than one bid in a bidding process, either individually or as a partner in a joint venture, except
for permitted alternative bids. This will result in the disqualification of all bids in which the bidder is
involved. However, this does not limit the inclusion of a firm as a subcontractor in more than one bid and
the participation of a bidder as a subcontractor in another bid in certain types of procurement/contract, if
permitted by the EESL’s bidding documents; or

¢) it (including its personnel or sub-contractors) has a business or family relationship with a member of a
EESL’s staff (or of the project implementing staff, or of a recipient of a part of the loan) who: are directly
or indirectly involved in the preparation of the bidding documents or specifications of the contract, and/or
the bid evaluation process of such contract; or would be involved in the implementation or supervision of
such contract unless the authority inviting tenders shall be informed of the fact/ such relationship at the time
of submission of the tender and the conflict stemming from such relationship has been resolved in a manner
acceptable to the EESL throughout the procurement process and execution of the contract. EESL may in its
discretion reject the tender or rescind the contract.; or

d) it does not comply with any other conditions that may be specified in the Company’s Standard Bidding
Documents relevant to the specific procurement process.

2.14 Disclaimer

EESL and/or its officers, employees disclaim all liability from any loss or damage, whether foreseeable or not,
suffered by any person acting on or refraining from acting because of any information including statements,
information, forecasts, estimates or projections contained in this document or conduct ancillary to it whether or
not the loss or damage arises in connection with any omission, negligence, default, lack of care or
misrepresentation on the part of EESL and/or any of its officers, employees.

2.15 Authorized Signatory (Bidder or Consortium of bidders)

The bidder or consortium of bidders as used in the RfP/ bid document shall mean the one who has signed the
bid/RfP document forms. The bidder or consortium of bidders should be the duly authorized representative of the
bidder/consortium of bidders, for which a certificate of authority/power of attorney will be submitted along with
the offer. This should clearly define the authority provided to the authorized representative. Complete offer, all
certificates and documents (including reply to any clarifications sought and any subsequent correspondences)
shall be furnished and signed on all pages by the authorized representative.

The power of attorney or authorization, or any other document consisting of adequate proof of the ability of the
signatory to bind the bidder or consortium of bidders shall be annexed to the bid as attachment 3 in envelope 1.
EESL may reject outright any proposal not supported by adequate proof of the signatory’s authority.

2.16 Consortium related conditions

The bidder shall have the option to submit the proposal either alone or along with other partner companies.
Prerequisites for bidder have been specified in qualifying requirement and other parts of the tender document. The
lead partner shall be the sole point of contact for all purposes of the Contract. The lead partner will have the prime
and sole responsibility for the execution of the scope of work. Any information/clarification submitted to the lead
partner by EESL will mean that the same has been conveyed to all partners. However, the partner companies
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should not be involved in any major litigation that may have an impact of affecting or compromising the delivery
of services as required under this contract. The bidder or any of the partner companies should not have been black-
listed by any Central / State Government or Public Sector Undertakings. If at any stage of tendering process or
during the currency of the contract, any suppression / falsification of such information is brought to the knowledge,
EESL shall have the right to reject the proposal or terminate the contract, as the case may be, without any
compensation to the tenderer & forfeiture of bid security/ EMD/CPG.

2.17 Contact details of the Bidder or Consortium of bidders

Bidder or Consortium of bidders who wants to receive EESL's response to queries should give their contact details
to EESL. The Bidder or Consortium of bidders should send their contact details in writing at the EESL's contact
address.

2.18 Inspection / Checking / Testing

All materials / Equipment manufactured by the bidder/consortium of bidders against the Letter of Award shall be
subject to inspection, check and/or test by the EESL or his authorized representative at all stages and place, before,
during and after the manufacture. All these tests shall be carried out in the as per technical specifications and
bidder shall submit the relevant test reports. If upon delivery the material / equipment does not meet the
specification, the materials / equipment shall be rejected and returned to the bidder for repairs / modification etc.
or for replacement. In such cases all expenses including the to-and-fro freight, repacking charges, any other costs
etc. shall be to the account of the bidder.

2.19 Removal of Rejected Goods and Replacement

If upon delivery, whether inspected and approved earlier or otherwise, the material/equipment is not in conformity
with the specification, the same shall be rejected by EESL or duly authorized representative and notification to
this effect will be issued to the bidder normally within 7 days from the date of receipt of the material at the
work/site/office.

The bidder shall arrange removal of the rejected items within 15 days from the date of notification. In the event,
the bidder fails to lift the materials within the said 15 days, EESL shall be at liberty to dispose off such rejected
items in any manner as it may deemed fit. All expenses incurred on storage, disposal etc. shall be recoverable
from the bidder.

2.20 Access to Bidders Premises

EESL and/or its authorized representative shall be provided access to bidder and/or his sub- bidder's premises, at
any time during the pendency of the Order, for expediting, inspection, checking, etc. of work, if it is felt by EESL.

2.21 Taxes, Levies and Duties

Prices of items shall be quoted as per instruction contained in SCC. However, in general, prices shall be inclusive
of sales tax, transportation, insurance, levies, service tax and any other duties payable including entry tax/octroy
etc, (wherever applicable) on FOR destination/site basis. All taxes and duties shall be clearly indicated. Bidder is
to arrange on its own to deliver the material at site. No road permit is provided by EESL.

For hiring of consultant/consultancy work also service tax shall be quoted exclusive of basic price. However, rates
of such taxes consider while preparing the offer should invariably be mention in the offer so that any variation in
taxes (except excise duty) can be paid as actual.

2.22 Terms of Payment

The payment will be made by EESL to the bidder in accordance with the terms and conditions specified in section
4 of special conditions of contract of tender document/agreed upon during negotiation and reproduced in Letter
of Award.

2.23 Delivery Schedule

Time will be the essence of order and no variation shall be permitted in the delivery time/delivery schedule
mentioned in the order unless agreed by EESL without levy of LD. Tentative time schedule is enclosed in the
RfP/ bid document. Delivery of the equipment/material described shall be deemed to constitute acceptance of this
order and terms and conditions by the bidder at the price specified.
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2.24 Source of Supply

The bidder shall ensure that the indigenous capacity is utilized to the fullest extent possible in execution of this
order. Where the imports are unavoidable, all such items shall be imported by the bidder in time against his own
import license without affecting the contractual delivery schedule.

2.25 Patent Indemnity

Royalties and fees for patents covering material/equipment or processes used in executing the work shall be to the
account of the bidder. The bidder shall satisfy all demands that may be made at any time for such royalties and
fees and he alone shall be liable for damages, infringement and shall keep EESL indemnified in that regard in the
event of any equipment/ material or part there of supplied by the bidder is involved in any suit or other proceedings
held to constitute infringement and its used is enjoyed, the bidder shall, at his own expenses, either procure for
EESL the right to continue the use of such equipment/material replace it with a non-infringing material /
equipment or modify it so it become non- infringing.

Tenderer shall agree to indemnify the EESL or/and hold it/them harmless from against all claims, liability, loss,
damage or expense including counsel fees arising from or by reasons of an action or claimed trade mark patent or
copyright infringement or any litigation based thereon with respect to any part of the quoted items and such
obligation shall survive acceptance of and payment for the items.

2.26.Force Majeure

Bidder shall not be considered in default if delay in delivery occurs due to causes beyond his control such as acts
of God, natural calamities, civil wars, strikes, fire, frost, floods, riot. Only those causes which have duration of
more than 7 days shall be considered cause of force/ calendar majeure. A notification to this effect duly certified
by local chamber of commerce/ statutory authorities shall be given by the bidder to EESL by registered/speed post
letter. In the event of delay due to such causes, the delivery schedule will be extended for a length of time equal
to the period of force majeure or at the option of EESL, the order may be cancelled. Such cancellation, would be
without any liability whatsoever on the part of EESL. In the event of such cancellation, the bidder shall refund
any amount advanced or paid to the bidder by EESL and deliver back any materials issued to him by the Purchaser
and release facilities, if any provided by the Purchaser.

2.27 Limitation of Liability

Except in cases of criminal negligence or willful misconduct, the Implementing Partner shall not be liable to
the EESL, whether in contract, tort, or otherwise, for any indirect or consequential loss or damage, loss of
use, loss of production, or loss of profits or interest costs, provided that this exclusion shall not apply to any
obligation of the Implementing Partner to pay liquidated damages to the EESL andthe aggregate liability of
the Implementing Partner to the EESL, whether under the Contract, in tort or otherwise, shall not exceed the total
Contract Price, provided that this limitation shall not apply to any obligation of the Implementing Partner to
indemnify the EESL with respect to patent infringement or as specified in SCC.

2.28 Statutory Compliance/ Certification regarding Cyber Security Products

A certificate (in the format at Attachment-13 of Section-6) is to be submitted by the bidders that the items offered
meet the definition of domestically manufactured/produced Cyber Security Products as per MeitY notification
vide File no. 1(10)/2017-CLES dt. 02.07.18. The above certificate shall be on Company’s letterhead and signed
by Statutory Auditor or Cost Auditor of the Company

C. Submission of Bids
3.1 Sealing and Marking of Bids

The Bidder shall seal the original copy of the bid in envelope duly marking the envelopes as "ORIGINAL BID".
All envelopes must be super-scribed with name of work, RfP No., envelope no., content of envelope and date and
bid opening date. The envelopes shall then the sealed in an outer envelope which should also be super scribed
with name of work, RfP/ bid document no./package no. and date and bid opening date.
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3.2 Deadline for submission of bids

Bids must be received by the EESL at the address specified as under and the bids will be opened at the same
address as per timings stated in IFB and as repeated below.

Chief General Manager (Supply Chain Management),
Energy Efficiency Services Limited,

Floor 5™ and 6™, Core 3

Scope Complex, Lodhi Road

New Delhi-110003

Email: pkumar3@eesl.co.in

Date of submission of bids: As mentioned in Section I

Date of bid opening: As mentioned in Section I

Bids must be received at the address specified above but no later than the time and date stated as above. In the
event of the specified date for submission of bids being declared a holiday for the EESL, the bids will be received
up to the appointed time on the next working day.

The EESL may, at its discretion, extend this deadline for submission of bids by amending the bidding documents
in accordance with ITB Sub-Clause 1.3, in which case all rights and obligations of EESL and bidders will
thereafter be subject to the deadline as extended.

No bid may be withdrawn in the interval between the bid submission deadline and the expiration of the bid validity
period specified in ITB Clause 2.10. Withdrawal of a bid during this interval may result in the bidder’s forfeiture
of its bid security, pursuant to ITB Sub-Clause 2.4.

3.3 Late Bids:

Any bid received by the EESL after the bid submission deadline prescribed by the EESL, pursuant to ITB Clause
3.1& 3.2, will be rejected and returned in unopened condition.

D. Bid Opening and Evaluation
4.1 Bid Opening Process

The EESL will open all bids in the presence of bidders' representatives who choose to attend the opening at the
time, on the date and at the place specified in the NIT. Bidders’ representatives shall sign a format as proof of
their attendance. In the event of the specified date for the opening of bids being declared a holiday for the EESL,
the bids will be opened at the appointed time on the next working day.

Bidders’ names, bid prices, discounts, the presence or absence of requisite bid security and other such details as
the EESL, at its discretion, may consider appropriate, will be announced at the opening. Late bids pursuant to ITB
clause 3.2, and/or bids not accompanied by the "Certificate regarding acceptance of important conditions" as per
Attachment-4 in a separate sealed envelope pursuant to ITB sub-clause 2.6, and/or bids not accompanied by
requisite bid security in a separate sealed envelope pursuant to ITB clause 2.4, will be rejected and returned
unopened to the bidder.

Bids that are not opened and read out at bid opening will not be considered for further evaluation, regardless of
the circumstances.

The EESL will prepare minutes of the bid opening.

4.2 Clarification on Bids

During bid evaluation, the EESL may, at its discretion, ask the bidder for a clarification of its bid. The request for
clarification and the response shall be in writing, and no change in the price or substance of the bid shall be sought,

offered or permitted. The address for communication will be same as ITB clause 1.2.

4.3 Preliminary Examination of Bids.
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‘EESL
The EESL will examine the bids to determine whether they are complete, whether any computational errors have

been made, whether required sureties have been furnished, whether the documents have been properly signed, and
whether the bids are generally in order.

4.4. Arithmetical errors rectification process

Arithmetical errors will be rectified on the following basis. If there is a discrepancy between the unit price and
the total price, which is obtained by multiplying the unit price and quantity, or between sub totals and the total
price, the unit or subtotal price shall prevail, and the total price shall be corrected. If there is a discrepancy between
words and figures, the amount in words will prevail. If the Bidder does not accept the correction of errors, its bid
will be rejected and the bid security will be forfeited in accordance with ITB Sub-Clause 2.4.

The EESL may waive any minor informality, nonconformity or irregularity in a bid that does not constitute a
material deviation, whether or not identified by the bidder in Attachment 4 to its bid, and that does not prejudice
or affect the relative ranking of any bidder as a result of the technical and commercial evaluation, pursuant to ITB
clauses 4.7 and 4.8.

4.5. Preliminary Evaluation

Prior to the detailed evaluation, the EESL will determine whether each bid is of acceptable quality, is generally
complete and is substantially responsive to the bidding documents. For purposes of this determination, a
substantially responsive bid is one that conforms to all the terms, conditions and specifications of the bidding
documents without material deviations, objections, conditionality’s or reservations. A material deviation,
objection, conditionality or reservation is one (i) that affects in any substantial way the scope, quality or
performance of the contract; (ii) that limits in any substantial way, inconsistent with the bidding documents, the
EESL’s rights or the successful bidder’s obligations under the contract; or (iii) whose rectification would unfairly
affect the competitive position of other bidders who are presenting substantially responsive bids.

4.6. Acceptance of Important Condition

No deviation, whatsoever, is permitted by the EESL to the provisions relating to the following clauses (Important
Conditions). Party is to submit the following as attachment 4 in envelope 1:

Governing Laws - Clause 7 of ITB
Settlement of Disputes - Clause 17 of ITB
Terms of payment - Clause 1.0 of SCC
Performance Security - Clause 5.9 of ITB
Taxes and Duties - Clause 8 of ITB
Completion Time Guarantee - Clause 9 of ITB
Defects Liability - Clause 10 of ITB
Functional Guarantee - Clause 11 of ITB
Patent Indemnity - Clause 2.25 of ITB
Limitations of Liability - Clause 2.27 of ITB
Statutory Compliance/ Certification regarding - Clause 2.28 of ITB

Cyber Security Products

Project information, Estimation, - As per Tables in price bid
Assumptions and conditions
for Evaluation
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Bidders are required to furnish a certificate as per Attachment 4, indicating their compliance to the provisions of
the above clauses in a separate sealed envelope. In case the certificate as per Attachment-4 duly signed and
stamped by the bidder, is not furnished along with the bid in a separate sealed envelope, the bid shall be rejected
and returned to the bidder without being opened

At the time of award of contract, if so desired by the EESL the bidder shall withdraw the deviations listed in
attachment 5 at the cost of withdrawal stated by him, in his bid. In case the bidder does not withdraw the deviations
proposed by him in attachment 5 to his bid, if any; at the cost of withdrawal stated in his bid, his bid will be
rejected and security will be forfeited.

The EESL's determination of a bid's responsiveness is to be based on the contents of the bid itself without recourse
to extrinsic evidence. If a bid is not substantially responsive, it will be rejected by the EESL, and may not
subsequently be made responsive by the bidder by correction of the nonconformity.

4.7. Technical Evaluation

The EESL will carry out a detailed evaluation of the bids previously determined to be substantially responsive in
order to determine whether the technical aspects are in accordance with the requirements set forth in the bidding
documents. In order to reach such a determination, the EESL will examine and compare the technical aspects of
the bids on the basis of the information supplied by the bidders, taking into account the following factors:

a) Overall completeness and compliance with the technical specifications and drawings; deviations from the
technical specifications as identified in Attachment 5 to the bid; suitability of the facilities offered in relation
to the environmental and climatic conditions prevailing at the site; and quality, function and operation of any
process control concept included in the bid. The bid that does not meet minimum acceptable standards of
completeness, consistency and detail will be rejected for non- responsiveness.

b) Achievement of specified performance criteria by the facilities as per scope of work

¢) Type, quantity and long-term availability warranty spare parts and also mandatory and recommended spare
parts and maintenance services

d) Any other relevant factors, if any, listed in the tender document, or that the EESL deems necessary or prudent
to take into consideration.

4.8. Commercial Evaluation

The comparison shall be of the FOR site price of domestically manufactured plant and equipment including type
test charges, if any and mandatory spares, warranty spares plus applicable sales tax & duties as well duties and
taxes paid/payable on components and raw materials incorporated or to be incorporated in the plant and equipment
including mandatory spares/warranty spares plus the cost of loading, unloading, local transportation, insurance
covers, installation and commissioning, civil work other services required under the contract including service tax
and surcharge, if any plus any survey cost, monitoring and verification cost, distribution cost, scrap disposal cost,
annual maintenance cost, any services as per scope of work, administrative charges and statuary agencies cost
including service tax and surcharge, if any. The EESL’s comparison will also include the costs resulting from
application of the evaluation procedures described in ITB sub-clause 4.9. However, the price of recommended
spare parts or optional spares or services, if asked in the bid, shall not be considered for evaluation of bids.

The EESL’s evaluation of a bid will take into account, in addition to the bid prices indicated in price schedules in
section 4 along with the corrections pursuant to ITB sub-clause 4.3, the following costs and factors that will be
added to each bidder’s bid price in the evaluation using pricing information available to the EESL, in the manner
and to the extent indicated in ITB sub-clause 4.9 and in the technical specifications:

a) The cost of all quantifiable deviations and omissions from the contractual and commercial conditions and
the technical specifications as identified in Attachment 5 to the Bid.

b) Compliance with the time schedule called for and evidenced as needed in a milestone schedule provided
in the bid.

¢) The functional guarantees of the facilities offered as per scope of work.
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d) The extra cost of work, services, facilities etc, required to be provided by the EESL of third parties.

4.9. Evaluations of Deviations:
Pursuant to ITB Sub-Clause 4.8, the following evaluation methods will be followed:

a) Technical and Commercial Deviations

The evaluation shall be based on the evaluated cost of fulfilling the contract in compliance with all commercial,
contractual and technical obligations under this bidding document. In arriving at the evaluated cost, the price for
withdrawal of deviations shown in Attachment 5 to the bid will be used if necessary. If such a price is not given
in Attachment-5, the EESL will make its own assessment of the cost of such a deviation for the purpose of ensuring
fair comparison of bids.

b) Time schedule (program of performance)

The plant and equipment covered by this bidding are required to be transported/ shipped and installed, and the
facilities are to be completed within the period as mentioned below.

Completion of all facilities/work: As per year/months in SSC.

The above date will be the effective date specified in the contract agreement. Bidders are required to base their
prices on the time schedule or, where no time schedule is given, on the completion date(s) given above. No credit
will be given for earlier completion.

The master network and the key milestone dates will be discussed with the successful bidder and agreed upon in
pre-award discussion before issuance of Letter of Award. Engineering drawing and data submission schedule shall
also be discussed and finalized before the issuance of Letter of Award.

After the Letter of Award, the contractor shall plan the sequence of work manufacture, supply, installation to meet
the above stated dates of successful completion of facilities and shall ensure all work, manufacture, shop testing,
inspection and shipment of the equipment in accordance with the required sequence.

¢) Functional Guarantees of the facilities

Bidders shall state the functional guarantees (e.g. performance, efficiency, consumption) of the proposed facilities
in response to the technical specifications. In case a minimum (or a maximum, as the case may be) level of
functional guarantees is specified in the technical specifications for the bids to be considered responsive, bids
offering plant and equipment with such functional guarantees less (or more) than the minimum (or maximum)
specified shall be rejected.

d) Work, services, facilities etc., to be provided by the EESL
Where bids include the undertaking of work or the provision of services or facilities by the EESL in excess of the
provisions allowed for in the bidding documents, the EESL shall assess the costs of such additional work, services

and/or facilities during the duration of the contract. Such costs shall be added to the bid price for evaluation.

4.10. Illustrative Method of Evaluation

Any Bidder (INR)

1. Quoted bid price without taxes and duties

(After considering arithmetical errors)
i)  Ex works including Excise duty price including N1

Type test Charges/Lab Test charges + inland transportation

including inland Transit insurance etc. For equipment and spares
il)  Prices for dismantling and/or installation N2
iii) Prices for additional Warranty, if any N3
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iv) Total Price N(N1+N2+N3)

2. Taxes and Duties

i) CST/VAT T1
i) Service Tax T2
iii) Total T(T1+T2)
3. Cost Compensation
i)  Technical Cost Compensation TCC
ii) Commercial Cost Compensation CCC
iii) Total TCC+CCC
4. Adjustments for Functional Guarantees X
5. Final Evaluated Bid Price N+T+TCC+CCC+X

4.11. Contacting the Employer

Subject to ITB Clause 20, no Bidder shall contact the Employer on any matter relating to its bid, from the time of
the opening of bids to the time the contract is awarded.

Information relating to the examination, evaluation and comparison of bids and recommendations for the award
of contract shall not be disclosed to bidders or any other persons not officially concerned with such process until
the award to the successful bidder has been announced. Any effort by a Bidder to influence the Employer in the
Employer’s bid evaluation, bid comparison or contract award decisions may result in rejection of the Bidder’s
bid.

E. Award of Contract
5.1. Post qualification

In the absence of pre-qualification, the EESL will determine to its satisfaction whether the bidder selected as
having submitted the lowest evaluated responsive bid/or bidder giving highest return to EESL, as the case may
be, as mentioned in special condition of contract is qualified to satisfactorily perform the contract in terms of the
qualifying requirements stipulated in IFB/NIT and section 3.

The determination will take into account the bidder’s financial, technical and production capabilities, in particular
its contract, work in hand, future commitments and current litigation. It will be based upon an examination of the
documentary evidence of the bidder’s qualifications submitted by the bidder in RfP forms in section IV to the bid,
as well as such other information as the EESL deems necessary and appropriate.

An affirmative determination will be a prerequisite for award of the contract to the bidder. A negative
determination will result in rejection of the bidder’s bid, in which event the EESL will proceed to the next lowest
evaluated bid/next bid giving highest return to EESL to make a similar determination of that bidder’s capabilities
to perform satisfactorily.

The capabilities of the vendors and subcontractors proposed in section 3, if permitted, to the bid to be used by the
lowest evaluated bidder or bidder giving highest return to EESL as per SCC will also be evaluated for
acceptability. Their participation should be confirmed with a letter of intent between the parties, as needed. Should
a vendor or subcontractor be determined to be unacceptable, the bid will not be rejected, but the Bidder will be
required to substitute an acceptable vendor or subcontractor without any change to the bid price.

The Employer reserves the right to assess the capacity and capability of the bidder/ his collaborator to satisfactory
execute the contract. Such assessment shall include but not be limited to the evaluation of adequacy of facilities,

services, resources, design / engineering capability and financial capability

5.2. Award criteria
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Subject to ITB Clause 5.5, the EESL will award the contract to the successful Bidder whose bid has been
determined to be substantially responsive and to be the lowest evaluated technically acceptable bid or bid
offering highest return to EESL as the case may be as per tender documents and special conditions of contract,
further provided that the Bidder is determined to be qualified to perform the contract satisfactorily.

Except for the deviations listed in Attachment-5, the bidder would be required to comply with all the requirements
of bidding documents without any extra cost to EESL failing which his bid security will be forfeited. Further, the
EESL may request the bidder to withdraw any or all of the deviations listed in Attachment — 5 to the winning bid,
at the price shown for the deviation in Attachment 5 to the bid. In case the bidder does not withdraw the deviations
proposed by him, if any, at the cost of withdrawal stated in the bid, his bid will be rejected and bid security
forfeited.

The mode of contracting with the Successful Bidder will be as per stipulation

briefly indicated below:
6)] First Contract: For supply of plant and equipment.
(i1) Second Contract: For providing all services i.e. inland transportation for delivery at site, inland

transit insurance, unloading, storage, handling at site, installation (including civil.
Structural steel work & allied work, if applicable) insurance covers other than inland transit
insurance, erection,
testing &commissioning, conducting Guarantee tests in respect of all the Goods supplied
under the ‘First Contract’ and all other

(iii) Services as specified in the Contract Documents.

The above Contracts will contain a cross-fall breach clause specifying that breach of one Contract will
constitute breach of the other Contract which will confer a right on the Employer to terminate the other
Contract also at the risk and the cost of the Contractor

5.3. Quantity Variation

The EESL reserves the right to vary the quantity of any of the spares and maintenance equipment upto +/- 20%
and/or delete any items of spares altogether at the time of Award of Contract. Successful bidder, on whom award
is made, is to supply this quantity variation at same price and terms and conditions of contract.

5.4. Additions / Alterations / Modifications

EESL reserves the right to make minor additions/alterations/modifications to the quantity of the items to the extent
of +/- 20% in the Letter of Award. The bidder shall supply such quantities also at the same rate as originally
agreed to and incorporated in the Letter of Award. However, EESL may increase this quantity, if required.

5.5. EESL’s right to accept any bid and to reject any or all bids

The EESL reserves the right to accept or reject any bid, and to annul the bidding process and reject all
bids at any time prior to award of contract, without thereby assigning any reason thereof and incurring any
liability to the affected Bidder or bidders or any obligation to inform the affected Bidder or bidders of
the grounds for the EESL’s action.

5.6. Letter of Intent / Letter of Award

Prior to the expiration of the period of bid validity, the EESL will notify the successful bidder in writing
by issuing Letter of Intent or Letter of Award either through telefax/ scanned e-mail or though registered/speed
post/couriered letter, that its bid has been accepted. The letter of award will constitute the formation of the
contract. In case, bidder does not return the duplicate copy of LOA with duly signed and acceptance within 10
days, then the LOA will be deemed to be accepted by the successful bidder, on whom award is made.

The bidder shall return duplicate copy of the Lol/LoA/contract and the other enclosed documents duly signed as
a token of acceptance, within 15 days from the date of receipt of this order. Bidder is to make two original copies
of contract containing Contract agreement at top, and then Letter of award, techno commercial offer, copy of price
bid and copy of all tender documents are to be placed. Three more copies of the contract to be submitted by the
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bidder in addition to two original at bidder’s own cost. Total five copies of contract including two originals copies
are to be submitted. This is to be done on instructions of Contract deptt.

Upon the successful bidder’s furnishing of the performance security pursuant to ITB Clause 5.9, the EESL will
promptly notify each unsuccessful bidder and will discharge its bid security.

5.7. Cancellation

EESL reserves the rights to cancel the order in the part or in full by giving one week advance notice thereby if-
e The bidder fails to comply with any of the terms of the order.
e  The bidder becomes bankrupt or goes in to liquidation.
e The bidder makes general assignment for the benefit of the creditors and any receiver is
appointed for the property owned by the bidder.

5.8. Modifications

This order constitutes an entire agreement between the parties hereto. Any modifications to this Order shall
become binding only upon the same being confirmed in writing duly signed by both the parties.

Signing the Contract Agreement

At the same time as the EESL notifies the successful Bidder that its bid has been accepted, the EESL will send
the bidder the contract agreement provided in the bidding documents, incorporating all agreements between the
parties.

Within twenty-one (21) days of receipt of the contract agreement, the successful bidder shall sign and date the
contract agreement and return it to the EESL. Contract agreement will contain agreement on stamp paper, bid
documents and bidder’s offer etc.

5.9. Performance security

Within twenty-eight (28) days after receipt of the letter of award, the successful bidder shall furnish the
performance security for ten percent (10%) of the contract price or as specified in tender documents and in the
form provided in the section "Forms and Procedures" of the bidding documents or in another form acceptable to
the EESL.

In case Joint Deed(s) of Undertaking by the Contractor along with his associate(s)/collaborator(s) form part of the
Contract, then, unconditional Bank Guarantee(s) from such associate(s)/collaborator(s) for amount(s) specified in
Bid

Failure of the successful Bidder to comply with the requirements of ITB Clause 5.7 or Clause 5.8 shall constitute
sufficient grounds for the annulment of the award and forfeiture of the bid security, in which event the EESL may
make the award to the next lowest evaluated bidder or call for new bids.

5.10. Corrupt or Fraudulent practices:

The EESL requires that bidders observe the highest standard of ethics during the procurement and execution of

such contracts. In pursuance of this policy, the EESL: defines, for the purposes of this provision, the terms set

forth below as follows:

a. i) "corrupt practice" means the offering, giving, receiving or soliciting of anything of value to influence the
action of a public official in the procurement process or in contract execution; and

ii)  "fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the
execution of a contract to the detriment of the EESL, and includes collusive practice among bidders (prior
to or after bid submission) designed to establish bid prices at artificial non-competitive levels and to deprive
the EESL of the benefits of free and open competition;

b) will reject a proposal for award if it determines that the bidder recommended for award has engaged in
corrupt or fraudulent practices in competing for the contract in question;
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¢) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract if it

at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for, or
in executing, a contract of the EESL.

5.11 Ineligibility for Future Tenders

Notwithstanding the provisions specified in ITB sub clause 2.4 and ITB sub clause 5.7 and 5.8, if a bidder after
having been issued and letter of award, either does not sign the contract agreement pursuant to ITB clause 5.7 or
does not submit an acceptable performance security pursuant to ITB clause 5.9, such bidder may be considered
ineligible for participating in future tenders of EESL for a period as may be decided by the EESL.

Successful bidder is to submit interchangeability certificate for its product supplied for replacement during
warranty and maintenance period and even when it is purchased from open market. In case due to change in
technology, the supplied product is not available during warranty/ maintenance period than the improved
version of product can be used in warranty/ maintenance period with same or improved technical parameters
or the combination thereof after written communication of Engineer in Charge at same cost& terms and
conditions. Successful Bidder, on whom letter of award has been placed, has also to confirm that the prices
of improved version of product is not lesser than the original product or its parts in comparison.

Note: Special Terms and Conditions will prevail upon the instruction to Bidders.
6.0 Liquidated Damages

In case of any delay in the execution of the order beyond the stipulated time schedule including any extension
permitted in writing, EESL reserves the right to recover from the bidder a sum equivalent to 0.5% of the value of
the delayed equipment installation/unexecuted portion of work for each week of delay and part thereof subject to
a maximum of 5% of the total value of the contract.

Alternatively, EESL reserves the right to purchase and distribute equipment/ material from elsewhere at the sole
risk at the cost of successful bidder/contractor and recover all such extra cost incurred by EESL in procuring the
material from resources available including EMD/Bid Security/encashment of Bank Guarantee or any other
sources etc. Further, if any extra cost is incurred by EESL due to delay in work completion by the party beyond
the completion time as per P.O./L.O.A., the same shall also be recovered from party’s invoice/EMD/BGs etc.

Alternatively, EESL may cancel the order completely or partly without prejudice to his right under the alternatives
mentioned above.

7.0 Governing Law

The Contract shall be governed by and interpreted in accordance with laws in force in India. The Courts of Delhi
shall have exclusive jurisdiction in all matters arising under the Contract.

8.0 Tax and Duties

8.1 Except as otherwise specifically provided in the Contract, the Implementing Partner shall bear and pay all
taxes, duties, levies and charges assessed on the Implementing Partner, its Sub Implementing Partners or
their employees by all municipal, state or national government authorities in connection with the Facilities
in and outside of the country where the Site is located.

8.2 Notwithstanding above Sub-Clause 8.1 above, the EESL shall bear and promptly reimburse all customs and
import duties, if imposed in future, on the Plant and Equipment including Type Test and mandatory spares
supplied from abroad and specified in Price Schedule (and on spare parts to be supplied from abroad and
specified in Schedule, when awarded) and that are to be incorporated into the Facilities, by the law of the
country where the Site is located. However, if the plant and equipment are shipped in Shipper’s containers,
then the custom duty levied on the cost of empty containers shall be borne and paid/ reimbursed by
the Implementing Partner. The EESL shall also bear and pay/ reimburse to the Implementing
Partner/Assignee of Foreign Implementing Partner (if applicable) Sales Tax (but not the surcharge in lieu
of Sales Tax), Local Tax including Entry Tax / Octroi (if applicable) in respect of direct transactions between
the EESL and the Implementing Partner, if imposed on the Plant and Equipment including Type Test and
Mandatory Spares manufactured within the EESL’s country and specified in Price (and also on locally
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supplied spares quoted when awarded) to be incorporated in the Facilities, by the law of country where the
site is located. For this purpose, the Ex-works price if quoted in foreign currency and so incorporated in the

contract, shall be converted to Indian Rupees as per the TT buying exchange rates established by State Bank
of India prevailing on the actual date of Ex-works (India) dispatch.

All taxes, duties and levies on works contract, if any, shall be to the Implementing Partner’s account and no
separate claim in this regard will be entertained by the EESL.

8.3 If any tax exemptions, reductions, allowances or privileges is available to the Implementing Partner in the
country where the Site is located, the EESL shall use its best endeavors to enable the Implementing Partner
to benefit from any such tax savings to the maximum allowable extent.

8.4 For the purpose of the Contract, it is agreed that the Contract Price specified in Contract Price and Terms of
Payment of the Contract Agreement is based on the taxes, duties, levies and charges prevailing at the date
seven (7) days prior to the last date of bid submission in the country where the Site is located (hereinafter
called “Tax” in this Sub-Clause 8.4). If any rates of Tax are increased or de-creased, a new Tax is introduced,
an existing Tax is abolished, or any change in interpretation or application of any Tax occurs in the course
of the performance of Contract, which was or will be assessed on the Implementing Partner in connection
with performance of the Contract, an equitable adjustment of the Contract Price shall be made to fully take
into account any such change by addition to the Contract Price or deduction there-from. However, these
adjustments would be restricted to direct transactions between the EESL and the Contractor/assignee of
Foreign Implementing Partner (if applicable). These adjustments shall not be applicable on procurement of
raw materials, intermediary components etc. by the Implementing Partner/assignee and also not applicable
on the bought out items dispatched directly from sub-vendor’s works to site.

9.0 Completion Time Guarantee:

If the Successful bidder, on whom award is made/Implementing Partner/Consultant fails to attain Completion of
the Facilities or any part thereof within the Time for Completion or any extension thereof under ITB Clause 2.23,
the Successful bidder, on whom award is made/Implementing Partner/Consultant shall pay to the EESL liquidated
damages in the amount computed at the rates specified in the SCC. The aggregate amount of such liquidated
damages shall in no event exceed the amount specified as “Maximum” in the SCC. Once the “Maximum” is
reached, the EESL may consider termination of the Contract.

Such payment shall completely satisfy the Successful bidder, on whom award is made/Implementing
Partner/Consultant obligation to attain Completion of the Facilities or the relevant part thereof within the Time
for Completion or any extension thereof under ITB Clause 2.23. The Implementing Partner shall have no
further liability whatsoever to the EESL in respect thereof.

However, the payment of liquidated damages shall not in any way relieve the Successful bidder, on whom award
is made/Implementing Partner/Consultant from any of its obligations to complete the Facilities or from any other
obligations and liabilities of the Implementing Partner under the Contract.

10.0 Defect Liability

10.1 The Successful bidder, on whom award is made/Implementing Partner/Consultant warrants that the Facilities
or any part thereof shall be free from defects in the design, engineering, materials and workmanship of the
Plant and Equipment supplied and of the work executed, wherever applicable.

10.2 The Defect Liability Period shall be eighteen (18) months from the date of Completion of the Facilities (or
any part thereof) or twelve (12) months from the date of Operational Acceptance of the Facilities (or any
part thereof), whichever first occurs, unless specified otherwise in the SCC.

If during the Defect Liability Period any defect should be found in the design, engineering, materials and
workmanship of the Plant and Equipment supplied or of the work executed by the Implementing Partner, the
Implementing Partner shall promptly, in consultation and agreement with the EESL regarding appropriate
remedying of the defects, and at its cost, repair, replace or otherwise make good (as the Implementing Partner
shall, at its discretion, determine) such defect as well as any damage to the Facilities caused by such defect. The
Implementing Partner shall not be responsible for the repair, replacement or making good of any defector of any
damage to the Facilities arising out of or resulting from any of the following causes:
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e improper operation or maintenance of the Facilities by the EESL
e operation of the Facilities outside specifications provided in the Contract.
e Normal wear and tear.

10.3 The EESL shall give the Successful bidder, on whom award is made/Implementing Partner a notice stating
the nature of any such defect together with all available evidence thereof, promptly following the discovery
thereof. The EESL shall afford all reasonable opportunity for the Implementing Partner to inspect any such
defect.

10.4 The EESL shall afford the Implementing Partner all necessary access to the Facilities and the Site to enable
the Implementing Partner to perform its obligations.
The Implementing Partner may, with the consent of the EESL, remove from the Site any Plant and
Equipment or any part of the Facilities that are defective if the nature of the defect, and/or any damage to the
Facilities caused by the defect, is such that repairs cannot be expeditiously carried out at the Site.

10.5 If the repair, replacement or making good is of such a character that it may affect the efficiency of the
Facilities or any part thereof, the EESL may give to the Implementing Partner a notice requiring that tests of
the defective part of the Facilities shall be made by the Implementing Partner immediately upon completion
of such remedial work, whereupon the Implementing Partner shall carry out such tests.

If such part fails the tests, the Implementing Partner shall carry out further repair, replacement or making good
(as the case may be) until that part of the Facilities passes such tests. The tests in character shall in any case be
not less than what has already been agreed by the EESL and the Implementing Partner for the original
equipment/part of the Facilities.

10.6 If the Implementing Partner fails to commence the work necessary to remedy such defect or any damage to
the Facilities caused by such defect within a reasonable time (which shall in no event be considered to be
less than fifteen (15) days), the EESL may, following notice to the Implementing Partner, proceed to do such
work, and the reasonable costs incurred by the EESL in connection therewith shall be paid to the EESL by
the Implementing Partner or may be deducted by the EESL from any monies due to the Implementing Partner
or claimed under the Performance Security.

10.7 If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such
defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be extended by a
period equal to the period during which the Facilities or such part cannot be used by the EESL because of
any of the aforesaid reasons.Upon correction of the defects in the Facilities or any part thereof by repair/
replacement, such repair/replacement shall have the Defect Liability Period extended by a period of twelve
(12) month from the time such replacement/ repair of the Facilities or any part therof.

10.8 In addition, the Implementing Partner shall also provide an extended warranty for any such component of
the Facilities and during the period of time as may be specified in the SCC. Such obligation shall be in
addition to the defect liability specified under ITB Clause 10.2 or as specified in SCC.

11.0 Functional Guarantees

11.1 The Implementing Partner guarantees that during the Guarantee Test, the Facilities and all parts thereof shall
attain the Functional Guarantees as specified in the Contract Agreement, subject to and upon the conditions
therein specified.

11.2 If, for reasons attributable to the Implementing Partner, the guaranteed level of the Functional Guarantees
specified in the Contract Agreement are not met either in whole or in part, the Implementing Partner shall,
within a mutually agreed time, at its cost and expense make such changes, modifications and/or additions to
the Plant or any part thereof as may be necessary to meet such Guarantees. The Implementing Partner shall
notify the EESL upon completion of the necessary changes, modifications and/or additions, and shall seek
the EESL's consent to repeat the Guarantee Test. If the specified Functional Guarantees are not established
even during the repeat of the Guarantee Test, the EESL may at its option, either

e Reject the Equipment and recover the payments already made, or
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e Terminate the Contract and recover the payments already made, or
e Accept the equipment after levy of liquidated damages in accordance with the provisions
specified in the Contract Agreement.

12.0 Inspections and Tests

12.1.  Inspection of Goods: The Employer or its representative shall have the right to inspect and/or to test the
Goods to confirm their conformity to the Contract specifications at no extra cost to the Employer. (SCC
and the Technical Specifications shall specify what inspections and tests the Employer requires and
where they are to be conducted). The Employer shall notify the Contractor in writing in a timely
manner of the identity of any representatives retained for these purposes.

12.2 The inspections and tests may be conducted on the premises of the Contractor or its subcontractor(s),
at point of delivery and/or at the Goods final destination. If conducted on the premises of
the Contractor or its subcontractor(s), all reasonable Works and assistance, including access to
drawings and production data shall be furnished to the inspectors at no cost to the Employer.

12.3 Should any inspected or tested Goods fail to conform to the specifications, the Employer may reject
and the Contractor shall either replace the rejected Goods or make alterations necessary to meet
specification requirements free of cost to the Employer.

12.4 The Employer's right to inspect, test and, where necessary, reject the Goods after the arrival at Site
shall in no way be limited or waived by reason of the Goods having previously been inspected, tested
and passed by the Employer or its Representative prior to the Goods shipment.

12.5 Nothing in GCC Clause 6 shall in any way release the Contractor from any warranty or other
obligations under this Contract.

12.5 Manuals and Drawings

12.6  Before the Goods and Services are taken over by the Employer, the Contractor shall supply
operation and maintenance manuals together with drawings of the goods and equipment. These shall be
in such detail as will enable the Employer to operate, maintain, adjust and repair all parts of the equipment
as stated in the specifications.

12.7 The manuals and drawings shall be in the English ruling language and in such form and numbers as
stated in the contract.

12.8  Unless and otherwise agreed, the goods and equipment shall not be considered to be completed
for the purpose of taking over until such manuals and drawings have been supplied to the Employer.

12.9 It shall be the obligation of the Contractor to train and familiarize the designated person by the
Employer in regard to the operation manual and drawings.

13.0 Insurance

The Goods supplied under the Contract shall be fully insured in Indian Rupees against loss or damage incidental
to manufacture or acquisition, transportation, storage and delivery. For delivery of goods at site, the
insurance shall be obtained by the Contractor, for an amount not less than the Contract Price of the goods from
“warehouse to warehouse” (final destinations) on “All Risks” basis including War risks and strikes.

14.0 Transportation, Demurrage Wharfage, Etc.

Contractor is required under the Contract to transport the Goods to place of destination defined as Site.
Transport to such place of destination in India including insurance, as shall be specified in the Contract,
shall be arranged by the Contractor, and the related cost shall be included in the Contract Price.

Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, rules and
regulations, labour laws etc. Successful bidder indemnify EESL for any accident, injury met by its labour,
employee or any other person working for him. Any compensation sought by its labour, employee or any
other person working for him shall be paid by successful bidder as per settlement solely. EESL has no
role to play in this matter

15.0 Warranty

15.1 The Contractor warrants that the Goods supplied under this Contract are new, unused, of the most
recent or current models and that they incorporate all recent improvements in design and materials
unless provided otherwise in the Contract. The Contractor further warrants that all Goods supplied
under this Contract shall have no defect arising from design, materials or workmanship (except when
the design and/or material is required by the Employer's Specifications) or from any act or omission
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15.2

15.3

15.4

15.5.

15.6

15.7

16.0.

16.1

16.2

16.3

16.4

16.5

of the Contractor, that may develop under normal use of the supplied Goods in the conditions
prevailing in the country of final destination.

This warranty of all the Works shall remain valid for 2 year after the Commissioning. The
Contractor shall, in addition, comply with the performance
and/or  guarantees specified under the Contract. If for reasons attributable to
the Contractor, these guarantees are not attained in whole or in part, the
Contractor shall:

make such changes, modifications, and/or additions to the Goods or any part thereof as may be
necessary in order to attain the contractual guarantees specified in the Contract at its own cost and
expense and to carry out further performance tests in accordance with SCC Clause 2;
OR

pay liquidated damages to the Employer with respect to the failure to meet the contractual guarantees.

The Employer shall notify the Contractor in writing of any claims arising under this warranty.

Upon receipt of such notice, the Contractor shall, within the period of 15 days and with all reasonable
speed, repair or replace the defective Goods or parts thereof, free of cost at the ultimate destination.
The Contractor shall take over the replaced parts/goods at the time of their replacement. No claim
whatsoever shall lie on the Employer for the replaced parts/goods thereafter. In the event of any
correction of defects or replacement of defective material during the Warranty period, the
Warranty for the corrected or replaced material shall be extended to a further period.

If the Contractor, having been notified, fails to remedy the defect(s) within 15 days, the Employer
may proceed to take such remedial action as may be necessary, at the Contractor's risk and expense
and without prejudice to any other rights which the Employer may have against the Contractor under
the Contract. The performance guarantee and liquidated damaged be entitled to be recovered without
prejudice to other rights of the Employer.

Termination for Default

The Employer may, without prejudice to any other remedy for breach of contract, by written
notice of default sent to the Contractor, terminate the Contract in whole or part:

if the Contractor fails to deliver any or all of the Goods and complete the Work within the period(s)
specified in the Contractor within any extension thereof granted by the Employer pursuant to GCC
Clause 20; or

if the Contractor fails to perform any other obligation(s)/duties under the Contract.

If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in
competing for or in executing the Contract.

In the event the Employer terminates the Contract in whole or in part, pursuant to GCC Clause 22.1, the
Employer may procure, upon such terms and in such manner as it deems appropriate, Goods or Services
similar to those undelivered, and the Contractor shall be liable to the Employer for any excess costs
for such similar Goods or Services. However, the Contractor shall continue the performance of the
Contract to the extent not terminated.

17.0. Settlement of Disputes

17.1 Adjudicator

17.1.1

17.1.2

If any dispute of any kind whatsoever shall arise between the EESL and the Implementing Partner in
connection with or arising out of the Contract, including without prejudice to the generality of the
foregoing, any question regarding its existence, validity or termination, or the execution of the
Facilities—whether during the progress of the Facilities or after their completion and whether before
or after the termination, abandonment or breach of the Contract—the parties shall seek to resolve any
such dispute or difference by mutual consultation. If the parties fail to resolve such a dispute or
difference by mutual consultation, then the dispute shall be referred in writing by either party to the
Adjudicator, with a copy to the other party.

The Adjudicator shall give its decision in writing to both parties within twenty-eight (28) days of a
dispute being referred to it. If the Adjudicator has done so, and no notice of intention to commence
arbitration has been given by either the EESL or the Implementing Partner within fifty-six (56) days of
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17.1.3

17.2

17.2.1

17.2.2

17.2.3

17.2.4

17.2.5

17.2.6

17.2.7

17.2.8

17.2.9

17.3

such reference, the decision shall become final and binding upon the EESL and the Implementing Partner.
Any decision that has  become final and binding shall be implemented by the parties forthwith.

Should the Adjudicator resign or die, or should the EESL and the Implementing Partner agree that the
Adjudicator is not fulfilling its functions in accordance with the provisions of the Contract; another
retired Judge of High Court/Supreme Court of India shall be jointly appointed by the EESL and the
Implementing Partner as adjudicator under the Contract. Failing agreement between the two within
twenty eight (28) days, the new retired judge of High Court/Supreme Court of India shall be
appointed as the Adjudicator under the Contract at the request of either party by the Appointing Authority
specified in the SCC. The adjudicator shall be paid fee plus reasonable expenditures incurred in the
execution of its duties as adjudicator under the contract. This cost shall be divided equally between the
EESL and the Implementing Partner.

Arbitration

If either the EESL or the Implementing Partner is dissatisfied with the Adjudicator’s decision, or if the
Adjudicator fails to give a decision within twenty-eight (28) days of a dispute being referred to it, then
either the EESL or the Implementing Partner may, within fifty-six (56) days of such reference, give
notice to the other party, with a copy for information to the Adjudicator, of its intention to com- mence
arbitration, as hereinafter provided, as to the matter in dispute, and no arbitration in respect of this matter
may be commenced unless such notice is given.

Any dispute in respect of which a notice of intention to commence arbitration has been given, in
accordance with Sub-Clause 17.2.1, shall be finally settled by arbitration. Arbitration may be commenced
prior to or after completion of the Facilities.

Any dispute submitted by a party to arbitration shall be heard by an arbitration panel composed of three
arbitrators, in accordance with the provisions set forth below.

The EESL and the Implementing Partner shall each appoint one arbitrator, and these two arbitrators shall
jointly appoint a third arbitrator, who shall chair the arbitration panel. If the two arbitrators do not succeed
in appointing a third arbitrator within twenty-eight (28) days after the latter of the two arbitrators has
been appointed, the third arbitrator shall, at the request of either party, be appointed by the Appointing
Authority for arbitrator designated in the SCC.

If one party fails to appoint its arbitrator within forty-two (42) days after the other party has named its
arbitrator, the party which has named an arbitrator may request the Appointing Authority to appoint the
second arbitrator.

If for any reason an arbitrator is unable to perform its function, the mandate of the Arbitrator shall
terminate in accordance with the provisions of applicable laws as mentioned in ITB Clause 7 (Governing
Law) and a substitute shall be appointed in the same manner as the original arbitrator.

Arbitration proceedings shall be conducted (i) in accordance with the rules of procedure designated in
the SCC, (ii) in the place designated in the SCC, and (iii) in the language in which this Con-tract has
been executed.

The decision of a majority of the arbitrators (or of the third arbitrator chairing the arbitration, if there is
no such majority) shall be final and binding and shall be enforceable in any court of competent
jurisdiction as decree of the court. The parties thereby waive any objections to or claims of immunity
from such enforcement.

The arbitrator(s) shall give reasoned award.
Notwithstanding any reference to the Adjudicator or arbitration herein,
e the parties shall continue to perform their respective obligations under the Contract unless they

otherwise agree
e the EESL shall pay the Implementing Partner any monies due to the Implementing Partner.
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18.0 MSME Bidder

Are you registered as MICRO, SMALL or MEDIUM Enterprise under MSMED Act 2006?
If YES,
A) Please indicate relevant category with copy

of documentary proof issued by the concerned authorities:

B) Does your firm fall under MSE’s owned by SC/ST
Entrepreneurs. If so, enclose a copy of documentary evidence:

IN ADDITION TO ABOVE FOLLOWING WILL ALSO BE APPLICABLE FOR CONSULTANCY/PROJECT
MANAGEMENT CONTRACT SERVICES.

19.0 THIRD-PARTY CONSULTANCY SERVICES

The Employer (EESL) is obliged, at its own expense, to make the necessary provision for the performance of
those services by third parties commissioned by it, as described in Special Conditions of Contract

20.0 SCOPE OF SERVICES

20.1
20.2

20.3

20.1

20.1.1

20.1.2

20.2

20.2.1

20.3

20.3.1

20.4

20.4.1

20.4.2

The Consultant shall deliver the Services in full and on time.

The Services to be performed by the Consultant encompass all the part services described and explained
in Special Conditions of Contract, Terms of Reference plus Tender Documents and The Consultant's bid.
Furthermore, the Consultant must deliver all the standard and special services as defined intender RfP.
The Consultant shall work together with third parties wherever commissioned by the Employer. The
Employer is not responsible for these third parties or their performance, when the work is assigned to
consultant to co-ordinate with them. In addition, the Consultant must comprehensively coordinate their
services with its own services, as far as possible.

STANDARD AND SPECIAL SERVICES

In addition to the Services specified explicitly in the Contract, the Consultant shall also perform all other
services, if necessary, that are not listed under the contractual services, but are customarily required in
order to properly discharge the contractual obligations ("standard services"). The standard services shall
be fully compensated through the Agreed Remuneration in the contract.

"Special Services" are services that are not included under the contractual or standard services, but must
necessarily be delivered by the Consultant in order to properly perform its duties under the Contract,
because the external circumstances of service delivery have changed unexpectedly, or because the
Employer has suspended the Services Force Majeure or because the Employer, with the prior consent of
EESL, requires services that were not included in the invitation to tender but are necessary.

No extra cost is payable to fulfill the standard and / or special services.

DUE DILIGENCE

Except where otherwise stipulated in this Contract, or otherwise legally stipulated within the country or
within another legal system (including the legal system in the Consultant's jurisdiction) by provisions
that impose higher demands than this Contract, when performing its obligations under this Contract the
Consultant shall exercise due diligence and provide the Services in compliance with professional practice
and to the recognized quality standards, in accordance with current scientific and generally accepted
engineering standards. The Consultant must document its work, the progress of the Project and the
decisions it takes in an appropriate form that is acceptable to the Employer, bearing in mind the
requirements of tender/RfP/Letter of Award.

REPORTING

The Consultant shall inform the Employer promptly of all extraordinary circumstances that arise during
the performance of the services and of all matters requiring EESL approval. The consultant is to make
reports as defined in scope of work and submit the same as per timelines defined in the contract.

STAFFING

The Consultant shall employ the staff specified in bid [Staffing Schedule] to implement performance of
the Services. The list of designated key staff and any changes to it shall require the prior written approval
of the Employer.

The Employer may require the Consultant to terminate the contract of, or replace, any staff member who
fails to meet the requirements as per contract. Any such demand must be submitted in writing to the
Consultant stating the reasons for it.
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20.4.3
20.4.4

20.4.5

20.4.6

20.5

20.5.1

20.5.2

If staff employed by the Consultant need to be replaced, the Consultant shall ensure that the staff member
in question is replaced promptly by an individual who possesses at least equivalent qualifications.

If any one of the Consultant's staff falls ill for more than one month and this jeopardizes the performance
of this Contract by the Consultant, the Consultant shall replace this staff member with another staff
member who possesses at least equivalent qualifications.

Staff shall only be replaced after prior approval by the Employer, such approval not to be unreasonably
withheld. The exchange, replacement, or planned dispensation of replacement (as exception to existing
rules) of key staff specified by name shall require the prior approval of EESL.

If the Consultant must terminate the contract of, or replace, any staff during the Contract period, the costs
thus accrued shall be borne by the Consultant, except where staff are removed or replaced at the
Employer's request. In this case, the Employer shall meet the costs of replacing the staff member, unless
the staff member in question does not meet the requirements.

CONTACT PERSON OF THE CONSULTANT

The Consultant shall appoint for the exercise of all rights and obligations arising from this Contract a
natural person as its contact person for the Employer under this Contract.

The Consultant shall specify and provide respective contact data to the Employer - for an individual at
the Consultant's place of business who can be reached at any time in cases of emergency or crisis as well
as a deputy of the Consultant. The Consultant shall notify the Employer without delay of any change of
elected person or their contact data.

21.0 INDEPENDENCE OF THE CONSULTANT

21.1

22.0

22.1.1

22.1.2

22.1.3

23.0

The Consultant undertakes that neither the Consultant nor any enterprise associated with the Consultant
shall bid for the Project as manufacturer, supplier, or building contractor. This prohibition also applies
to any bidding for any further consulting services, insofar as such consulting services might lead to a
restriction of competition or a conflict of interests. Any violation of this stipulation may lead to the
immediate cancellation of this Contract and require the reimbursement of any and all costs incurred by
the Employer up to the time of such violation as well as compensation for any and all losses and damages
incurred by the Employer as a result of such cancellation.

COMMENCEMENT AND COMPLETION

The Consultant shall begin performing the Services on the prescribed date on which execution of the
Contract shall take place, but not earlier than and without undue delay after the Contract has come into
force. The Consultant shall deliver the Services in accordance with the time schedule in the bid [Time
Schedule for the Performance of the Services defined in SCC], and shall complete the Services within
the Completion Period, subject to any further extensions to this Contract accorded by employer.

In relation to optional services (if any), the Consultant shall commence delivery of the optional services
not earlier than upon receipt of notification from the Employer,

Any change to the time schedule [Time Schedule for the Performance of the Services] due to a reasonable
request by either party shall be mutually agreed upon in writing.

FORCE MAJEURE

In addition to Force Majeure defined in clause 2.26, following will also be applicable for consultancy work.

23.1 In the event of Force Majeure, the contractual obligations, as far as affected by such event, shall be suspended

for

as long as performance remains impossible due to the Force Majeure, provided that one party to the

Contract receives notification of the Force Majeure event from the other party within two weeks after its
occurrence and both the parties agree for that to be a force majeure. Any and all liability of the Consultant
for damages arising due to its absence caused by the Force Majeure is excluded.

23.2 In the event of Force Majeure, the Consultant shall be entitled to an extension of the Contract equal to the
delay caused by such Force Majeure. If the performance of the Services is rendered permanently impossible
by the Force Majeure, both parties to this Contract shall be entitled to terminate the Contract on mutual
agreement basis only.

23.3 In case of suspension or termination of the Contract due to Force Majeure, the Services performed up to the
time of the Force Majeure and all necessary expenditure (which is evidenced) of the Consultant arising from
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‘EESL
the discontinuing of the Services shall be invoiced on the basis of contractual prices subject to employer
agreement with the work. Neither party shall make any further claims.

24.0 SUSPENSIONS OR TERMINATION

24.1 The Employer may fully or partially suspend the Services or terminate this Contract after serving written
notice of at least 30 days. In this event, the Consultant must immediately take all measures necessary to
ensure that the Services are discontinued and the expenditure minimized. The Consultant shall hand over all
reports, drafts and documents to be drawn up by the date in question to the Employer. In case of termination
Force majeure shall apply mutatis mutandis.

24.2 If the Consultant fails to meet its contractual obligations without sufficient reason; in accordance with
the Contract; or on time, the Employer may serve a notice upon the Consultant and request it to duly perform
its Services. If the Consultant fails to remedy the performance deficit within a period of 21 days of having
been called upon to do so by the Employer, the Employer shall be entitled, after this period has elapsed, to
terminate the Contract by written notice.

24.3 If the termination of the Contract is due to a default on the part of the Consultant, the Consultant shall be
entitled to demand the Agreed Remuneration for the Services performed until the date of termination but not
yet remunerated. The Employer shall be entitled to demand compensation for the direct damages caused by
the default.

25.0 REMUNERATION OF THE CONSULTANT

The Consultant shall receive the remuneration agreed in the Special Conditions and bid price schedule for
performing the Services owed under this Contract, subject to the conditions listed therein and the conditions
below.

26.0 TERMS OF PAYMENT

Except where otherwise agreed in the Special Conditions, the Employer shall pay the Consultant's remuneration
as follows:
(a) Advance payment, due within 30 days of award of Contract upon presentation of an invoice
against equivalent advance bank guarantee, if mentioned in SCC.
(b) Payments based on deliverables as per tender/SCC or as agreed upon in amendments.
(¢) The final payment shall be made after the Services have been performed in full and
confirmation had been provided by the Employer to that Consultant.

27.0 METHOD OF PAYMENT
Payment shall be made according to the conditions set out in the Special Conditions or as agreed upon.
28.0 INSURANCE AGAINST LIABILITY AND DAMAGES

The Consultant is advised to take out insurance for the period of the Contract, on the terms specified in the
Special Conditions, including, but not limited to, the following:
a) Professional liability insurance;
b) Personal liability insurance;
¢) Equipment insurance covering loss of or physical damage to all equipment acquired, used,
provided or paid for by the Employer within the context of this Contract; and
d) Motor vehicle third party liability insurance and motor vehicle comprehensive insurance
for the vehicles acquired in connection with this Contract.

EESL will not be responsible in case any accident/ mis-happenings with consultant employee or contract person
and for any equipment damage or theft occurs and in no case EESL shall pay for it.

In case of any contradiction in ITB and SCC, then SCC will prevail.

LIST OF ACRONYMS
EMD: Earnest Money Deposit
Eol: Expression of Interest

SCC:  Special Conditions of Contract
INR:  Indian Rupees
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IST: Indian Standard Time

LED: Light Emitting Diodes

Lol: Letter of Intent

LoA:  Letter of Acceptance

MoU:  Memorandum of Understanding
MoP:  Ministry of Power

RECL: Rural Electrification Corporation Ltd
EESL: Energy Efficiency Services Ltd
O&M: Operation & Maintenance

RfP: Request for Proposal

R&M: Repair & Maintenance

SD: Security Deposit

CPG:  Contract Performance Guarantee
FTL:  Fluorescent Tube Light

SVL:  Sodium Vapor Lamp

PMA: Project Management Agency
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SECTION-3

GENERAL CONDITIONS OF CONTRACT (GCC)

Sl nature ‘-
ubject : CN=RAJKAMAL, SERIALNUMEER 02a9b3fablc7eab6cba90195D48c87claoh981
d27868d985667319db6732 =11 .2.5
.4.65=fcbd lQDECSJfETSdbbFE EESFQEGSMEdbff?EEfle FDdeaaacaQE?lSF
FSlC? OU ENGINEER TECHNICAL, O=ENERGY EFFICIENCY SERVICES LIMITE

User ID rkamal
Serial No : 1451016



/

GENERAL CONDITIONS CONTRACT (GCC)
S.NO DESCRIPTION PAGE NO.
A. Contract and Interpretation
1. Definitions 1
2. Contract Document 2
3. Interpretation 3
4. Notices 5
5. Governing Low 5
6. Settlement of Disputes 5
B. Subject Matter of Contract
7. Scope of Facilities 7
8. Time for Commencement and completion 10
9. Implementing Partner’s Responsibilities 10
10. EESL’s Responsibilities 10
C. Payment
11. Contract Price 11
12. Terms of Payment 11
13. Securities 11
14. Taxes and Duties 12
D. Intellectual Property
15. Copyright 16
16. Confidential Information 13
E. Work Execution
17. Representatives 14
18. Work Program 15
19. Subcontracting 16
20. Design and Engineering 16
21. Procurement 17

Slgnalure -

ubject : CN=RAJKAMAL, SERIALNUMEER Ozagbifablﬂeabﬁcbagolgs048:87cla0b981
dZ?BGBdQSSEG?elQ bb6732e: ST 1D.2.5

4.65= kﬁdlQOecSlfe?Sdbb?EEESerOSMEde?GZ{le70d9daaacac25718f

f81c7, OU=ENGINEER TECHNICAL, O=ENERGY EFFICIENCY SERVICES LIMITE

, C= iN
User ID : rkamal
Serial No : 1451016




r/

22.

23.

24,

25.

26.

27.

28.

29.

30.

31.

32.

33.

34,

35.

36.

37.
38.

39.

40.

41.

42.

43.

44,

45.

46.

Installation
Test and Inspection
Completion of the facilities

Commissioning , Guarantee Test and Operational Acceptance

Guarantees and Liabilities

Completion Time and Guarantee
Defect Liability

Functional Guarantees

Patent Indemnity

Limitation of Liability

Risk Distribution

Transfer of Ownership

Care of Facilities

Loss of or Damage to property ; Accident or Injury to Workers; Indemnification
Insurance

Unforeseen Conditions

Change in Law and Regulations

Force Majeure
War Risks

Change in Contract Elements

Change in the Facilities

Extension of Time for Completion

Suspension

Termination

Assignment

Bankruptcy

Contractor Performance & Feedback and Evaluation System

Fraud Prevention Policy

19

21

23

24

25

25

26

27

27

28

28

28

29

30

32

32

32
33

34

36

36

41

41

41

41

41

Slgnalure -

ubject : CN=RAJKAMAL, SERIALNUMEER Ozagbifablci’eabﬁcbagolgs048:87cla0b981
dZTBGBdQSSEG?elQ bb6732e: ST 1D.2.5
4.65= kﬁdlQOecSlfeTSdbb?BEESerGSMEde?GZ{lei’DdeaaacacZE?le
f81c7, OU=ENGINEER TECHNICAL, O=ENERGY EFFICIENCY SERVICES LIMITE

, C= iN
User ID : rkamal
Serial No : 1451016




A. Contract and Interpretation

1.Definitions
1.1 The following words and expressions shall have the meanings hereby assigned to them:

“Contract” means the Contract Agreement entered into between the EESL and the Implementing Partner,
together with the Contract Documents referred to therein; they shall constitute the Contract, and the term “the
Contract” shall in all such documents be construed accordingly.

“Contract Documents” means the documents listed in Article. 1.1 (Contract Documents) of the Form of Contract
Agreement (including any amendments thereto).

“GCC” means the General Conditions of Contract hereof.

“SCC” means the Special Conditions of Contract.

“Day” means calendar day of the Gregorian calendar.

“Month” means calendar month of the Gregorian calendar.

“Employer” means EESL, New Delhi/Noida and includes the legal successors or permitted assigns of the EESL.

“Project Manager” means the person appointed by the EESL in the manner provided in GCC Sub-Clause 17.1
(Project Manager) hereof and named as such in the SCC to perform the duties delegated by the EESL.

“Contractor or Implementing Partner” means the person(s) whose bid to perform the Contract has been accepted
by the EESL and is named as such in the Con- tract Agreement, and includes the legal successors or permitted
assigns of the Implementing Partner.

“Contractor or Implementing Partner’'s Representative” means any person nominated by the Implementing Partner
and approved by the EESL in the manner provided in GCC Sub- Clause 17.2 (Implementing Partner’s
Representative and Construction Manager) hereof to perform the duties delegated by the Implementing Partner.

“Sub Contractor or Sub Implementing Partner,” including vendors, means any person to whom execution of any
part of the Facilities, including preparation of any design or supply of any Plant and Equipment, is sub-
contracted directly or indirectly by the Implementing Partner, and includes its legal successors or permitted
assigns.

“Adjudicator” means the person or persons named as such in the SCC to make a decision on or to settle any
dispute or difference between the EESL and the Implementing Partner referred to him or her by the parties
pursuant to GCC Sub-Clause 6.1 (Adjudicator) hereof.

“Contract Price” means the sum specified in Article 2.1 (Contract Price) of the Contract Agreement, subject to
such additions and adjustments thereto or deductions there from, as may be made pursuant to the Con-tract.

“Facilities” means the Plant and Equipment to be supplied and installed, as well as all the Installation Services to
be carried out by the Implementing Partner under the Contract.

“Plant and Equipment” means permanent plant, equipment, machinery, apparatus, articles and things of all kinds
to be provided and incorporated in the Facilities by the Implementing Partner under the Contract (including the
spare parts to be supplied by the Implementing Partner under GCC Sub-Clause 7.3 here-of), but does not include
Implementing Partner’s Equipment.

“Installation Services” means all those services ancillary to the supply of the Plant and Equipment for the
Facilities, to be provided by the Implementing Partner under the Contract; e.g., transportation and provision of
marine or other similar insurance, inspection, expediting, Site preparation works (including the provision and use
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of Implementing Partner’s Equipment and the supply of all construction materials required), installation, testing,
pre-commissioning, commissioning, operations, maintenance, the provision of operations and maintenance
manuals, training of EESL's Personnel etc.

“Contractor or Implementing Partner's Equipment” means all plant, facilities, equipment, machinery, tools,
apparatus, appliances or things of every kind required in or for installation, completion and maintenance of
Facilities that are to be provided by the Implementing Partner, but does not include Plant and Equipment, or other
things intended to form or forming part of the Facilities.

“Site” means the land and other places upon which the Facilities are to be installed, and such other land or places
as may be specified in the Contract as forming part of the Site.

“Effective Date” means the date from which the Time for Completion shall be determined as stated in Article 3
(Effective Date for Determining Time for Completion) of the Form of Contract Agreement.

“Time for Completion” means the time within which Completion of the Facilities as a whole (or of a part of the
Facilities where a separate Time for Completion of such part has been prescribed) is to be attained in accordance
with the stipulations in the SCC and the relevant provisions of the Contract.

“Completion” means that the Facilities (or a specific part thereof where specific parts are specified in the SCC)
have been completed operationally and structurally and put in a tight and clean condition, and that all work in
respect of Pre-commissioning of the Facilities or such specific part thereof has been completed; and
Commissioning has been attained as per Technical Specifications.

“Pre-commissioning” means the testing, checking and other requirement specified in the Technical
Specifications that are to be carried out by the Implementing Partner in preparation for Commissioning as
provided in GCC Clause 24 (Completion) hereof.

Commissioning” means trial/intial operation of the Facilities or any part thereof by the Implementing Partner, which
operation is to be carried out by the Con tractor as provided in GCC Sub-Clause 25.1 (Commissioning) hereof, for
the purpose of carrying out Guarantee Test(s).

“Guarantee Test(s)” means the test(s) specified in the Technical Specifications to be carried out to ascertain
whether the Facilities or a specified part thereof is able to attain the Functional Guarantees specified in the
Technical Specifications in accordance with the provisions of GCC Sub Clause 25.2 (Guarantee Test) hereof.

Operational Acceptance” means the acceptance by the EESL of the Facilities (or any part of the Facilities where
the Contract provides for acceptance of the Facilities in parts), which certifies the Implementing Partner’s
fulfilment of the Contract in respect of Functional Guarantees of the Facilities (or the relevant part thereof)
in accordance with the provisions of GCC Clause 28 (Functional Guarantees) hereof and shall include
deemed acceptance in accordance with GCC Clause 25 (Commissioning and Operational Acceptance) hereof.

Defect LiabilityPeriod” means the period of validity of the warrantiesgiven by the Implementing Partner
commencing at Completion of the Facilities or a part thereof, during which the Implementing Partner is
responsible for defects with respect to the Facilities (or the relevant part thereof)as provided in GCC Clause
27 (Defect Liability) hereof.

2. Contract Documents

2.1 Subject to Article1.2 (Order of Precedence) of the Contract Agreement all documents forming part of the
Contract (and all parts thereof) are intended to be correlative, complementary and mutually explanatory. The
Contract shall be read as a whole.

2.2 The Contract will be signed in three originals and the Implementing Partner shall be provided with one signed
original and the rest will be retained by the EESL.

2.3 The Implementing Partner shall provide free of cost to the EESL all the engineering data, drawing and
descriptive materials submitted with the bid,in at least five (5) copies to form a part of the Contract
immediately after Notification of Award/ letter of Award.

2.4 Subsequent to signing of the Contract, the Implementing Partner at his own cost shall provide the EESL
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with at least five(05) true copies of Contract Agreement within thirty (30) days after signing of the Contract.
3. Interpretation
3.1 Language

3.1.1 Unless the Implementing Partner is a national of the EESL’s country and the EESL and the Implementing
Partner agree to use the local language, all Contract Documents, all correspondence and communications to be
given, and all other documentation to be prepared and supplied under the Contract shall be written in English, and
the Contract shall be construed and interpreted in accordance with that language.

3.1.2 If any of the Contract Documents, correspondence or communications are prepared in any language other than
the governing language under GCC Sub-Clause 3.1.1 above, the English translation of such documents,
correspondence or communications shall prevail in matters of interpretation.

3.2 Singular and Plural
The singular shall include the plural and the plural the singular, except where the context otherwise requires.

3.3 Headings
The headings and marginal notes in the General Conditions of Contract are included for ease of reference, and
shall neither constitute a part of the Contract nor affect its interpretation.

3.4 Persons
Words importing persons or parties shall include firms, corporations and government entities.

3.5Inco terms
Unless inconsistent with any provision of the Contract, the meaning of any trade term and the rights and
obligations of parties there under shall be as prescribed by Incoterms.

Inco terms means international rules for interpreting trade terms published by the International Chamber of
Commerce (latest edition), 38 Cours Albert 1er, 75008 Paris, France.

3.6 Construction of the Contract

3.6.1 The Contracts to be entered into between the EESL and the successful bidder shall be as under

i) First Contract: For Ex-works (India) supply of plant and equipment and accessories by bidder including
mandatory spares and spares to be supplied during warranty

ii) Second Contract: for providing all services i.e. loading, inland/air/shipment transportation for delivery at
site, inland/air/shipment transit insurance, unloading, storage, handling at site, installation, insurance covers
other than inland transit insurance, testing, commissioning and conducting Guarantee tests in respect of all
the equipments supplied under the 'First Contract' and all other services including civil works, if any, as
specified in the Contract Documents including sales tax and duties as asked in price bid in section V. It will
also cover cost for Repair and Maintenance and equipmentsand/or additional warranty, where ever asked
for ,supplied under the 'First Contract' and all other services including civil works, if any, as specified in the
Contract Documents. All items in second contract must be quoted including service tax.

iii) Third Contract: For providing all services including Awareness programme for public/stake
holders/workshops/printing brochure and other materials, Survey cost, Monitoring and verification cost, scrap
disposal cost, arrangement of office at both sites and Statuary agencies cost including service tax.

All the above Contracts will contain a cross-fall breach clause specifying that breach of one Contract will
constitute breach of the other Contracts which will confer a right on the Employer to terminate the other
Contracts also at the risk and the cost of the contractor /Implementing Partner for the Project, for which
awards have been made.

In case, value of second contract viz transportation, insurance is lower or the supply cost includes
transportation, insurance etc than three contract may be merged in two contract.

Arbitration: 1. Appointing authority for adjudicator: MD, EESL
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2. The place of arbitration shall be: New Delhi
Prices are to be quoted as Firm during currency of contract. No price adjustment is allowed.
General:

1. Incase of investment partner, A project manager is to be deputed from their side for co-coordinating
activities.

2. Word Implementing Partner for any Project used in General Conditions of contract includes persons
of Investment partner, executing and implementing agencies etc

3. Notification of award means Letter of Intent and Letter of award

3.6.2 The award of separate Contracts shall not in any way dilute the responsibility of the Implementing
Partner for the successful completion of the Facilities as per Contract Documents and a breach
in one Con-tract shall automatically be construed as a breach of the other Contract(s) which will
confer a right on the EESL to terminate the other Contract(s) also at the risk and the cost of the
Implementing Partner.

3.7 Entire Agreement

Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the entire agreement between the
EESL and Implementing Partner with respect to the subject matter of Contract and supersedes all
communications, negotiations and agreements (whether written or oral) of parties with respect thereto
made prior to the date of Contract.

3.8 Amendment

No amendment or other variation of the Contract shall be effective unless it is in writing, is dated,
expressly refers to the Contract, and is signed by a duly authorized representative of each party here
to.

3.9 Independent Contractor or Implementing Partner

The Implementing Partner shall be an independent Implementing Partner performing the Contract. The
Contract does not create any agency, partnership, joint venture or other joint relationship between the
parties here to.

Subject to the provisions of the Contract, the Contractor or Implementing Partner shall be solely
responsible for the manner in which the Contract is performed. All employees, representatives or Sub
Contractor or Sub Implementing Partners engaged by the Implementing Partner in connection with the
performance of the Contract shall be under the complete control of the Implementing Partner and shall
not be deemed to be employees of the EESL, and nothing contained in the Contract or in any
subcontract awarded by the Implementing Partner shall be construed to create any contractual
relationship between any such employees, representatives or Sub Contractor or Sub Implementing
Partners and the EESL.

3.10 Joint Venture or Consortium

If the Implementing Partner is a joint venture or consortium of two or more firms, all such firms shall be
jointly and severally bound to the EESL for the fulfilment of the provisions of the Contract and shall
designate one of such firms to act as a leader with authority to bind the joint venture or consortium. The
composition or the constitution of the joint venture or consortium shall not be altered without the prior
consent of the EESL.

3.11 Non-Waiver

3.11.1Subject to GCC Sub-Clause 3.11.2 below, no relaxation, forbearance, delay or indulgence by
either party in enforcing any of the terms and conditions of the Contract or the granting of time by either
party to the other shall prejudice, affect or restrict the rights of that party under the Contract, nor shall
any waiver by either party of any breach of Contract operate as waiver of any subsequent or continuing
breach of Contract.
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3.11.2Any waiver of a party’s rights, powers or remedies under the Contract must be in writing, must be
dated and signed by an authorized representative of the party granting such waiver, and must specify the
right and the extent to which it is being waived.

3.12 Severability

If any provision or condition of the Contract is prohibited or rendered invalid or unenforceable, such
prohibition, invalidity or unenforceability shall not affect the validity or enforceability of any other provisions
and conditions of the Contract.

3.13 Country of Origin
“Origin” means the place where the materials, equipment and other supplies for the Facilities are mined,
grown, produced or manufactured, and from which the services are provided.

4. Notices

4.1Unless otherwise stated in the Contract, all notices to be given under the Contract shall be in writing,
and shall be sent by personal delivery, airmail post, special courier, cable, telegraph, telex, facsimile or
Electronic Data Interchange (EDI) to the address of the relevant party set out in the Contract Coordination
Procedure to be finalised pursuant to GCC Sub-Clause 17.2.3.1, with the following provisions.

4.1.1Any notice sent by cable, telegraph, facsimile or shall be confirmed within two (2) days after despatch
by notice sent by airmail/ post or special courier, except as otherwise specified in the Contract.

4.1.2Any notice sent by airmail post or special courier shall be deemed (in the absence of  evidence of
earlier receipt) to have been delivered ten (10) days after despatch. In proving the fact of despatch, it shall
be sufficient to show that the envelope containing such notice was properly addressed, stamped and conveyed
to the postal authorities or courier service for transmission by airmail or special courier.

4.1.3Any notice delivered personally or sent by telegraph, facsimile shall be deemed to have been delivered
on date of its despatch.

4.1.4Either party may change its postal, cable, telex, facsimile or EDI address or addressee for receipt of such
notices by ten (10) days’ notice to the other party in writing.

4.2Notices shall be deemed to include any approvals, consents, instruction orders and certificates to be
given under the Contract.

5. Governing Law

5.1The Contract shall be governed by and interpreted in accordance withlaws in force in India. The Courts
of Delhi shall have exclusive jurisdictionin all matters arising under the Contract.

6. Settlement of Disputes

6.1 Adjudicator
6.1.1 If any dispute of any kind whatsoever shall arise between the EESL and the Implementing Partner in
connection with or arising out of the Contract, including without prejudice to the generality of the foregoing,
any question regarding its existence, validity or termination, or the execution of the Facilities—whether
during the progress of the Facilities or after their completion and whether before or after the termination,
abandonment or breach of the Contract—the parties shall seek to resolve any such dispute or difference
by mutual consultation. If the parties fail to resolve such a dispute or difference by mutual consultation,
then the dispute shall be referred in writing by either party to the Adjudicator, with a copy to the other party.

6.1.2 The Adjudicator shall give its decision in writing to both parties within twenty-eight (28) days of a dispute
being referred to it. If the Adjudicator has done so, and no notice of intention to commence arbitration has been
given by either the EESL or the Implementing Partner within fifty-six (56) days of such reference, the decision
shall become final and binding upon the EESL and the Implementing Partner. Any decision that has become
final and binding shall be implemented by the parties forthwith.

6.1.3 Should the Adjudicator resign or die, or should the EESL and the Implementing Partner agree that the
Adjudicator is not fulfilling its functions in accordance with the provisions of the Contract; another retired Judge
of High Court/Supreme Court of India shall be jointly appointed by the EESL and the Implementing Partner as
adjudicator under the Contract. Failing agreement between the two within twenty eight (28) days, the new
retired judge of High Court/Supreme Court of India shall be appointed as the Adjudicator under the Contract
nature - Page | 5

ubject : CN=RAJKAMAL, SERIALNUMEER Ozagbifablcfeabﬁcbagolgs048:87cla0h981
1D.2.5

dZ 7868d985667e19db6732eac, ST=
4.65= f(&dlQDecSlFe?Sdbb?EEESFQEGSMEdbff?GZFlei’DdeaaacacZE?lSF
FSl(? OU ENGINEER TECHNICAL, O=ENERGY EFFICIENCY SERVICES LIMITE

User ID rkamal
Serial No : 1451016



at the request of either party by the Appointing Authority specified in the SCC. The adjudicator shall be paid
fee plus reasonable expenditures incurred in the execution of its duties as adjudicator under the contract. This
cost shall be divided equally between the EESL and the Implementing Partner.

6.2 Arbitration

6.2.1 If either the EESL or the Implementing Partner is dissatisfied with the Adjudicator’s decision, or if the
Adjudicator fails to give a decision within twenty-eight (28) days of a dispute being referred to it, then either the
EESL or the Implementing Partner may, within fifty-six (56) days of such reference, give notice to the other
party, with a copy for information to the Adjudicator, of its intention to com- mence arbitration, as hereinafter
provided, as to the matter in dispute, and no arbitration in respect of this matter may be commenced unless
such notice is given.

6.2.2 Any dispute in respect of which a notice of intention to commence arbitration has been given, in
accordance with GCC Sub-Clause 6.2.1, shall be finally settled by arbitration. Arbitration may be commenced
prior to or after completion of the Facilities.

In case the Contractor is a Public Sector Enterprise or a Government Department

6.2.3 In case the Contractor is a Public Sector Enterprise or a Government Department, the dispute shall be
shall be referred for resolution in Permanent Machinery for Arbitration(PMA) of the Department of Public
Enterprise, Government of India. Such dispute or difference shall be referred by either party for Arbitration
to the sole Arbitrator in the Department of Public Enterprises to be nominated by the Secretary to the
Government of India in-charge of the Department of Public Enterprises. The award of the Arbitrator shall be
binding upon the parties to the dispute, provided, however, any party aggrieved by such award may make a
further reference for setting aside or revision of the award to the Law Secretary, Department of Legal Affairs,
Ministry of Law & Justice, Government of India. Upon such reference the dispute shall be decided by the
Law Secretary or the Special Secretary/Additional Secretary, when so authorized by the Law Secretary,
whose decision shall bind the Parties finally and conclusively. The Parties to the dispute

will share equally the cost of arbitration as intimated by the Arbitrator.

In case the Contractor is not a Public Sector Enterprise or a Government Department

6.2.4 In all other cases, any dispute submitted by a party to arbitration shall be heard by an arbitration panel
composed of three arbitrators, in accordance with the provisions set forth below.

6.2.5 The Employer and the Contractor shall each appoint one arbitrator, and these two arbitrators shall
jointly appoint a third arbitrator, who shall chair the arbitration panel. If the two arbitrators do not
succeed in appointing a third arbitrator within twenty-eight (28) days after the latter of the two arbitrators has
been appointed, the third arbitrator shall, at the request of either party, be appointed by the Appointing
Authority for arbitrator designated in the SCC.

6.2.6 If one party fails to appoint its arbitrator within forty-two (42) days after the other party has named its
arbitrator, the party which has named an arbitrator may request the Appointing Authority to appoint the
second arbitrator.

6.2.7 If for any reason an arbitrator is unable to perform its function, the mandate of the Arbitrator shall
terminate in accordance with the provisions of applicable laws as mentioned in GCC Clause 5(Governing
Law) and a substitute shall be appointed in the same manner as the original arbitrator.

6.2.8 Arbitration proceedings shall be conducted in accordance with The Arbitration and Conciliation
Act, 1996 and its subsequent thereof. The venue of arbitration shall be New Delhi.

6.2.9 The decision of a majority of the arbitrators (or of the third arbitrator chairing the arbitration panel, if
there is no such majority) shall be final and binding and shall be enforceable in any court of competent
jurisdiction as decree of the court. The parties thereby waive any objections to or claims of immunity
from such enforcement.

6.2.10 The arbitrator(s) shall give reasoned award.

Notwithstanding any reference to the Adjudicator or arbitration herein,
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the parties shall continue to perform their respective obligations under the Contract unless they otherwise
agree

the Employer shall pay the Contractor any monies due to the Contractor.

B. Subject Matter of Contract
7. Scope of Facilities

7.1 Unless otherwise expressly limited in the Technical Specifications, the Implementing Partner’s obligations
cover the provision of all Plant and Equipment and the performance of all Installation Services required for the
design, the manufacture (including procurement, quality assurance, construction, installation, associated civil
works, Recommissioning and delivery) of the Plant and Equipment and the installation, completion,
commissioning and performance testing of the Facilities in accordance with the plans, procedures, specifications,
drawings, codes and any other documents as specified in the Technical Specifications. Such specifications
include, but are not limited to, the provision of supervision and engineering services; the supply of labour,
materials, equipment, spare parts (as specified in GCC Sub-Clause 7.3 below) and accessories; Implementing
Partner's Equipment; construction utilities and supplies; temporary materials, structures and facilities;
transportation (including, without limitation, unloading and hauling to, from and at the Site); and storage,
except for those supplies, works and services that will be provided or performed by the EESL, as set forth in
Appendix 6 (Scope of Works and Supply by the EESL) to the Contract Agreement.

7.2 The Contractor or Implementing Partner shall, unless specifically excluded in the Contract, perform all such
work and/or supply all such items and materials not specifically mentioned in the Contract but that can be
reasonably inferred from the Contract as being required for attaining Completion of the Facilities as if such
work and/or items and materials were expressly mentioned in the Contract.

7.3 In addition to the supply of Mandatory Spare Parts if asked and warranty spares included in the
Contract, the Implementing Partner agrees to supply spare parts required for the operation and maintenance of
the Facilities. However, the identity, specifications and quantities of such spare parts and the terms and conditions
relating to the supply thereof are to be agreed between the EESL and the Implementing Partner, and the price of
such if asked spare parts shall be that given in Price Schedule which shall be added to the Contract Price. The
price of such spare parts shall include the purchase price there for and other costs and expenses (including the
Implementing Partner’s fees) relating to the supply of spare parts. The prices of spares covered under the Price
Schedule shall be kept valid for a period as specified in SCC.

7.3.1 The Contractor / Implementing Partner agrees that the spare parts recommended by him for 3 years
operation and quoted in price Schedule shall be supplied by him at the same terms and conditions as are
otherwise applicable to this Contract. Further, the Implementing Partner also agrees to supply spare parts
required for the operation and maintenance of the Facilities as per provision of subsequent paragraphs of this
Sub-Clause.

7.3.1.1 All the spares for the equipment under the Contract will strictly conform to the Specification and other
relevant documents and will be identical to the corresponding main equipment/components supplied under the
Contract and shall be fully interchangeable.

7.3.1.2 All the mandatory spares covered under the Contract shall be produced along with the main equipment
as a continuous operation and the delivery of the spares will be effected along with the main equipment in a
phased manner and the delivery would be completed by the respective dates for the various categories of
equipment as per the agreed network. In case of recommended spares the above will be applicable provided the
orders for the recommended spares have been placed with the Implementing Partner prior to commencement of
manufacture of the main equipment.

7.3.1.3 The Implementing Partner will provide the EESL with the manufacturing drawings, catalogues, assembly
drawings and any other document required by the EESL so as to enable the EESL to identify the recommended
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spares. Such details will be furnished to the EESL as soon as they are prepared but in any case not later than
six months prior to commencement of manufacture of the corresponding main equipment.

7.3.1.4 To enable the EESL to finalise the requirement of recommended spares which are ordered subsequent
to placement of order for main equipment/plant, in addition to necessary technical details, catalogue and such
other information brought-out herein above, the Implementing Partner will also provide a justification in support
of reasonableness of the quoted prices of spares which will, inter-alia, include documentary evidence that the
prices quoted by the Implementing Partner to the EESL are not higher than those charged by him from other
customers in the same period.

7.3.1.5 In addition to the spares recommended by the Implementing Partner, if the EESL further identifies certain
items of spares, the Implementing Partner will submit the prices and delivery quotation for such spares within
thirty (30) days of receipt of such request with a validity period of six (6) months for consideration by the EESL
and placement of order for additional spares if the EESL so desires.

7.3.1.6 The quality plan and the inspection requirement finalised for the main equipment will also be applicable
to the corresponding spares.

7.3.1.7 The Contractor or Implementing Partner will provide the EESL with all the addresses and particulars of
his sub-suppliers while placing the order on vendors for items/components/equipment covered under the Contract
and will further ensure with his vendors that the EESL, if so desires, will have the right to place order for spares
directly on them on mutually agreed terms based on offers of such vendors.

7.3.1.8 The Contractor or Implementing Partner shall guarantee the long term availability of spares to the EESL
for the full life of the equipment covered under the Con-tract. The Implementing Partner shall guarantee that
before going out of production of spare parts of the equipment covered under the Contract, he shall give the
EESL at least 2 years advance notice so that the latter may order his bulk requirement of spares, if it so desires.
The same provision will also be applicable to Sub-Implementing Partners. Further, in case of discontinuance of
manufacture of any spares by the Contractor and/or his Sub- Contractor or Implementing Partner, Implementing
Partner will provide the EESL, two years in advance, with full manufacturing drawings, material specification and
technical information including information on alternative equivalent makes required by the EESL for the purpose
of manufacture/procurement of such items.

7.3.1.9 The prices of all future requirements of item of spares beyond 3 years operational requirement will be
derived from the corresponding ex-works price at which the order for such spares have been placed by EESL as
a part of mandatory spares or recommended spares, or from the rates of mandatory spares or recommended
spares as quoted by/ negotiated with the Implementing Partner. Ex-works order price of future spares shall be
computed in accordance with the price adjustment provisions covered under the main Contract excepting that
the base indices will be counted from the scheduled date of Commissioning of the last equipment under the main
project and there will be no ceiling on the amount of variation in the prices. The above option for procuring future
recommended spares by the EESL shall remain valid for the period of 5 years from the date of Commissioning
of the equipment.

7.3.1.10 The Implementing Partner will indicate in advance the delivery period of the items of spares, which the
EESL may procure in accordance with above sub-clause. In case of emergency requirements of spares, the Con-
tractor would make every effort to expedite the manufacture and delivery of such spares on the basis of mutually
agreed time schedule.

7.3.1.11 In case the Implementing Partner fails to supply the mandatory, recommended or long term spares in
the terms stipulated above, the EESL shall be entitled to purchase the same from the alternate sources at the
risk and the cost of the Implementing Partner and recover from the Implementing Partner, the excess amount
paid by the EESL over the rates worked on the above basis. In the event of such risk purchase by the EESL, the
purchases will be as per the Works and Procurement Policy of the EESL prevalent at the time of such purchases
and the EESL at his option may include a representative from the Implementing Partner in finalising the
purchases.

7.3.1.11 It is expressly understood that the final settlement between the par-ties in terms of relevant clauses of
the Contract Documents shall not relieve the Implementing Partner of any of his obligations under the provision
of long term availability of spares and such provisions shall continue to be enforced till the expiry of 5 years period
reckoned from the scheduled date of Commissioning of the Plant and Equipment unless other-wise discharged
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expressly in writing by the EESL. Further, the provisions pertaining to long term availability of spares shall be ex-
tended beyond 5 years applicability period mentioned hereinabove if so desired by the EESL and at the mutually
acceptable escalation formula.

7.3.1.13 The Implementing Partner shall warrant that all spares supplied will be new and in accordance with the
Contract Documents and will be free from de-fects in design, material and workmanship and shall further
guarantee as under:

(i)

a)

c)

For 3 years operational spares (both mandatory and recommended)

For any item of spares ordered or to be ordered by the EESL for 3 years operational requirement
of the plant which are manufactured as a continuous operation together with the corresponding
main equipment/component, the Defect Liability Period will be twelve (12) months from the
scheduled date of commercial operation of main equipment/ plant under the Contract. 'Commercial
Operation' shall mean the conditions of operation in which the complete equipment covered under
the Contract is officially declared by the EESL to be available for continuous operation at different
loads up to and including rated capacity. Such declaration by the EESL, however, shall not relieve
or prejudice the Implementing Partner any of his obligations under the Contract. In case of any
failure in the original component/equipment’s due to faulty designs, materials and workmanship, the
corresponding spare parts, if any, supplied will be replaced without any extra cost to the EESL
unless a joint examination and analysis by the EESL and the Implementing Partner of such spare
parts prove that the defect found in the original part that failed, can safely be assumed not to be
present in spare parts. Such replaced spare parts will have the same Defect Liability as applicable
to the replacement made for the defective original part/component provided that such replacement
for the original equipment and the spare replaced are again manufactured together. The discarded
spare parts will become the property of the Implementing Partner as soon as they have been
replaced by the Implementing Partner.

For the item of spares ordered or to be ordered by the EESL for 3 years operational requirement of
the plant, which with the written approval of the EESL, are not manufactured as a continuous
operation will be warranted for 7000 hrs of trouble free operation if used within a period of eighteen
(18) months reckoned from the date of delivery at site. However, if such spare parts are put to use
after eighteen (18) months of the delivery at Site then the guarantee of such spares will stand valid
till the expiry of thirty six (36) months from the scheduled date of Commissioning of equipment/plant
covered under the contract or 7000 hrs of trouble free operation after such spares are put in service,
whichever is earlier.

For long term requirement

For item of spares that may be ordered by the EESL to cover requirements beyond 3 years of Initial
Operation of the plant, the warranty will be till the expiry of 7000 hrs of trouble free operation if used
within a period of eighteen (18) months from the date of delivery at site. For item of spares that may be
used after eighteen (18) months from the date of delivery at site, the warranty period will be 12 months
from the date they are put to use or 7000 hrs of trouble free operation, whichever is earlier. In any case
the defect liability of spares will expire at the end of forty eight (48) months from the date of their receipt
at site.

(ii)

Sl nature ‘-

The Defect Liability of spares covered in para (b) & (c) above, that are not used within 18
months from the respective date of the delivery at Site will, however, be subject to condition
that all such spares being stored/maintained/preserved in accordance with Implementing
Partner's standard recommended practice, if any, and the same has been furnished to the
EESL.
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8. Time for Commencement and Completion

8.1 The Implementing Partner shall commence work on the Facilities from the date of Notification of Award and without
prejudice to GCC Sub-Clause 26.2 hereof, the Implementing Partner shall thereafter proceed with the Facilities
in accordance with the time schedule specified in Appendix 4 (Time Schedule) to the Contract Agreement or / and as
mentioned in special conditions of contract.

8.2 The Implementing Partner shall attain Completion of the Facilities (or of a part where a separate time for
Completion of such part is specified in the Contract) within the time stated in the SCC or within such extended time to
which the Implementing Partner shall be entitled under GCC Clause 40 (Extension of Time for Completion) hereof.

9. Contractor or Implementing Partner’s Responsibilities

9.1 The Contractor or Implementing Partner shall design, manufacture (including associated purchases and/or
subcontracting), install and complete the Facilities with due care and diligence in accordance with the Contract.

9.2 The Contractor or Implementing Partner confirms that it has entered into this Contract on the basis of a
proper examination of the data relating to the Facilities (including any data as to boring tests) provided by the EESL,
and on the basis of information that the Contractor or Implementing Partner could have obtained from a visual
inspection of the Site (if access thereto was available) and of other data readily available to it relating to the Facilities
as at the date twenty-eight (28) days prior to bid submission. The Implementing Partner acknowledges that any
failure to acquaint itself with all such data and information shall not relieve its responsibility for properly estimating the
difficulty or cost of successfully performing the Facilities.

9.3 The Implementing Partner shall acquire in its name all permits, approvals and/or licenses from all local, state or
national government authorities or public service undertakings in the country where the Site is located that are
necessary for the performance of the Contract, including, without limitation, visas for the Contractor or Implementing
Partner’s and Sub Contractor or Implementing Partner’s personnel and entry permits for all imported Implementing
Partner’s Equipment. The Implementing Partner shall acquire all other permits, approvals and/or licenses that are not
the responsibility of the EESL under GCC Sub-Clause 10.3 hereof and that are necessary for the performance of the
Contract.

9.4 The Implementing Partner shall comply with all laws in force in the country where the Facilities are installed and
where the Installation Services are carried out. The laws will include all national, provincial, municipal or other laws
that affect the performance of the Contract and bind upon the Implementing Partner. The Implementing Partner
shall indemnify and hold harmless the EESL from and against any and all liabilities, damages, claims, fines, penalties
and expenses of whatever nature arising or resulting from the violation of such laws by the Contractor or Implementing
Partner or its personnel, including the Contractor or Sub Implementing Partners and their personnel, but without
prejudice to GCC Sub Clause 10.1 hereof.

9.5 Any Plant, Material and Services that will be incorporated in or be required for the Facilities and other
supplies shall have their origin as specified under GCC Clause 3.13 (Country of Origin).

10. EESL’s Responsibilities

10.1 The EESL shall ensure the accuracy of all information and/or data to be supplied by the EESL as described in
Appendix 6 (Scope of Works and Supply by the EESL) to the Contract, except when otherwise expressly stated
in the Contract.

10.2 The EESL shall be responsible for acquiring and providing legal and physical possession of the Site and access
thereto, and for providing possession of and access to all other areas reasonably required for the proper execution
of the Contract, including all requisite rights of way, as specified in Appendix 6 (Scope of Works and Supply by the
EESL)to the Contract Agreement. The EESL shall give full possession of and accord all rights of access thereto on
or before the date(s) specified in Appendix 6.

10.3 The EESL shall acquire and pay for all permits, approvals and/or licenses from all local, state or national
government authorities or public service undertakings in the country where the Site is located which such authorities
or undertakings require the EESL to obtain them in the EESL’s name, are necessary for the execution of the Contract
(they include those required for the performance by both the Implementing Partner and the EESL of their respective
obligations under the Contract), including those specified in Appendix 6 (Scope of Works and Supply by the EESL)
to the Contract Agreement.

10.4 If requested by the Implementing Partner, the EESL shall use its best endeavours to assist the Implementing
Partner in obtaining in a timely and expeditious manner all permits, approvals and/or licenses necessary for the
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execution of the Contract from all local, state or national government authorities or public service undertakings that
such authorities or undertakings require the Contractor or Implementing Partner or Subcontractor or Implementing
Partners or the personnel of the Contractor or Implementing Partner or Sub Contractor or Implementing Partners, as
the case may be, to obtain.

10.5 Unless otherwise specified in the Contract or agreed upon by the EESL and the Implementing Partner, the EESL
shall provide sufficient, properly qualified operating and maintenance personnel; shall supply and make available all
raw materials, utilities, lubricants, chemicals, catalysts other materials and facilities ; and shall perform all work
and services of whatsoever nature, to enable the Implementing Partner to properly carry out Pre commissioning,
Commissioning and Guarantee Tests, all in accordance with the provisions of Appendix 6 (Scope of Works and
Supply by the EESL) to the Contract Agreement at or before the time specified in the program furnished by
the Contractor or Implementing Partner under GCC Sub- Clause 18.2 (Program of Performance) hereof and in the
manner there-upon specified or as otherwise agreed upon by the EESL and the Contractor or Implementing Partner.

10.6 The EESL shall be responsible for the continued operation of the Facilities after Completion, in accordance
with GCC Sub-Clause 24.8, and shall be responsible for facilitating the Guarantee Test(s) for the Facilities, in
accordance with GCC Sub-Clause 25.2.

10.7 All costs and expenses involved in the performance of the obligations under this GCC Clause 10 shall be the
responsibility of the EESL save those to be incurred by the Implementing Partner with respect to the performance of
Guarantee Tests, in accordance with GCC Sub-Clause 25.2.

C. Payment
11. Contract Price

11.1 The Contract Price shall be as specified in Article 2 (Contract Price and Terms of Payment) of the Form of Contract
Agreement.

11.2 The Contract Price shall be adjusted in accordance with provisions of Appendix-2 (Price Adjustment) to the
Contract Agreement, if applicable. It will be mentioned in SCC.

11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 (Unforeseen Conditions) hereof, the Implementing Partner shall
be deemed to have satisfied itself as to the hereof, correctness and sufficiency of the Contract Price, which shall,
expect as otherwise provided for in the Contract, cover all its obligations under the Contract.

12. Terms of Payment

12.1 The Contract price shall be paid as specified in Appendix 1 (Terms and Procedures of Payment) to the Contract
Agreement. The procedures to be followed in making application for and processing payments shall be those outlined
in the same Appendix 1.

12.2 No payment made by the EESL herein shall be deemed to constitute acceptance by the EESL of the Facilities
or any part(s) thereof.

12.3 The currency or currencies in which payments are made to the Implementing Partner under this Contract shall
be specified in Appendix 1 (Terms and Procedures of Payment) to the Contract Agreement, subject to the
general principle that payments will be made in the currency or currencies in which the Contract Price has been stated
in the Contract.

13. Securities

13.1 Issuance of Securities
The Implementing Partner shall provide the securities specified below in favour of the EESL at the times, and in the
amount, manner and form specified below.

13.2 Advance Payment Security

13.2.1 The Implementing Partner shall, within twenty-eight (28) days of the notification of contract award, provide a
security in an amount equalto the advance payment calculated in accordance with Appendix 1 (Terms and
Procedures of Payment) to the Contract Agreement, and in the currency or currencies of the contract, with ainitial
validity of up to ninety (90) days beyond the schedule dateof Completion of the Facilities in accordance with GCC
Clause24. However, in case of delay in completion of facilities under the package, the validity of the security shall
be extended by the period of such delay.
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13.2.2 The security shall be in the form of an unconditional bank guarantee as per the proforma provided in Section
VIl (Forms and Procedures)- Form of Advance Payment Security. The Advance payment Security shall be reduced
prorate every three (3) months after First Running Account Bill/Stage Payment under the Contract based on the value
of equipment/facilities received. The cumulative amount of reduction at any point of time shall not exceed seventy
five percent (75%) of the advance corresponding to cumulative value of the respective equipment Facilities supplied
and received as per a certificate issued by the Project Manager and the balance of 25% released after ninety
(90) days beyond the Completion of those Facilities. It should be clearly understood that reduction in the value of
security for advance shall not in any way dilute the Implementing Partner's responsibility and liabilities under the
Contract including in respect of the Facilities for which the reduction in the value of security is allowed.

13.3 Contract Performance Security

13.3.1 The Implementing Partner shall, within twenty-eight (28) days of the Notification of Award, provide securities for
the due performance of theContract for ten percent (10%) of the Contract Price of all the Contracts, with ainitial validity
upto ninety (90) days beyond the endof scheduled Defect Liability Period of the last equipment covered under the
package. If the EESL accepts to enters into 'Second Contract' and/or 'Third Contract' with the Assignee of a foreign
Implementing Partner, pursuant to GCC Sub-Clause 3.6, the said Assignee, inaddition to the Contract Performance
Securities to be provided bythe foreign Implementing Partner for ten percent (10%) of the value of all the Contracts
i.e. First Contract, Second Contract and Third Contract, shall provide within twenty eight (28) days of the Notification
of Award, separate Contract Performance Security(ies) equivalent to ten percent (10%) of the value of Contract(s)
entered into with the Assignee, for the due performance of Contract, with a intial validity up to ninety (90) days beyond
the end of Scheduled Defect Liability period of the last equipment covered under the package. However, in case of
delay in completion of the defect liability period, the validity of all the contract performance securities shall be extended
by the period of such delay.

13.3.2 The performance security shall be denominated in the currency or currencies of the Contract, or in a freely
convertible currency acceptable to the EESL, and shall be in the form of unconditional bank guarantee provided in
Section-VII (Forms and Procedures)-Form of Performance Security of the bidding documents.

13.3.3 Unless otherwise stipulated in SCC, the security shall be reduced pro rata to the Contract Price of a part of the
Facilities for which a separate time for Completion is provided, twenty one (21) months after Completion of the Facilities
or where relevant part thereof, or fifteen (15) months after Operational Acceptance of the Facilities (or the relevant part
thereof), whichever occurs first; provided, however, that if the Defects Liability Period has been extended on any part of
the Facilities pursuant to GCC Sub-Clause 27.8 hereof, the Implementing Partner shall issue an additional security
in an amount proportionate to the Contract Price of that part. The security shall be returned to the Implementing
Partner immediately after its expiration, provided, however, that if the Implementing Partner, pursuant to GCC Sub-
Clause 27.10, is liable for an extended warranty obligation, the performance security shall be extended for the period and
up to the amount agreed upon or as specified in the SCC.

14. Taxes and Duties

14.1 Except as otherwise specifically provided in the Contract, the Implementing Partnershall bear and pay all taxes,
duties, levies and charges assessed on thelmplementing Partner, its Sublmplementing Partners or their employees
by all municipal, stateor national government authorities in connection with the Facilities in andoutside of the country
where the Site is located.

14.2 Notwithstanding GCC Sub-Clauses 14.1 above, the EESL shall bearand promptly reimburse all customs and
import duties, if imposed infuture, on the Plant and Equipment including Type Test and mandatoryspares supplied
from abroad and specified in Price Schedule (andon spare parts to be supplied from abroad and specified in Schedule,
when awarded) and that are to be incorporated into the Facilities,by the law of the country where the Site is located.
However, if the plantand equipment are shipped in Shipper's containers, then the customduty levied on the
cost of empty containers shall be borne and paid/reimbursed by the Implementing Partner. The EESL shall also
bear and pay/reimburse to the Implementing Partner/Assignee of Foreign Implementing Partner (if applicable) Sales
Tax (but not the surcharge in lieu of Sales Tax), Local Tax including Entry Tax / Octroi (if applicable) in respect of
direct transactions between the EESL and the Implementing Partner, ifimposed on the Plant and Equipment including
Type Test and Mandatory Spares manufactured within the EESL’s country and specified in Price (and also on locally
supplied spares quoted when awarded) to be incorporated in the Facilities, by the law of country where the site is
located. For this purpose, the Ex-works price if quoted in foreign currency and so incorporated in the contract, shall
be converted to Indian Rupees as per the TT buying exchange rates established by State Bank of India prevailing on
the actual date of Ex-works (India) despatch.
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All taxes, duties and levies on works contract, if any, shall be to the Implementing Partner’s account and no separate
claim in this regard will be entertained by the EESL.

14.3 If any tax exemptions, reductions, allowances or privileges is available to the Implementing Partner in the country
where the Site is located, the EESL shall use its best endeavours to enable the Implementing Partner to benefit from
any such tax savings to the maximum allowable extent.

14.4 For the purpose of the Contract, it is agreed that the Contract Price specified in Article 2 (Contract Price and
Terms of Payment) of the Contract Agreement is based on the taxes, duties, levies and charges prevailing at the date
seven (7) days prior to the last date of bid submission in the country where the Site is located (hereinafter called “Tax”
in this GCC Sub-Clause 14.4). If any rates of Tax are increased or de-creased, a new Tax is introduced, an existing
Tax is abolished, or any change in interpretation or application of any Tax occurs in the course of the performance of
Contract, which was or will be assessed on the Implementing Partner in connection with performance of the Contract,
an equitable adjustment of the Contract Price shall be made to fully take into account any such change by addition to
the Contract Price or deduction there-from, as the case may be, in accordance with GCC Clause 36 (Change in Laws
and Regulations) hereof. However, these adjustments would be restricted to direct transactions between the EESL
and the Contractor/assignee of Foreign Implementing Partner (if applicable). These adjustments shall not be
applicable on procurement of raw materials, intermediary components etc. by the Implementing Partner/assignee and
also not applicable on the bought out items despatched directly from sub-vendor’s works to site.

D. Intellectual Property

15. Copyright

15.1The copyright in all drawings, documents and other materials containing data and information furnished to the
EESL by the Implementing Partnerhereinshall remain vested in the Implementing Partner or, if they are furnished
to the EESL directly or through the Implementing Partner by any third party, including suppliers of materials, the
copyright in such materials shall remain vestedin such third party. The EESL shall however be free to reproduce all
drawings, documents and other material furnished to the EESL for

the purpose of the contract including, if required, for operation and maintenance of the facilities.

16. Confidential Information

16.1 The EESL and the Implementing Partner shall keep confidential and shall not,without the written consent of the
other party hereto, divulge to any thirdparty any documents, data or other information furnished directly orindirectly
by the other party hereto in connection with the Contract,whether such information has been furnished prior to,
during or followingtermination of the Contract. Notwithstanding the above, the Contractor orimplementing Partnermay
furnish to its SubContractor or Implementing Partner(s) such documents, data and otherinformation it receives
from the EESL to the extent required for theSub Contractor or Implementing Partner(s) to perform its work under the
Contract, in which eventthelmplementing Partner shall obtain from such SubContractor or Implementing Partner(s) an
undertaking ofconfidentiality similar to that imposed on the Implementing Partner under this GCC
Clause16.

16.2 The EESL shall not use such documents, data and other informationreceived from the Implementing Partner for
any purpose other than the operationand maintenance of the Facilities. Similarly, the Implementing Partner shall
notuse such documents, data and other information received from the EESL for any purpose other than the design,
procurement of Plantand Equipment, construction or such other work and services as are required for the
performance of the Contract.

16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2 above, however, shall not apply to that
information which

(a) now or hereafter enters the public domain through no fault of that party.

(b) can be proven to have been possessed by that party at the time of disclosure and which was not previously
obtained, directly or indirectly, from the other party hereto

(c) Otherwise lawfully becomes available to that party from a third party that has no obligation of confidentiality.

16.4 The above provisions of this GCC Clause 16 shall not in any way modify any undertaking of confidentiality
given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or any part
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thereof.
16.5 The provisions of this GCC Clause 16 shall survive termination, for what-ever reason, of the Contract.
E. Work Execution

17. Representatives
17.1 Project Manager

If the Project Manager is not named in the Contract, then within fourteen (14) days of the Effective Date, the EESL
shall appoint and notify the Implementing Partner in writing of the name of the Project Manager. The EESL may from
time to time appoint some other person as the Project Manager in place of the person previously so appointed, and
shall give a notice of the name of such other person to the Implementing Partner without delay. The EESL shall take
reasonable care to see that no such appointment is made at such a time or in such a manner as to impede the
progress of work on the Facilities. The Project Manager shall represent and act for the EESL at all times during the
currency of the Contract. All notices, instructions, orders, certificates, approvals and all other communications under
the Contract shall be given by the Project Manager, except as herein otherwise provided.

All notices, instructions, information and other communications given by the Implementing Partner to the EESL under
the Contract shall be given to the Project Manager, except as herein otherwise provided.

17.2 Contractor’s representative & Construction Manager

17.2.1 If the Implementing Partner’s Representative is not named in the Contract, then within fourteen (14) days of
the Effective Date, the Implementing Partner shall appoint the Implementing Partner’'s Representative and shall
request the EESL in writing to approve the person so appointed. If the EESL makes no objection to the appointment
within fourteen (14) days, the Implementing Partner’s Representative shall be deemed to have been approved. If the
EESL objects to the appointment within fourteen (14) days giving the reason therefor, then the Implementing Partner
shall appoint a replacement within fourteen (14) days of such objection, and the foregoing provisions of this GCC Sub-
Clause 17.2.1 shall apply thereto.

17.2.2 The Implementing Partner’s Representative shall represent and act for the Implementing Partner at all times
during the currency of the Contract and shall give to the Project Manager all the Implementing Partner’s notices,
instructions, information and all other communications under the Contract.

All notices, instructions, information and all other communications given by the EESL or the Project Manager to the
Implementing Partner under the Contract shall be given to the Implementing Partner’s Representative or, in its
absence, its deputy, except as herein otherwise provided.

The Implementing Partner shall not revoke the appointment of the Implementing Partner’s Representative without the
EESL’s prior written con-sent, which shall not be unreasonably withheld. If the EESL consents thereto, the
Implementing Partner shall appoint some other per-son as the Implementing Partner’s Representative, pursuant to
the procedure set out in GCC Sub-Clause 17.2.1

17.2.3 The Implementing Partner’'s Representative may, subject to the approval of the EESL (which shall not be
unreasonably withheld), at any time delegate to any person any of the powers, functions and authorities vested in him
or her. Any such delegation may be revoked at any time. Any such delegation or revocation shall be subject to a prior
notice signed by the Implementing Partner’'s Representa-tive, and shall specify the powers, functions and authorities
thereby delegated or revoked. No such delegation or revocation shall take effect unless and until a copy thereof has
been delivered to the EESL and the Project Manager.

Any act or exercise by any person of powers, functions and authorities so delegated to him or her in accordance with
this GCC Sub-Clause 17.2.3 shall be deemed to be an act or exercise by the Implementing Partner’s Representative.

17.2.3.1 Notwithstanding anything stated in GCC Sub-clause 17.1 and 17.2.1 above, for the purpose of execution of
contract, the EESL and the Implementing Partner shall finalise and agree to a Contract Co-ordination Procedure and
all the communication under the Contract shall be in accordance with such Contract Co-ordination Procedure.

17.2.4 From the commencement of installation of the Facilities at the Site until Operational Acceptance, the
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Implementing Partner's Representative shall appoint a suitable person as the construction manager (hereinafter
referred to as “the Construction Manager”). The Construction Manager shall supervise all work done at the Site by
the Implementing Partner and shall be present at the Site throughout normal working hours except when on leave,
sick or absent for reasons connected with the proper performance of the Contract. When-ever the Construction
Manager is absent from the Site, a suitable person shall be appointed to act as his or her deputy.

17.2.5 The EESL may by notice to the Implementing Partner object to any representative or person employed by the
Implementing Partner in the ex-ecution of the Contract who, in the reasonable opinion of the EESL, may behave
inappropriately, may be incompetent or negligent, or may commit a serious breach of the Site regulations provided
under GCC Sub-Clause 22.3. The EESL shall provide evidence of the same, whereupon the Implementing Partner
shall remove such person from the Facilities.

17.2.6 If any representative or person employed by the Implementing Partner is removed in accordance with GCC
Sub-Clause 17.2.5, the Con-tractor shall, where required, promptly appoint a replacement.

18. Work Program

18.1 Contractor orimplementing Partner’s Organization

The Implementing Partner shall supply to the EESL and the Project Manager achart showing the proposed organization
to be established by the Implementing Partner for carrying out work on the Facilities. The chart shall include
theidentities of the key personnel together with the curricula vitae of suchkey personnel to be employed within twenty-
one (21) days of the Effective Date. The Implementing Partner shall promptly inform the EESL and theProject
Manager in writing of any revision or alteration of such an organization chart.

18.2 Program of Performance

Within twenty-eight (28) days after the date of notification of award ofContract, the Implementing Partner shall prepare
and submit to the Project Manager a detailed program of performance of the Contract, made in the form of PERT Network
and showing the sequence in which it proposes to design, manufacture, transport, assemble, install and pre-
commission theFacilities, as well as the date by which the Implementing Partner reasonably requires that the
EESL shall have fulfilled its obligations under theContract so as to enable the Implementing Partner to execute
the Contract inaccordance with the program and to achieve Completion and Acceptance of the Facilities in
accordance with the Contract. The program sosubmitted by the Implementing Partner shall accord with the Time
Schedule included in Appendix 4 (Time Schedule) to the Contract Agreement andany other dates and periods
specified in the Contract. The Implementing Partnershall update and revise the program as andwhen appropriate or
whenrequired by the Project Manager, but without modification in the Timesfor Completion given in the SCC and any
extension granted in accordance with GCC Clause 40, and shall submit all such revisions to the Project Manager.

18.3 Progress Report
The Contractor orlmplementing Partner shall monitor progress of all the activities specified inthe program referred
to in GCC Sub-Clause 18.2 (Program of Performance) above, and supply a progress report to the Project
Managerevery month.

The progress report shall be in a form acceptable to the Project Manager and shall also indicate: (a) percentage
completion achieved compared with the planned percentage completion for each activity; and (b) where any activity
is behind the program, giving comments and likely consequences and stating the corrective action being taken.

18.4 Progress of Performance

If at any time the Implementing Partner’s actual progress falls behind the program referred to in GCC Sub-Clause
18.2 (Program of Performance), or it becomes apparent that it will so fall behind, the Implementing Partner shall, at
the request of the EESL or the Project Manager, prepare and submit to the Project Manager a revised program, taking
into account the prevailing circumstances, and shall notify the Project Manager of the steps being taken to expedite
progress so as to attain Completion of the Facilities within the Time for Completion under GCC Sub-Clause 8.2 (Time
for Commencement and Completion), any extension thereof entitled under GCC Sub-Clause 40.1 (Extension of Time
for Completion), or any ex-tended period as may otherwise be agreed upon between the EESLand the Implementing
Partner.

18.5 Work Procedures
The Contract shall be executed in accordance with the Contract Documents and the procedures given in the section
on Forms and Procedures of the Contract Documents.

If agreed between the EESL and the Implementing Partner, the Implementing Partner may execute the Contract in
accordance with its own standard project execution plans and procedures to the extent that they do not conflict with
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the provisions contained in the Contract.

18.6 Maintenanceof Recordsof Weekly Progress Review meeting at Site

The Contractor shall be required to attend all weekly site progress review meetings organised by the 'Project Manager'
or his authorised representative. The deliberations in the meetings shall interalia include the weekly program, progress
of work (including details of manpower, tools & plants deployed by the Contractor vis-a-vis agreed schedule), inputs
to be provided by Employer, delays, if any and recovery program, specific hindrances to work and work instructions
by Employer. The minutes of the weekly meetings shall be recorded in triplicate in a numbered register available with
the Project Manager or his authorised representative. These representative and the Contractor and one copy of the
signed records shall be handed over to the Contractor.

19. Subcontracting

19.1 Appendix 5 (List of Approved Sublmplementing Partners) to the Contract Agreement specifies major items of
supply or services and a list of approved Sub-Implementing Partners against each item, including vendors. Insofar as
no Sublmplementing Partners are listed against any such item, the Implementing Partner shall prepare a list of
Sublmplementing Partners for such item for inclusion in such list. The Implementing Partner may from time to
time propose any addition to or deletion from any such list. The Implementing Partner shall submit any such list or
any modification thereto to the EESL for its approval in sufficient time so as not to impede the progress of work on the
Facilities. Such approval by the EESL for any of the Sublmplementing Partners shall not relieve the Implementing
Partner from any of its obligations, duties or responsibilities under the Contract.

19.2 The Implementing Partner shall select and employ its Sublmplementing Partners for such major items from those
listed in the lists referred to in GCC Sub-Clause 19.1.

19.3 For items or parts of the Facilities not specified in Appendix 5 (List of Approved Sublmplementing Partners) to
the Contract Agreement, the Implementing Partner may employ such Sublmplementing Partners as it may select, at
its discretion.

20. Design and Engineering
20.1 Specifications and Drawings

20.1.1 The Implementing Partner shall execute the basic and detailed design andthe engineering work in compliance
with the provisions of theContract, or where not so specified, in accordance with goodengineering practice.

The Implementing Partner shall be responsible for any discrepancies, errorsor omissions in the specifications,
drawings and other technicaldocuments that it has prepared, whether such specifications,drawings and other documents
have been approved by the ProjectManager or not, provided that such discrepancies, errors oromissions are not
because of inaccurate information furnished inwriting to the Implementing Partner by or on behalf of the EESL.

20.1.2 The Implementing Partner shall be entitled to disclaim responsibility forany design, data, drawing,
specification or other document, orany maodification thereof provided or designated by or on behalfof the EESL, by
giving a notice of such disclaimer to the Project Manager.

20.2 Codes and Standards

Wherever references are made in the Contract to codes and standardsin accordance with which the Contract shall
be executed, the editionor the revised version of such codes and standards current at the datetwenty-eight (28) days
prior to date of bid submission shall apply unlessotherwise specified. During Contract execution, any changes in
suchcodes and standards shall be applied after approval by the EESL andshall be treated in accordance with GCC
Clause 39 (Changes Originating from Implementing Partner).

20.3 Approval/Review of Technical Documents by Project Manager, where ever applicable

20.3.1 The Implementing Partner shall prepare (or cause its Sublmplementing Partners toprepare) and furnish to
the Project Manager the documents listedin Appendix 7 (List of Documents for Approval or Review) to theContract
Agreement for its approval or review as specified and asin accordance with the requirements of GCC Sub-Clause
18.2(Program of Performance).

Any part of the Facilities covered by or related to the documentsto be approved by the Project Manager shall be
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executed only after the Project Manager’s approval thereof.

GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to thosedocuments requiring the Project Manager’s approval, but
not tothose furnished to the Project Manager for its review only.

20.3.2 Within twenty one (21) days after receipt by the Project Managerof any document requiring the Project
Manager’'s approval in accordance with GCC Sub-Clause 20.3.1, the Project Manager shall either return one copy
thereof to the Implementing Partner with its approval endorsed thereon or shall notify the Implementing Partner in
writing of its disapproval thereof and the reasons therefor and the modifications that the Project Manager proposes.

20.3.3 The Project Manager shall not disapprove any document, except on the grounds that the document does not
comply with some specified provision of the Contract or that it is contrary to good engineering practice.

20.3.4 If the Project Manager disapproves the document, the Implementing Partner shall modify the document and
resubmit it for the Project Manager’s approval in accordance with GCC Sub-Clause 20.3.2. If the Project Manager
approves the document subject to modification(s), the Implementing Partner shall make the required modification(s),
and upon resubmission with the required modifications the document shall be deemed to have been approved.

The procedure for submission of the documents by the Implementing Partner and their approval by the Project
Manager shall be discussed and finalised with the Implementing Partner.

20.3.5 If any dispute or difference occurs between the EESL and the Implementing Partner in connection with or
arising out of the disapproval by the Project Manager of any document and/or any modification(s) thereto that cannot
be settled between the parties within a reasonable period, then such dispute or difference may be referred to an
Adjudicator for determination in accordance with GCC Sub-Clause 6.1 (Adjudicator) hereof. If such dispute or
difference is referred to an Adjudicator, the Project Manager shall give instructions as to whether and if so, how,
performance of the Contract is to proceed. The Implementing Partner shall proceed with the Contract in accordance
with the Project Manager’s instructions, provided that if the Adjudicator upholds the Implementing Partner’s view on
the dispute and if the EESL has not given notice under GCC Sub-Clause 6.1.2 hereof, then the Implementing Partner
shall be reimbursed by the EESL for any additional costs incurred by reason of such instructions and shall be relieved
of such responsibility or liability in connection with the dispute and the execution of the instructions as the Adjudicator
shall decide, and the Time for Completion shall be extended accordingly.

20.3.6 The Project Manager’s approval, with or without modification of the document furnished by the Implementing
Partner, shall not relieve the Implementing Partner of any responsibility or liability imposed upon it by any provisions
of the Contract except to the extent that any subsequent failure results from modifications required by the Project
Manager.

20.3.7 The Implementing Partner shall not depart from any approved documentunless the Implementing Partner has
first submitted to the Project Manageran amended document and obtained the Project Manager’'sapproval thereof,
pursuant to the provisions of this GCC Sub-Clause 20.3.

If the Project Manager requests any change in any alreadyapproved document and/or in any document based
thereon, theprovisions of GCC Clause 39 (Change in the Facilities) shallapply to such request.

21. Prourement

21.1 Plant and Equipment

Subject to GCC Sub-Clause 14.2, the Implementing Partner shall manufacture orprocure and transport all the Plant
and Equipment in an expeditious and orderly manner to the Site.

21.2 EESL-Supplied Plant, Equipment, and Materials

If Appendix 6 (Scope of Works and Supply by the EESL) to theContract Agreement provides that the EESL shall
furnish any specificitems of machinery, equipment or materials to the Implementing Partner, the followingprovisions
shall apply:

21.2.1 The EESL shall, at its own risk and expense, transport eachitem to the place on or near the Site as agreed
upon by theparties and make such item available to the Implementing Partner at thetime specified in the program
furnished by the Implementing Partner,pursuant to GCC Sub-Clause 18.2 (Program of Performance),unless
otherwise mutually agreed.
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21.2.2 Upon receipt of such item, the Implementing Partner shall inspect the samevisually and notify the Project
Manager of any detected shortage,defect or default. The EESL shall immediately remedy anyshortage, defect or
default, or the Implementing Partner shall, if practicableand possible, at the request of the EESL, remedy
suchshortage, defect or default at the EESL’s cost and expense. After inspection, such item shall fall under the care,
custody andcontrol of the Implementing Partner. The provision of this GCC Sub-Clause21.2.2 shall apply to any item
supplied to remedy any suchshortage or default or to substitute for any defective item, or shallapply to defective items
that have been repaired.

21.2.3 The foregoing responsibilities of the Implementing Partner and its obligationsof care, custody and control shall
not relieve the EESLofliability for any undetected shortage, defect or default, nor placethe Implementing Partner
under any liability for any such shortage, defect ordefault whether under GCC Clause 27 (Defect Liability) or underany
other provision of Contract.

21.3 Transportation

21.3.1 The Implementing Partner shall at its own risk and expense transport all the Plant and Equipment and the
Implementing Partner’s Equipment to the Site by the mode of transport that the Implementing Partner judges most
suitable under all the circumstances.

Packing Material

The Contractor shall ensure that all the plant and equipment are suitably packed and protected to prevent damage
or deterioration during its transportation to site, handling and storage at site till the time of its installation. The
ownership of all such packing material (except empty shipper's containers on which the customs duty has been paid
by the Contractor) shall standtransferred to the Employer upon dispatch of the plant and equipment and
endorsement of dispatch documentsinfavouroftheEmployer.

21.3.2 Unless otherwise provided in the Contract, the Implementing Partner shall be entitled to select any safe mode
of transport operated by any person to carry the Plant and Equipment and the Implementing Partner’s Equipment.

21.3.3 Upon despatch of each shipment of the Plant and Equipment and the Implementing Partner’'s Equipment, the
Implementing Partner shall notify theEESL by telex, cable, facsimile or Electronic Data Interchange (EDI) of the
description of the Plant and Equipment and of the Implementing Partner's Equipment, the point and means of
dispatch, and the estimated time and point of arrival in the country where theSite is located, if applicable, and at the
Site. The Implementing Partner shall furnish the EESL with relevant shipping documents to be agreed upon between
the parties.

21.3.4 The Implementing Partner shall be responsible for obtaining, if necessary, approvals from the authorities for
transportation of the Plant and Equipment and the Implementing Partner’'s Equipment to the Site. The EESL shall use
its best endeavors in a timely and expeditious manner to assist the Implementing Partner in obtaining such approvals,
if requested by the Implementing Partner. The Implementing Partner shall indemnify and hold harmless the EESL from
and against any claim for damage to roads, bridges or any other traffic facilities that may be caused by the transport
of the Plant and Equipment and the Implementing Partner’'s Equipment to the Site.

21.4 Customs Clearance

The Implementing Partner shall, at its own expense, handle all imported Plant and Equipment and Implementing
Partner's Equipment at the point(s) of import and shall handle any formalities for customs clearance, subject
to the EESL’s obligations under GCC Sub-Clause 14.2, provided that if applicable laws or regulations require any
application or act to be made by or in the name of the EESL, the EESL shall take all necessary steps to comply with
such laws or regulations. In the event of delays in customs clearance due to fault of the EESL, the Implementing
Partner shall be entitled to an extension in the Time for Completion, pursuant to GCC Clause 40.

22. Installation
22.1 Setting Out/Supervision/Labour

22.1.1 Bench Mark: The Implementing Partner shall be responsible for the true and proper setting-out of the Facilities
in relation to bench marks, reference marks and lines provided to it in writing by or on behalf of the EESL.

If, at any time during the progress of installation of the Facilities, any error shall appear in the position, level or
alignment of the Facilities, the Implementing Partner shall forthwith notify the Project Manager of such error and, at
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its own expense, immediately rectify such error to the reasonable satisfaction of the Project Manager. If such error is
based on incorrect data provided in writing by or on behalf of the EESL, the expense of rectifying the same shall be
borne by the EESL.

22.1.2 Implementing Partner’'s Supervision: The Implementing Partner shall give or provide all necessary
superintendence during the installation of the Facilities, and the Construction Manager or its deputy shall be constantly
on the Site to provide full-time superintendence of the installation. The Implementing Partner shall provide and employ
only technical personnel who are skilled and experienced in their respective callings and supervisory staff who are
competent to adequately supervise the work at hand.

22.1.3 Labour:

(a) The Implementing Partner shall provide and employ on the Site in the installation of the Facilities such skilled,
semi-skilled and unskilled labor as is necessary for the proper and timely execution of the Contract. The
Implementing Partner is encouraged to use local labor that has the necessary skills.

(b) Unless otherwise provided in the Contract, the Implementing Partner shall be responsible for the recruitment,
transportation, accommodation and catering of all labor, local or expatriate, required for the execution of the
Contract and for all payments in connection therewith.

(c) The Implementing Partner shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the
appropriate authorities for the entry of all labor and personnel to be employed on the Site into the country
where the Site is located.

(d) The Implementing Partner shall at its own expense provide the means of repatriation to all of its and its
Sublmplementing Partner’s personnel employed on the Contract at the Site to their various home countries.
It shall also provide suitable temporary maintenance of all such persons from the cessation of their
employment on the Contract to the date programmed for their departure. In the event that the Implementing
Partner defaults in providing such means of transportation and temporary maintenance, the EESL may
provide the same to such personnel and recover the cost of doing so from the Implementing Partner.

(e) The Implementing Partner shall at all times during the progress of the Contract use its best endeavors to
prevent any unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the labor
of its Sublmplementing Partners.

(f) The Implementing Partner shall, in all dealings with its labor and the labor of its Sublmplementing Partners
currently employed on or connected with the Contract, pay due regard to all recognized festivals, official
holidays, religious or other customs and all local laws and regulations pertaining to the employment of labor.

22.2 Contractor,simplementing Partner’s Equipment

22.2.1 AllContractors or Implementing Partners’ Equipment brought by the Implementing Partner onto the Site shall
be deemed to be intended to be used exclusively for the execution of the Contract. The Implementing Partnershall
not remove the same from the Site without the Project Manager’s consent that such Implementing Partner’s
Equipment is no longer required for the execution of the Contract.

22.2.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Implementing Partner shall
remove from the Site all Equipment brought by the Implementing Partner onto the Site and any surplus materials
remaining thereon.

22.2.3 The EESL will, if requested, use its best endeavours to assist the Implementing Partner in obtaining any local,
state or national government permission required by the Implementing Partner for the export of the Implementing
Partner's Equipment imported by the Implementing Partner for use in the execution of the Contract that is no longer
required for the execution of the Contract.

22.3 Site Regulations and Safety
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The EESL and the Implementing Partner shall establish Site regulations setting out the rules to be observed in the
execution of the Contract at the Site and shall comply therewith. The Implementing Partner shall prepare and submit
to the EESL, with a copy to the Project Manager, proposed Site regulations for the EESL’s approval, which approval
shall not be unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the Facilities, gate
control, sanitation, medical care, and fire prevention.

22.4 Opportunities for Other Implementing Partners

22.4.1 The Implementing Partner shall, upon written request from the EESL or the Project Manager, give all
reasonable opportunities for carrying out the work to any other Implementing Partners employed by the EESL on or
near the Site.

22.4.2 If the Implementing Partner, upon written request from the EESL or the Project Manager, makes available to
other Implementing Partners any roads or ways the maintenance for which the Implementing Partner is responsible,
permits the use by such other Implementing Partners of the Implementing Partner’s Equipment, or provides any other
service of whatsoever nature for such other Implementing Partners, the EESL shall fully compensate the Implementing
Partner for any loss or damage caused or occasioned by such other Implementing Partners in respect of any such
use or service, and shall pay to the Implementing Partner reasonable remuneration for the use of such equipment or
the provision of such services.

22.4.3 The Implementing Partner shall also so arrange to perform its work as to minimize, to the extent possible,
interference with the work of other Implementing Partners. The Project Manager shall determine the resolution of any
difference or conflict that may arise between the Implementing Partner and other Implementing Partners and the
workers of the EESL in regard to their work.

22.4.4 The Implementing Partner shall notify the Project Manager promptly of any defects in the other Implementing
Partners’ work that come to its notice, and that could affect the Implementing Partner’s work. The Project Manager
shall determine the corrective measures, if any, required to rectify the situation after inspection of the Facilities.
Decisions made by the Project Manager shall be binding on the Implementing Partner.

22.5 Emergency Work

If, by reason of an emergency arising in connection with and during the execution of the Contract, any protective or
remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the Implementing Partner shall
immediately carry out such work.

If the Implementing Partner is unable or unwilling to do such work immediately, the EESL may do or cause such work
to be done as the EESL may determine is necessary in order to prevent damage to the Facilities. In such event the
EESL shall, as soon as practicable after the occurrence of any such emergency, notify the Implementing Partner in
writing of such emergency, the work done and the reasons therefor. If the work done or caused to be done by the
EESL is work that the Implementing Partner was liable to do at its own expense under the Contract, the reasonable
costs incurred by the EESL in connection therewith shall be paid by the Implementing Partner to the EESL. Otherwise,
the cost of such remedial work shall be borne by the EESL.

22.6 Site Clearance

22.6.1 Site Clearance in Course of Performance: In the course of carrying out the Contract, the Implementing Partner
shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus materials, clear
away any wreckage, rubbish or temporary works from the Site, and remove any Implementing Partner’'s Equipment
no longer required for execution of the Contract.

22.6.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the Implementing Partner
shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site and
Facilities clean and safe.

DisposalofScrap
The Contractor shall with the agreement of the Employer promptly remove from the site any 'Scrap' generated during
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performance of any activities at site in pursuance of the Contract. The term 'Scrap’ shall refer to scrap / waste /
remnants arising out of the fabrication of structural steel work and piping work at the project site in the course of
execution of the contract and shall also include any wastage of cables during the termination process while installing
the cables.

The ownership of such Scrap shall vest with the Contractor except in cases where the items have been issued by the
Employer from its stores for their installation only without any adjustment to the Contract Price. The removal of scrap
shall be subject to the Contractor producing the necessary clearance from the relevant authorities (Custom, Excise
etc.), if required by the law, in respect of disposal of the scrap. The liability for the payment of the applicable
taxes/duties shall be that of the Contractor. Harmful scrap shall be disposed as per environmental statuary or other
guidelines at contractor or implementing partner own cost.

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or negligence on the
part of the Contractor in following the statutory requirements with regard to removal/disposal of scrap. The Indemnity
Bond shall be furnished by Contractor as per proforma enclosed in Section-VII (Forms and Procedure) as Form No.
14. Further, in case the laws require the Employer to take prior permission of the relevant Authorities before handing
over the scrap to the Contractor, the same shall be obtained by the Contractor on behalf of the Employer.

However scrap generated in say replacement of pumps (i.e. old pumps as scrap) or any other scrap which is owned
by EESL as per contract agreement, the same shall be disposed by EESL and EESL will get the payment. Contractor
or Implementing Partner will co-ordinate with EESL and the agency picking up the scrap, for scrap disposal.

22.7 Watching and Lighting
The Implementing Partner shall provide and maintain at its own expense all lighting,fencing, and watching when and
where necessary for the proper executionand the protection of the Facilities, or for the safety of the owners and
occupiers of adjacent property and for the safety of the public.

22.8 Work at Night and on Holidays

22.8.1 Unless otherwise provided in the Contract, no work shall becarried out during the night and on public
holidays of the countrywhere the Site is located without prior written consent of theEESL, except where work is
necessary or required to ensuresafety of the Facilities or for the protection of life, or to preventloss or damage to
property, when the Implementing Partner shallimmediately advise the Project Manager, provided that provisionsof
this GCC Sub-Clause 22.8.1 shall not apply to any work which is customarily carried out by rotary or double-
shifts.

22.8.2 Notwithstanding GCC Sub-Clauses 22.8.1 or 22.1.3, if and when the Implementing Partner considers it
necessary to carry out work at night or on public holidays so as to meet the Time for Completion and requests the
EESL'’s consent thereto, the EESL shall not unreasonably withhold such consent.

23. Test and Inspection

23.1 The Implementing Partner shall at its own expense carry out at the place of manufacture and/or on the Site all
such tests and/or inspections of the Plantand Equipment and any part of the Facilities as are specified in the
Contract.

23.2 The EESL and the Project Manager or their designated representatives shall be entitled to attend the aforesaid test
and/or inspection, provided that the EESL shall bear all costs and expenses incurred in connection with such attendance
including, but not limited to, all traveling and board and lodging expenses.

23.3 Whenever the Implementing Partner is ready to carry out any such test and/orinspection, the Implementing
Partner shall give a reasonable advance notice of suchtest and/or inspection and of the place and time thereof to the
ProjectManager. The Implementing Partner shall obtain from any relevant third party ormanufacturer any necessary
permission or consent to enable theEESL and the Project Manager (or their designated representatives)to attend
the test and/or inspection

23.4 The Implementing Partner shall provide the Project Manager with a certified report of the results of any such test
and/or inspection.

If the EESL or Project Manager (or their designated representatives)fails to attend the test and/or inspection, or if it
is agreed between theparties that such persons shall not do so, then the Implementing Partner mayproceed
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with the test and/or inspection in the absence of such persons,and may provide the Project Manager with a certified
report of the results thereof.

23.5 The Project Manager may require the Implementing Partner to carry out any test and/or inspection not required
by the Contract, provided that the Implementing Partner’s reasonable costs and expenses incurred in the carrying out
of such test and/or inspection shall be added to the Contract Price. Further, if such test and/or inspection impedes the
progress of work on the Facilities and/or the Implementing Partner’s performance of its other obligations under the
Contract, due allowance will be made in respect of the Time for Completion and the other obligations so affected.

23.6 If any Plant and Equipment or any part of the Facilities fails to pass any test and/or inspection, the Implementing
Partner shall either rectify or replace such Plant and Equipment or part of the Facilities and shall repeat the test and/or
inspection upon giving a notice under GCC Sub-Clause 23.3.

23.7 If any dispute or difference of opinion shall arise between the parties in connection with or arising out of the test
and/or inspection of the Plant and Equipment or part of the Facilities that cannot be settled between the parties within
a reasonable period of time, it may be referred to the Adjudicator for determination in accordance with GCC Sub-
Clause 6.1 (Adjudicator).

23.8 The Implementing Partner shall afford the EESL and the Project Manager, at the EESL’s expense, access at any
reasonable time to any place where the Plant and Equipment are being manufactured or the Facilities are being
installed, in order to inspect the progress and the manner of manufacture or installation, provided that the Project
Manager shall give the Implementing Partner a reasonable prior notice.

23.9 The Implementing Partner agrees that neither the execution of a test and/or inspection of Plant and Equipment
or any part of the Facilities, nor the attendance by the EESL or the Project Manager, nor the issue of any test certificate
pursuant to GCC Sub-Clause 23.4, shall release the Implementing Partner from any other responsibilities under the
Contract.

23.10 No part of the Facilities or foundations shall be covered up on the Site without the Implementing Partner carrying
out any test and/or inspection required under the Contract. The Implementing Partner shall give a reasonable notice
to the Project Manager whenever any such part of the Facilities or foundations are ready or about to be ready for test
and/or inspection; such test and/ or inspection and notice thereof shall be subject to the requirements of the Contract.

23.11 The Implementing Partner shall uncover any part of the Facilities or foundations, or shall make openings in or
through the same as the Project Manager may from time to time require at the Site, and shall reinstate and make
good such part or parts.

If any part of the Facilities or foundations have been covered up at the Site after compliance with the requirement of
GCC Sub-Clause 23.10 and are found to be executed in accordance with the Contract, the expenses of uncovering,
making openings in or through, reinstating, and making good the same shall be borne by the EESL, and the Time for
Completion shall be reasonably adjusted to the extent that the Implementing Partner has thereby been delayed or
impeded in the performance of any of its obligations under the Contract.

24. Completion of the Facilities

24.1 As soon as the Facilities orany part thereof has, in the opinionof the Implementing Partner, been completed
operationally and structurally and putin a tight and clean condition as specified in the Technical Specifications, excluding
minor items not materially affecting the operation or safety o the Facilities, the Implementing Partner shall so notify
the EESL in writing.

24.2 Within seven (7) days after receipt of the notice from the Implementing Partnerunder GCC Sub-Clause 24.1,
the EESL shall supply the operatingand maintenance personnel specified in Appendix 6 (Scope of Worksand Supply
by the EESL) to the Contract Agreement, required forPrecommissioning of the Facilities or any part thereof.

Unless otherwise specified in the Technical Specifications, the EESLshall also provide, within the said seven (7) day
period, the raw materials,utilities, lubricants, chemicals, catalysts, facilities, services and othermatters required for
Precommissioning of the Facilities or any part thereof.

24.3 As soon as reasonably practicable after the operating and maintenance personnel have been supplied by the
EESL and the raw materials, utilities, lubricants, chemicals, catalysts, facilities, services and other matters, if so
specmed in Appendix 6 (Scope of Works and Supply by the EESL)/ Technical Specifications, have been provided
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by the EESL in accordance with GCC Sub-Clause 24.2, the Implementing Partner shall commence Precommissioning
of the Facilities or the relevant part thereof in preparation for Commissioning.

24.4 As soon as all works in respect of Precommissioning are completed and, in the opinion of the Implementing
Partner, the Facilities or any part thereof is ready for Commissioning, the Implementing Partner shall commence
Commissioning as per procedures stipulated in Technical Specifications, and as soon as Commissioning is satisfactorily
completed, the Implementing Partner shall so notify the Project Manager in writing.

24.5 The Project Manager shall, within fourteen (14) days after receipt of the Implementing Partner’s notice under GCC
Sub-Clause 24.4, either issue a Completion Certificate in the form specified in the Forms and Procedures section in the
bidding documents, stating that the Facilities or that part thereof have reached Completion as at the date of the
Implementing Partner’s notice under GCC Sub-Clause 24.4, or notify the Implementing Partner in writing of any defects
and/or deficiencies.

If the Project Manager notifies the Implementing Partner of any defects and/or deficiencies, the Implementing
Partner shall then correct such defects and/or deficiencies, and shall repeat the procedure described in GCC
Sub Clause 24 .4.

If the Project Manager is satisfied that the Facilities or that part thereof have reached Completion, the Project Manager
shall, within seven (7) days after receipt of the Implementing Partner’s repeated notice, issue a Completion Certificate
stating that the Facilities or that part thereof have reached Completion as at the date of the Implementing Partner’s
repeated notice.

If the Project Manager is not so satisfied, then it shall notify the Implementing Partner in writing of any defects and/or
deficiencies within seven (7) days after receipt of the Implementing Partner’'s repeated notice, and the above
procedure shall be repeated.

24.6 If the Project Manager fails to issue the Completion Certificate and fails to inform the Implementing Partner of
any defects and/or deficiencies within fourteen (14) days after receipt of the Implementing Partner’s notice under GCC
Sub-Clause 24.4 or within seven (7) days after receipt of the Implementing Partner’s repeated notice under GCC Sub-
Clause 24.5, or if the EESL makes use of the Facilities or part thereof, then the Facilities or that part thereof shall be
deemed to have reached Completion as of the date of the Implementing Partner’s notice or repeated notice, or as of
the EESL’s use of the Facilities, as the case may be.

24.7 As soon as possible after Completion, the Implementing Partner shall complete all outstanding minor items so
that the Facilities are fully in accordance with the requirements of the Contract, failing which the EESL will undertake
such completion and deduct the costs thereof from any monies owing to the Implementing Partner.

24.8 Upon Completion, the EESL shall be responsible for the care and custody of the Facilities or the relevant part
thereof, together with the risk of loss or damage thereto, and shall thereafter take over the Facilities or the relevant
part thereof.

25. Commissioning, Guarantee Test and Operational Acceptance
25.1 Commissioning

25.1.1 Commissioning of the Facilities or any part thereof shall becompleted by the Implementing Partner as per
procedures detailed in the Technical Specifications.

The EESL shall, unless otherwise specified in  Appendix 6(Scope of Works and Supply by the EESL)/
TechnicalSpecifications, supply the operating and maintenance personneland all raw materials, utilities, lubricants,
chemicals, catalysts ,facilities, services and other matters required for Commissioningof the Facilities.

25.2 Guarantee Test (where ever applicable)

25.2.1 The Guarantee Test (and repeats thereof) shall be conducted by the Implementing Partner after Commissioning of
the Facilities or the relevant part thereof to ascertain whether the Facilities or the relevant part can attain the Functional
Guarantees specified in the Contract Documents. The Implementing Partner's and Project Manager’'s advisory
personnel shall attend the Guarantee Test. The EESL shall promptly provide the Implementing Partner with such
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information as the Implementing Partner may reasonably require in relation to the conduct and results of the
Guarantee Test (and any repeats thereof).

25.2.2 If for reasons not attributable to the Implementing Partner, the Guarantee Test of the Facilities or the relevant
part thereof cannot be successfully completed within the period from the date of Completion specified in the SCC or
any other period agreed upon by the EESL and the Implementing Partner, the Implementing Partner shall be deemed
to have fulfilled its obligations with respect to the Functional Guarantees, and GCC Sub-Clauses 28.2 and 28.3 shall
not apply.

25.3 Operational Acceptance

25.3.1 Subject to GCC Sub-Clause 25.4 (Partial Acceptance) below, Operational Acceptance shall occur in respect
of the Facilities or any part thereof when

(a) the Guarantee Test has been successfully completed and the Functional Guarantees are met; or

(b) the Guarantee Test has not been successfully completed or has not been carried out for reasons not
attributable to the Implementing Partner within the period from the date of Completion specified in the SCC
or any other agreed upon period as specified in GCC Sub-Clause 25.2.2 above, but successful Completion
of the Facilities has been achieved; or

(C) the Implementing Partner has paid the liquidated damages specified in GCC Sub-Clause 28.3 hereof; and

(d) any minor items mentioned in GCC Sub-Clause 24.7 hereof relevant to the Facilities or that part thereof
have been completed.

25.3.2 At any time after any of the events set out in GCC Sub-Clause 25.3.1 have occurred, the Implementing Partner
may give a notice to the Project Manager requesting the issue of an Operational Acceptance Certificate in the form
provided in the Bidding Documents or in another form acceptable to the EESL in respect of the Facilities or the part
thereof specified in such notice as at the date of such notice.

25.3.3 The Project Manager shall, after consultation with the EESL, and within forty five (45) days after receipt of the
Implementing Partner’s notice, issue an Operational Acceptance Certificate.

25.3.4 If within forty five (45) days after receipt of the Implementing Partner’s notice, the Project Manager fails to issue
the Operational Acceptance Certificate or fails to inform the Implementing Partner in writing of the justifiable reasons
why the Project Manager has not issued the Operational Acceptance Certificate, the Facilities or the relevant part
thereof shall be deemed to have been accepted as at the date of the Implementing Partner’s said notice.

25.4 Partial Acceptance

25.4.1 If the Contract specifies that Completion and Commissioning shallbe carried out in respect of parts of the
Facilities, the provisionsrelating to Completion and Commissioning including the GuaranteeTest shall apply to each
such part of the Facilities individually, andthe Operational Acceptance Certificate shall be issued accordingly for each
such part of the Facilities.

25.4.2 If a part of the Facilities comprises facilities such as buildings, forwhich no Commissioning or Guarantee Test is
required, then theProject Manager shall issue the Operational AcceptanceCertificate for such facility when it attains
Completion, providedthat the Implementing Partner shall thereafter complete any outstanding minoritems that are
listed in the Operational Acceptance Certificate.

F. Guarantees and Liabilities

26. Completion Time Guarantee

26.1 The Implementing Partner guarantees that it shall attain Completion of the Facilities (or a part for which a separate
time for completion is specified in theSCC) within the Time for Completion specified in the SCC pursuant toGCC Sub-
Clause 8.2, or within such extended time to which the Implementing Partnershall be entitled under GCC Clause 40
(Extension of Time for Completion) hereof.

26.2 If the Implementing Partner fails to attain Completion of the Facilities or any part thereof within the Time for
Completion or any extension thereof under GCC Clause 40 (Extension of Time for Completion), the Implementing
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Partner shall pay to the EESL liquidated damages in the amount computed at the rates specified in the SCC. The
aggregate amount of such liquidated damages shall in no event exceed the amount specified as “Maximum” in the
SCC. Once the “Maximum” is reached, the EESL may consider termination of the Contract, pursuant to GCC Sub-
Clause 42.2.2.

Such payment shall completely satisfy the Implementing Partner's obligation toattain Completion of the Facilities
or the relevant part thereof within theTime for Completion or any extension thereof under GCC Clause 40(Extension
of Time for Completion). The Implementing Partner shall have no furtherliability whatsoever to the EESL in respect
thereof.

However, the payment of liquidated damages shall not in any way relieve the Implementing Partner from any of its
obligations to complete the Facilities or from any other obligations and liabilities of the Implementing Partner under
the Contract.

Save for liquidated damages payable under this GCC Sub-Clause 26.2, the failure by the Implementing Partner to
attain any milestone or other act, matter or thing by any date specified in Appendix 4 (Time Schedule) to the Contract
Agreement and/or other program of work prepared pursuant to GCC Clause 18 (Program of Performance) shall not
render the Implementing Partner liable for any loss or damage thereby suffered by the EESL.

27. Defect Liability

27.1 The Implementing Partner warrants that the Facilities or any part thereof shall befree from defects in the design,
engineering, materials and workmanship of the Plant and Equipment supplied and of the work executed.

27.2 The Defect Liability Period shall be eighteen (18) months from the date ofCompletion of the Facilities (or any
part thereof) or twelve (12) monthsfrom the date of Operational Acceptance of the Facilities (or any partthereof),
whichever first occurs, unless specified otherwise in the SCC.

If during the Defect Liability Period any defect should be found in thedesign, engineering, materials and workmanship
of the Plant andEquipmentsupplied or of the work executed by the Implementing Partner, thelmplementing
Partner shall promptly, in consultation and agreement with theEESL regarding appropriate remedying of the defects,
and at its cost, repair, replace or otherwise make good (as the Implementing Partner shall, at itsdiscretion, determine)
such defect as well as any damage to the Facilitiescaused by such defect. The Implementing Partner shall not be
responsible for therepair, replacement or making good of any defect or of any damage to the Facilities arising out of
or resulting from any of the following causes:

(a) improper operation or maintenance of the Facilities by the EESL
(b) operation of the Facilities outside specifications provided in the Contract.

(¢) Normal wear and tear.

27.3 The Implementing Partner’s obligations under this GCC Clause 27 shall not apply to

(a) any materials that are supplied by the EESL under GCC Sub- Clause 21.2 (EESL-Supplied Plant, Equipment
and Materials), are normally consumed in operation, or have a normal life shorter than the Defect Liability Period
stated herein.

(b) any designs, specifications or other data designed, supplied or specified by or on behalf of the EESL or
any matters for which the Implementing Partner has disclaimed responsibility herein.

(c) any other materials supplied or any other work executed by or on behalf of the EESL, except for the work
executed by the EESL under GCC Sub-Clause 27.7.

27.4 The EESL shall give the Implementing Partner a notice stating the nature of any such defect together with all
available evidence thereof, promptly following the discovery thereof. The EESL shall afford all reasonable opportunity
for the Implementing Partner to inspect any such defect.

27.5 The EESL shall afford the Implementing Partner all necessary access to the Facilities and the Site to enable the
Implementing Partner to perform its obligations under this GCC Clause 27.
The Implementing Partner may, with the consent of the EESL, remove from the Site any Plant and Equipment or any
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part of the Facilities that are defective if the nature of the defect, and/or any damage to the Facilities caused by the
defect, is such that repairs cannot be expeditiously carried out at the Site.

27.6 If the repair, replacement or making good is of such a character that it may affect the efficiency of the Facilities
or any part thereof, the EESL may give to the Implementing Partner a notice requiring that tests of the defective part
of the Facilities shall be made by the Implementing Partner immediately upon completion of such remedial work,
whereupon the Implementing Partner shall carry out such tests.

If such part fails the tests, the Implementing Partner shall carry out further repair, replacement or making good (as the
case may be) until that part of the Facilities passes such tests. The tests in character shall in any case be not less
than what has already been agreed by the EESL and the Implementing Partner for the original equipment/part of the
Facilities.

27.7 If the Implementing Partner fails to commence the work necessary to remedy such defect or any damage to the
Facilities caused by such defect within a reasonable time (which shall in no event be considered to be less than fifteen
(15) days), the EESL may, following notice to the Implementing Partner, proceed to do such work, and the reasonable
costs incurred by the EESL in connection therewith shall be paid to the EESL by the Implementing Partner or may be
deducted by the EESL from any monies due to the Implementing Partner or claimed under the Performance Security.

27.8 If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such defect,
the Defect Liability Period of the Facilities or such part, as the case may be, shall be extended by a period equal to
the period during which the Facilities or such part cannot be used by the EESL because of any of the aforesaid
reasons.Upon correction of the defects in the Facilities or any part thereof by repair/ replacement, such
repair/replacement shall have the Defect Liability Period extended by a period of twelve (12) month from the time such
replacement/ repair of the Facilities or any part therof.

27.9 Except as provided in GCC Clauses 27 and 33 (Loss of or DamagetoProperty / Accident or Injury to
Workers/Indemnification), the Implementing Partnershall be under no liability whatsoever and howsoever arising, and
whetherunder the Contract or at law, in respect of defects in the Facilities or anypart thereof, the Plant and Equipment,
design or engineering or workexecuted that appear after Completion of the Facilities or any part thereof,except where
such defects are the result of the grossnegligence ,fraud, criminal or wilful action of the Implementing Partner.

27.10 In addition, the Implementing Partner shall also provide an extended warranty for any such component of the
Facilities and during the period of time as may be specified in the SCC. Such obligation shall be in addition to the
defect liability specified under GCC Sub-Clause 27.2.

28. Functional Guarantees

28.1 The Implementing Partner guarantees that during the Guarantee Test, the Facilities and all parts thereof shall attain
the Functional Guarantees specified in Appendix 8 (Functional Guarantees) to the Contract Agreement, subject to and
upon the conditions therein specified.

28.2 If, for reasons attributable to the Implementing Partner, the guaranteed level of the Functional Guarantees specified
in Appendix 8 (Functional Guarantees) to the Contract Agreement are not met either in whole or in part, the
Implementing Partner shall, within a mutually agreed time, at its cost and expense make such changes, modifications
and/or additions to the Plant or any part thereof as may be necessary to meet such Guarantees. The Implementing
Partner shall notify the EESL upon completion of the necessary changes, modifications and/or additions, and shall
seek the EESL's consent to repeat the Guarantee Test. If the specified Functional Guarantees are not established
even during the repeat of the Guarantee Test, the EESL may at its option, either

(a) Reject the Equipment and recover the payments already made, or
(b) Terminate the Contract pursuant to GCC Sub-Clause 42.2.2 and recover the payments already made, or

(c) Accept the equipment after levy of liquidated damages in accordance with the provisions specified in Appendix-
8(Functional Guarantees) to the Contract Agreement.

28.3 In case the EESL exercises its option to accept the equipment after levy of liquidated damages, the payment of
liquidated damages under GCC Sub-Clause 28.2, up to the limitation of liability specified in the Appendix-8
(Functional Guarantees) to the Contract Agreement, shall completely satisfy the Implementing Partner’s guarantees
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under GCC Sub-Clause 28.2, and the Implementing Partner shall have no further liability whatsoever to the EESL in
respect thereof. Upon the payment of such liquidated damages by the Implementing Partner, the Project Manager
shall issue the Operational Acceptance Certificate for the Facilities or any part thereof in respect of which the liquidated
damages have been so paid.

29. Patent Indemnity

29.1 The Implementing Partner shall, subject to the EESL’s compliance with GCC Sub-Clause 29.2, indemnify and
hold harmless the EESL and its employees and officers from and against any and all suits, actions or administrative
proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s
fees and expenses, which the EESL may suffer as a result of any infringement or alleged infringement of any patent,
utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise
existing at the date of the Contract by reason of: (a) the installation of the Facilities by the Implementing Partner
or the use of the Facilities in the country where the Site is located; and (b) the sale of the products produced by the
Facilities in any country.

Such indemnity shall not cover any use of the Facilities or any part thereof other than for the purpose indicated
by or to be reasonablyinferred from the Contract, any infringement resulting from the use of theFacilities or any part
thereof, or any products produced thereby inassociation or combination with any other equipment, plant or
materialsnot supplied by the Implementing Partner, pursuant to the Contract Agreement.

29.2 If any proceedings are brought or any claim is made against the EESLarising out of the matters referred to in
GCC Sub-Clause 29.1, the EESL shall promptly give the Implementing Partner a notice thereof, and the
Implementing Partner may at its own expense and in the EESL’s name conduct such proceedings or claim and any
negotiations for the settlement of any such proceedings or claim.

If the Implementing Partner fails to notify the EESL within twenty-eight (28) daysafter receipt of such notice that it intends
to conduct any such proceedingsor claim, then the EESL shall be free to conduct the same on its ownbehalf. Unless
the Implementing Partner has so failed to notify the EESL withinthe twenty-eight (28) day period, the EESL shall make
no admissionthat may be prejudicial to the defense of any such proceedings or claim.

The EESL shall, at the Implementing Partner’s request, afford all availableassistance to the Implementing Partner in
conducting such proceedings or claim,and shall be reimbursed by the Implementing Partner for all reasonable
expenses incurred in so doing.

29.3The EESL shall indemnify and hold harmless the Implementing Partner and its employees, officers and
Sublmplementing Partners from and against any and all suits, actions or administrative proceedings, claims, demands,
losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the
Implementing Partner may suffer as a result of any infringement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date
of the Contract arising out of or in connection with any design, data, drawing, specification, or other documents or
materials provided or designed by or on behalf of the EESL.

30. Limitation of Liability
30.1 Except in cases of criminal negligence or wilful misconduct,

(a) the Implementing Partner shall not be liable to the EESL, whether incontract, tort, or otherwise, for any indirect
or consequential lossor damage, loss of use, loss of production, or loss of profits or
interest costs, provided that this exclusion shall not apply to anyobligation of the Implementing Partner to pay
liquidated damages to theEESL and

(b) the aggregate liability of the Implementing Partner to the EESL, whetherunder the Contract, in tort or otherwise,
shall not exceed the totalContract Price, provided that this limitation shall not apply to anyobligation of the
Implementing Partner to indemnify the EESL with respectto patent infringement or as specified in SCC.

G. Risk Distribution

31. Transfer of Ownership

31.10wnership of the Plant and Equipment (including spare parts) procured in the country where the Site is located
shall be transferred to the EESL when the Plant and Equipment are reached at site.
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31.20wnership of the Implementing Partner's Equipment used by the Implementing Partnerand itsSublmplementing
Partners in connection with the Contract shall remain with thelmplementing Partner or its Sublmplementing Partners.

31.30wnership of any Plant and Equipment in excess of the requirements for the Facilities shall revert to the Implementing
Partner upon Completion of the Facilities or at such earlier time when the EESL and the Implementing Partner agree
that the Plant and Equipment in question are no longer required for the Facilities, provided quantity of any
Plant and Equipment specifically stipulated in the Contract shall be the property of the EESL whether or not
incorporated in the Facilities.

31.4 Disposalofsurplusmaterial

Ownership of any Plant and Equipment in excess of the requirements for the Facilities (i.e. surplus material) shall
revert to the Contractor upon Completion of the Facilities and Guarantee Test or at such earlier time when the
Employer and the Contractor agree that the Plant and Equipment in question are no longer required for the Facilities,
provided quantity of any Plant and Equipment specifically stipulated in the Contract shall be the property of the
Employer whether or not incorporated in the Facilities. The Contractor shall remove from the site such surplus
material brought by him in pursuance of the Contract, subject to the Contractor producing the necessary clearance
from the relevant authorities (Customs, Excise etc.), if required by law, in respect of re-export or disposal of the surplus
material locally. The liability for the payment of the applicable taxes/ duties, if any, on the surplus material so re-
exported and/or disposed locally shall be that of the Contractor.

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or negligence on the
part of the Contractor in following the statutory requirements with regard to removal / disposal of surplus material. The
Indemnity Bond shall be furnished by contractor as per proforma enclosed in Section-VII (Forms and Procedure) as
Form No. 14. Further, in case the laws require the Employer to take prior permission of the relevant Authorities before
handing over the surplus material to the Contractor, the same shall be obtained by the Contractor on behalf of the
Employer.

31.5 Notwithstanding the transfer of ownership of the Plant and Equipment, the responsibility for care and custody
thereof together with the risk, of loss or damage thereto shall remain with the Implementing Partner pursuant to GCC
Clause 32 (Care of Facilities) hereof until Completion of the Facilities or the part thereof in which such Plant and
Equipment are incorporated.

31.51n case of two/three Contracts entered into between the EESL and the Implementing Partner as per GCC Sub-
Clause 3.6 or where the EESL hands over his equipment to the Implementing Partner for executing the Contract,
then the Implementing Partner shall at the time of taking delivery of the Equipment through Bill of Lading or
other despatch documents furnish Trust Receipt for Plant, Equipment and Materials and also execute an
Indemnity Bond in favour of the EESL in the form acceptable to EESL for keeping the equipment in safe custody
and to utilise the same exclusively for the purpose of the said Contract. Proforma for the Trust Receipt and Indemnity
bond. TheEESL shall also issue a separate Authorisation Letter to the Implementing Partnerto enable him to take
physical delivery of plant, equipment and materials from the EESL.

32 Care of Facilities

32.1 The Implementing Partner shall be responsible for the care and custody of the Facilities or any part thereof
until the date of Completion of the Facilities pursuant to GCC Clause 24 (Completion of the Facilities) or, where the
Contract provides for Completion of the Facilities in parts, until the date of Completion of the relevant part, and shall
make good at its own cost any loss or damage that may occur to the Facilities or the relevant part thereof from any
cause whatsoever during such period. The Implementing Partnershall also be responsible for any loss or damage to
the Facilities caused by the Implementing Partner or its Sublmplementing Partners in the course of any work carried
out, pursuant to GCC Clause 27 (Defect Liability). Notwithstanding the foregoing, the Implementing Partner shall not
be liable for any loss or damage to the Facilities or that part thereof caused by reason of any of the matters specified
or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 32.2 and 38.1.

32.2 If any loss or damage occurs to the Facilities or any part thereof or to the Implementing Partner’s temporary
facilities by reason of

(a) (insofar as they relate to the country where the Site is located) nuclear reaction, nuclear radiation,
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radioactive contamination, pressure wave caused by aircraft or other aerial objects, or any other
occurrences that an experienced Implementing Partner could not reasonably foresee, or if reasonably
foreseeable could not reasonably make provision for or insure against, insofar as such risks are not normally
insurable on the insurance market and are mentioned in the general exclusions of the policy of insurance,
including War Risks and Political Risks, taken out under GCC Clause 34 (Insurance) hereof.

(b) any use or occupation by the EESL or any third party (otherthan a Sublmplementing Partner) authorized by
the EESL of any part ofthe Facilities.

(¢) any use of or reliance upon any design, data or specificationprovided or designated by or on behalf of
the EESL, or anysuch matter for which the Implementing Partner has disclaimed responsibilityherein,

the EESL shall pay to the Implementing Partner all sums payable in respect ofthe Facilities executed, notwithstanding
that the same be lost, destroyedor damaged, and will pay to the Implementing Partner the replacement value of
alltemporary facilities and all parts thereof lost, destroyed or damaged. Ifthe EESL requests the Implementing Partner
in writing to make good any lossor damage to the Facilities thereby occasioned, the Implementing Partner shallmake
good the same at the cost of the EESL in accordance withGCC Clause 39 (Change in the Facilities). If the EESL
does notrequest the Implementing Partner in writing to make good any loss or damage tothe Facilities thereby
occasioned, the EESL shall either request achange in accordance with GCC Clause 39 (Change in the
Facilities),excluding the performance of that part of the Facilities thereby lost,destroyed or damaged, or, where
the loss or damage affects a substantialpart of the Facilities, the EESL shall terminate the Contract pursuantto GCC
Sub-Clause 42.1 (Termination for EESL’s Convenience) hereof,except that the Implementing Partner shall have no
entitlement to profit underparagraph (e) of GCC Sub-Clause 42.1.3 in respect of any unexecutedFacilities as at the
date of termination.

32.3 The Implementing Partner shall be liable for any loss of or damage to any Implementing Partner's Equipment, or any
other property of the Implementing Partner used or intended to be used for purposes of the Facilities, except (i) as
mentioned in GCC Sub-Clause 32.2 (with respect to the Implementing Partner’s temporary facilities), and (ii) where
such loss or damage arises by reason of any of the matters specified in GCC Sub-Clauses 32.2(b) and (c) and
38.1.

32.3 With respect to any loss or damage caused to the Facilities or any partthereof or to the Implementing Partner’s
Equipment by reason of any of the mattersspecified in GCC Sub-Clause 38.1, the provisions of GCC Sub-Clause38.3
shall apply.

33 Loss of or Damage to Property; Accident or Injury to workers; Indemnification

33.1 Subject to GCC Sub - Clause 33.3, the Implementing Partner shall indemnify andhold harmless the EESL and
its employees and officers from andagainst any and all suits, actions or administrative proceedings,
claims,demands, losses, damages, costs, and expenses of whatsoever nature,including attorney’s fees and expenses,
in respect of the death or injuryof any person or loss of or damage to any property (other than theFacilities
whether accepted or not), arising in connection with the supplyand installation of the Facilities and by reason of the
negligence of thelmplementing Partner or its Sublmplementing Partners, or their employees, officers or
agents,except any injury, death or property damage caused by the negligence of the EESL, its Implementing
Partners, employees, officers or agents.

33.2 If any proceedings are brought or any claim is made against the EESLthat might subject the Implementing
Partner to liability under GCC Sub-Clause33.1, the EESL shall promptly give the Implementing Partner a notice
thereofand the Implementing Partner may at its own expense and in the EESL’s nameconduct such proceedings or
claim and any negotiations for the settlement of any such proceedings or claim.

If the Implementing Partner fails to notify the EESL within twenty-eight (28) daysafter receipt of such notice that it
intends to conduct any such proceedingsor claim, then the EESL shall be free to conduct the same on its ownbehalf.
Unless the Implementing Partner has so failed to notify the EESL withinthe twenty-eight (28) day period, the EESL
shall make no admission that may be prejudicial to the defense of any such proceedings or claim.

The EESL shall, at the Implementing Partner’s request, afford all availableassistance to the Implementing
Partner in conducting such proceedings or claim,and shall be reimbursed by the Implementing Partner for all
reasonable expensesincurred in so doing.

33.3 The EESL shall indemnify and hold harmless the Implementing Partner and itsemployees, officers and
Sublmplementing Partners from any liability for loss of ordamage to property of the EESL, other than the Facilities
not yettaken over, that is caused by fire, explosion or any other perils, inexcess of the amount recoverable
from insurances procured under GCCClause 34 (Insurances), provided that such fire, explosion or other perilswere
not caused by any act or failure of the Implementing Partner.
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33.4 The party entitled to the benefit of an indemnity under this GCC Clause33 shall take all reasonable measures to
mitigate any loss or damagewhich has occurred. If the party fails to take such measures, the other party’s liabilities
shall be correspondingly reduced.

34 Insurance

34.1 To the extent specified in Appendix 3 (Insurance Requirements) to theContract Agreement, the Implementing
Partner shall at its expense take out andmaintain in effect, or cause to be taken out and maintained in effect,
during the performance of the Contract, the insurances set forth below inthe sums and with the deductibles and other
conditions specified in thesaid Appendix. The identity of the insurers and the form of the policiesshall be subject to
the approval of the EESL, who should not

Unreasonably withhold such approval.

(a) Cargo Insurance During Transport
Covering loss or damage occurring while in transit from the Implementing Partner’'s or Sublmplementing
Partner's works or stores until arrival atthe Site, to the Plant and Equipment (including spare parts therefor)and to the
Implementing Partner’s Equipment.

(b) Installation All Risks Insurance
Covering physical loss or damage to the Facilities at the Site,occurring prior to Completion of the Facilities, with
an extendedmaintenance coverage for the Implementing Partner’s liability in respect of any loss or damage occurring
during the Defect Liability Period while the Implementing Partner is on the Site for the purpose of performing its
obligations during the Defect Liability Period.

(c)Third Party Liability Insurance
Covering bodily injury or death suffered by third parties (including the EESL’s personnel) and loss of or damage to
property occurring in connection with the supply and installation of the Facilities.

(d) Automobile Liability Insurance
Covering use of all vehicles used by the Implementing Partner or its Sublmplementing Partners (whether or not owned
by them) in connection with the execution of the Contract.

(e) Workers’ Compensation
In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is
executed.

(f) EESL’s Liability
In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is
executed.

(g) Other Insurances
Such other insurances as may be specifically agreed upon by the parties hereto as listed in the said Appendix 3.

34.2 The EESL shall be named as co-insured under all insurance policies taken out by the Implementing Partner
pursuant to GCC Sub-Clause 34.1, except for the Third Party Liability, Workers’ Compensation and EESL’s Liability
Insurances, and the Implementing Partner’s Subimplementing Partners shall be named as co-insured’s under all
insurance policies taken out by the Implementing Partner pursuant to GCC Sub-Clause 34.1 except for the Cargo
Insurance During Transport, Workers’ Compensation and EESL’s Liability Insurances. All insurers’ rights of
subrogation against such co-insured’s for losses or claims arising out of the performance of the Contract shall be
waived under such policies.

34.3 The Implementing Partner shall, in accordance with the provisions of Appendix 3 (Insurance Requirements) to
the Contract Agreement, deliver to the EESL certificates of insurance (or copies of the insurance policies) as evidence
that the required policies are in full force and effect. The certificates shall provide that no less than twenty-one (21)
days’ notice shall be given to the EESL by insurers prior to cancellation or material modification of a policy.

34.4 The Implementing Partner shall ensure that, where applicable, its Sublmplementing Partner(s) shall take out and
maintain in effect adequate insurance policies for their personnel and vehicles and for work executed by them under
the Contract, unless such Sublmplementing Partners are covered by the policies taken out by the Implementing
Partner.
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34.5 The EESL shall at its expense take out and maintain in effect during the performance of the Contract those
insurances specified in Appendix 3 (Insurance Requirements) to the Contract Agreement.

34.6 If the Implementing Partner fails to take out and/or maintain in effect the insurances referred to in GCC Sub-
Clause 34.1, the EESL may take out and maintain in effect any such insurances and may from time to time deduct
from any amount due the Implementing Partner under the Contract any premium that the EESL shall have paid to the
insurer, or may otherwise recover such amount as a debt due from the Implementing Partner. If the EESL fails to take
out and/or maintain in effect the insurances referred to in GCC 34.5, the Implementing Partner may take out and
maintain in effect any such insurances and may from time to time deduct from any amount due the EESL under the
Contract any premium that the Implementing Partner shall have paid to the insurer, or may otherwise recover such
amount as a debt due from the EESL. If the Implementing Partner fails to or is unable to take out and maintain in
effect any such insurances, the Implementing Partner shall nevertheless have no liability or responsibility towards the
EESL, and the Implementing Partner shall have full recourse against the EESL for any and all liabilities of the EESL
herein.

34.7 Unless otherwise provided in the Contract, the Implementing Partner shall prepare and conduct all and any
claims made under the policies effected by it pursuant to this GCC Clause 34, and all monies payable by any insurers
shall be paid to the Implementing Partner as per the procedure outlined in GCC Sub- Clause 34.8 below. The EESL
shall give to the Implementing Partner all such reasonable assistance as may be required by the Implementing
Partner. With respect to insurance claims in which the EESL’s interest is involved, the Implementing Partner shall not
give any release or make any compromise with the insurer without the prior written consent of the EESL. With respect
to insurance claims in which the Implementing Partner’s interest is involved, the EESL shall not give any release or
make any compromise with the insurer without the prior written consent of the Implementing Partner.

34.8 (i) wherever total damages/loss of equipment/material, would occur, the Implementing Partner will be entitled to
payment of all payments received from the underwriters except the following amounts:

(@) The amount paid to the Implementing Partner under the Contract in respect of equipment/material
damaged/lost (excluding the pro-rata initial advance) but including the entire amount of escalation, if any,
already paid to the Con-tractor.

(b) Custom Duties and other taxes and duties which have already been paid by the EESL.

In the event the claim money settled, is less than the total of the amount in a & b above, then the entire claim
money settled will be retained by the EESL and the Implementing Partner will forth-with pay the EESL the short
fall amount between the claim money and the total of amounts as per a & b mentioned above.

Subsequent payments, if any, due under the Contract shall be regulated by the relevant terms of payment.

(I In case of damage to any equipment/material during any stage,the Implementing Partner upon
rectification of the damaged equipment tothe satisfaction of the EESL shall be paid to the extent offull
claims settled by the underwriters.

35 Unforeseen Conditions

35.1 If, during the execution of the Contract, the Implementing Partner shall encounter onthe Site any physical
conditions (other than climatic conditions) or artificialobstructions that could not have been reasonably foreseen prior
to thedate of the Contract Agreement by an experienced Implementing Partner on thebasis of reasonable
examination of the data relating to the Facilities(including any data as to boring tests) provided by the EESL, and
onthe basis of information that it could have obtained from a visual inspectionof the Site (if access thereto was
available) or other data readily availableto it relating to the Facilities, and if the Implementing Partner determines that
it willin consequence of such conditions or obstructions incur additional costand expense or require additional time
to perform its obligations under the Contract that would not have been required if such physical conditionsor artificial
obstructions had not been encountered, the Implementing Partner shallpromptly, and before performing additional
work or using additional Plantand Equipment or Implementing Partner’s Equipment, notify the Project Manager
inwriting of

a) the physical conditions or artificial obstructions on the Site thatcould not have been reasonably
foreseen.
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b) the additional work and/or Plant and Equipment and/or Implementing Partner’sEquipment required,
including the steps which the Implementing Partner willor proposes to take to overcome such conditions or
obstructions.

¢) the extent of the anticipated delay.
d) the additional cost and expense that the Implementing Partner is likely toincur.

On receiving any notice from the Implementing Partner under this GCC Sub-Clause35.1, the Project Manager shall
promptly consult with the EESL andimplementing Partner and decide upon the actions to be taken to overcome
thephysical conditions or artificial obstructions encountered. Following suchconsultations, the Project Manager shall
instruct the Implementing Partner, with acopy to the EESL, of the actions to be taken.

35.2 Any reasonable additional cost and expense incurred by the Implementing Partnerin following the instructions
from the Project Manager to overcome suchphysical conditions or artificial obstructions referred to in GCC Sub-
Clause 35.1 shall be paid by the EESL to the Implementing Partner as anaddition to the Contract Price.

35.3 If the Implementing Partner is delayed or impeded in the performance of the Contract because of any such physical
conditions or artificial obstructions referred to in GCC Sub-Clause 35.1, the Time for Completion shall be extended in
accordance with GCC Clause 40 (Extension of Time for Completion).

36 Change in Laws and Regulations

36.1 If, after the date seven (7) days prior to the date of Bid submission, in the country where the Site is located,
any law, regulation, ordinance, order or by-law having the force of law is enacted, promulgated, abrogated or changed
(which shall be deemed to include any change in interpretation or application by the competent authorities) that
subsequently affects the costs and expenses of the Implementing Partner and/or the Time for Completion, the Contract
Price shall be correspondingly increased or decreased, and/or the Time for Completion shall be reasonably
adjusted to the extent that the Implementing Partner has thereby been affected in the performance of any of its
obligations under the Contract. However, these adjustments would be restricted to direct transactions between the
EESL and the Implementing Partner/Assignee of Foreign Implementing Partner (if applicable). These adjustment shall
not be applicable on procurement of raw materials, intermediary components etc. by the Implementing
Partner/Assignee of Foreign Implementing Partner and shall also not be applicable on bought out items
despatched directlyfrom sub-vendor works to site. Further, no adjustment of the Contract-Price and/or payment or
reimbursement of taxes, duties or levies shallbe made on account of variation in or withdrawal of Deemed
Exportbenefits. Notwithstanding the foregoing, such additional or reduced costs shall not be separately paid or
credited if the same has already beenaccounted for in the price adjustment provisions where applicable, in accordance
with the Appendix 2 to the Contract Agreement.

37 Force Majure

37.1 “Force Majeure” shall mean any event beyond the reasonable control of the EESL or of the Implementing
Partner, as the case may be, and which is unavoidable notwithstanding the reasonable care of the party affected.

37.2 If either party is prevented, hindered or delayed from or in performing any of its obligations under the Contract by
an event of Force Majeure, then it shall notify the other in writing of the occurrence of such event and the
circumstances thereof within fourteen (14) days after the occurrence of such event.

37.3 The party who has given such notice shall be excused from the performance or punctual performance of
its obligations under the Contract for so long as the relevant event of Force Majeure continues and to the extent that
such party’s performance is prevented, hindered or delayed. The Time for Completion shall be extended in
accordance with GCC Clause 40 (Extension of Time for Completion).

37.4 The party or parties affected by the event of Force Majeure shall use reasonable efforts to mitigate the effect
thereof upon its or their performance of the Contract and to fulfil its or their obligations under the Contract, but without
prejudice to either party’s right to terminate the Contract under GCC Sub-Clauses 37.6 and 38.5.

37.5 No delay or non-performance by either party hereto caused by the occurrence of any event of Force
Majeure shall
a) constitute a default or breach of the Contract

b) (subject to GCC Sub-Clauses 32.2, 38.3 and 38.4) give rise to any claim for damages or additional cost or
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expense occasioned thereby

If and to the extent that such delay or non-performance is caused by the occurrence of an event of Force Majeure.

37.6 If the performance of the Contract is substantially prevented, hindered or delayed for a single period of more than
sixty (60) days or an aggregate period of more than one hundred and twenty (120) days on account of one or more
events of Force Majeure during the currency of the Contract, the parties will attempt to develop a mutually satisfactory
solution, failing which the dispute shall be resolved in accordance with GCC Clause 6.

37.7 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to any obligation of the EESL to make
payments to the Implementing Partner here in.

38 War Risks

38.1 “War Risks” shall mean any of the following events occurring or existing in or near the country (or countries)
where the Site is located:

a) war, hostilities or warlike operations (whether a state of war is declared or not), invasion, act of foreign
enemy and civil war

b) rebellion, revolution, insurrection, mutiny, usurpation of civil or military government, conspiracy, riot,
civil commotion and terrorist acts, and

¢) any explosion or impact of any mine, bomb, shell, grenade or other projectile, missile, munitions or
explosive of war.

38.2 Notwithstanding anything contained in the Contract, the Implementing Partner shall have no liability whatsoever
for or with respect to
a) destruction of or damage to Facilities, Plant & Equipment, or any part thereof

b) destruction of or damage to property of the EESL or any third party
c) injury or loss of life

if such destruction, damage, injury or loss of life is caused by any War Risks, and the EESL shall indemnify and hold
the Implementing Partner harmless from and against any and all claims, liabilities, actions, lawsuits, damages, costs,
charges or expenses arising in consequence of or in connection with the same.

38.3 If the Facilities or any Plant and Equipment or Implementing Partner’'s Equipment or any other property of the
Implementing Partner used or intended to be used for the purposes of the Facilities shall sustain destruction or
damage by reason of any War Risks, the EESL shall pay the Implementing Partner for

a) any part of the Facilities or the Plant and Equipment so destroyed or damaged (to the extent not already paid
for by the EESL)

b) replacing or making good any Implementing Partner's Equipment or other property of the Implementing
Partner so destroyed or damaged so far as may be required by the EESL, and as may be necessary for
completion of the Facilities,

c) replacing or making good any such destruction or damage to the Facilities or the Plant and Equipment or
any part thereof.

If the EESL does not require the Implementing Partner to replace or make good any such destruction or damage
to the Facilities, the EESL shall either request a change in accordance with GCC Clause 39 (Change in the
Facilities), excluding the performance of that part of the Facilities thereby destroyed or damaged or, where the
loss, destruction or damage affects a substantial part of the Facilities, shall terminate the Contract, pursuant to
GCC Sub-Clause 42.1 (Termination for EESL’s Convenience).

38.4 Notwithstanding anything contained in the Contract, the EESL shall pay the Implementing Partner for any
increased costs or incidentals to the execution of the Contract that are in any way attributable to, consequent on,
resulting from, or in any way connected with any War Risks, provided that the Implementing Partner shall as soon as

Sl nature ‘- Page | 33
ubject : CN=RAJKAMAL, SERIALNUMEER OzaghifablcfeabﬁcbagolgsD4Sc87claoh981

dZ?BGBdQSSEG?elebG?iZ ST=DELI

.4.65=fcbd lQDECS]fETSdbb?E EESFQEGSMEdbff?GZfle FDdeaaacaczﬁ?lgf

FSlC? OU ENGINEER TECHNICAL, O=ENERGY EFFICIENCY SERVICES LIMITE

User ID rkamal
Serial No : 1451016



practicable notify the EESL in writing of any such increased cost.

38.5 If during the performance of the Contract any War Risks shall occur that financially or otherwise materially affect
the execution of the Contract by the Implementing Partner, the Implementing Partner shall use its reasonable efforts
to execute the Contract with due and proper consideration given to the safety of its and its Sublmplementing Partners’
personnel engaged in the work on the Facilities, provided, however, that if the execution of the work on the Facilities
becomes impossible or is substantially prevented for a single period of more than sixty (60) days or an aggregate
period of more than one hundred and twenty (120) days on account of any War Risks, the parties will attempt to
develop a mutually satisfactory solution, failing which the dispute will be resolved in accordance with GCC Clause 6.

38.6 In the event of termination pursuant to GCC Sub-Clauses 38.3, the rights and obligations of the EESL and the
Implementing Partner shall be specified in GCC Sub-Clauses 42.1.2 and 42.1.3, except that the Implementing Partner
shall have no entitlement to profit under paragraph (e) of GCC Sub-Clause 42.1.3 in respect of any unexecuted
Facilities as of the date of termination.

H. Change in Contract Element

39.1 Changes in the Facilities

39.1.1 The EESL shall have the right to propose, and subsequently require, that the Project Manager order the
Implementing Partner from time to time during the performance of the Contract to make any change, modification,
addition or deletion to, in or from the Facilities (hereinafter called “Change”), provided that such Change falls within the
general scope of the Facilities and does not constitute unrelated work and that it is technically practicable, taking into
account both the state of advancement of the Facilities and the technical compatibility of the Change envisaged with the
nature of the Facilities as specified in the Contract .

39.1.2 The Implementing Partner may from time to time during its performance of the Contract propose to the EESL
(with a copy to the Project Manager) any Change that the Implementing Partner considers necessary or desirable to
improve the quality, efficiency or safety of the Facilities. The EESL may at its discretion approve or reject any
Change proposed by the Implementing Partner.

39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no change made necessary because of any default of
the Implementing Partner in the performance of its obligations under the Contract shall be deemed to be a Change,
and such change shall not result in any adjustment of the Contract Price or the Time for Completion.

39.1.4 The procedure on how to proceed with and execute Changes is specified in GCC Sub-Clauses 39.2 and 39.3.

39.2 Changes Originating from EESL

If the EESL proposes a Change pursuant to GCC Sub-Clause 39.1.1, it shall send to the Implementing Partner a
“Request for Change Proposal,” requiring the Implementing Partner to prepare and furnish to the Project Manager
as soon as reasonably practicable a “Change Proposal,” which shall include the following:

a) brief description of the Change

b) effect on the Time for Completion

c) estimated cost of the Change

d) effect on Functional Guarantees (if any)

e) effect on any other provisions of the Contract.

39.2.2 The pricing of any Change shall, as far as practicable, becalculated in accordance with the rates and
prices included inthe Contract. If the rates and prices of any change are in the Contract, the parties
thereto shall agree onspecific rates for the valuation of the Change.

39.2.3 If before or during the preparation of the Change Proposal it becomes apparent that the aggregate effect of
compliance therewith and with all other Change Orders that have already become binding upon the Implementing
Partner under this GCC Clause 39 would be to increase or decrease the Contract Price as originally set forth in Article
2 (Contract Price) of the Contract Agreement by more than fifteen (15) percent, the Implementing Partner may give a
written notice of objection thereto prior to furnishing the Change Proposal as aforesaid. If the EESL accepts the
Implementing Partner’s objection, the EESL and the Implementing Partner shall agree on specific rates for valuation
of the change.

39.2.4 Upon receipt of the Change Proposal, the EESL and the Implementing Partner shall mutually agree upon all
matters therein contained including agreement on rates if such rates are not available in the Contract or if the limit of
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15% set forth in Clause 39.2.3 has been exceeded. Within fourteen (14) days after such agreement, the EESL shall,
if it intends to proceed with the Change, issue the Implementing Partner with a Change Order.

If the EESL is unable to reach a decision within fourteen (14) days, it shall notify the Implementing Partner with details
of when the Implementing Partner can expect a decision.

If the EESL decides not to proceed with the Change for whatever reason, it shall, within the said period of fourteen
(14) days, notify the Implementing Partner accordingly.

39.2.5 If the EESL and the Implementing Partner cannot reach agreement on the price for the Change, an equitable
adjustment to the Time for Completion, or any other matters identified in the Change Proposal, the EESL may
nevertheless instruct the Implementing Partner to proceed with the Change by issue of a “Pending Agreement Change
Order.”

Upon receipt of a Pending Agreement Change Order, the Implementing Partner shall immediately proceed
with effecting the Changes covered by such Order. The parties shall thereafter attempt to reach agreement on the
outstanding issues under the Change Proposal.

39.3 Changes Originating from Implementing Partner

39.3.1 If the Implementing Partner proposes a Change pursuant to GCC Sub-Clause 39.1.2, the Implementing Partner
shall submit to the Project Manager a written “Application for Change Proposal,” giving reasons for the proposed
Change and including the information specified in GCC Sub-Clause 39.2.1.

Upon receipt of the Application for Change Proposal, the parties shall follow the procedures outlined in GCC Sub-
Clauses 39.2.4 and 39.2.5

40. Extension of Time for Completion

40.1 The Time(s) for Completion specified in the SCC shall be extended if the Implementing Partner is delayed or
impeded in the performance of any of its obligations under the Contract by reason of any of the following:

a) any Change in the Facilities as provided in GCC Clause 39 (Change in the Facilities)

b) any occurrence of Force Majeure as provided in GCC Clause 37 (Force Majeure), unforeseen conditions as
provided in GCC Clause 35 (Unforeseen Conditions), or other occurrence of any of the matters specified
or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clause 32.2

¢) any suspension order given by the EESL under GCC Clause 41 (Suspension) hereof or reduction in the rate
of progress pursuant to GCC Sub-Clause 41.2 or

d) any changes in laws and regulations as provided in GCC Clause 36 (Change in Laws and Regulations) or

e) any default or breach of the Contract by the EESL, specifically including failure to supply the items listed in
Appendix 6 (Scope of Works and Supply by the EESL) to the Contract Agreement, or any activity, act or
omission of any other Implementing Partners employed by the EESL or

f) any other matter specifically mentioned in the Contract;

by such period as shall be fair and reasonable in all the circumstances and as shall fairly reflect the delay or
impediment sustained by the Implementing Partner.

40.2 Except where otherwise specifically provided in the Contract, the Implementing Partner shall submit to the
Project Manager a notice of a claim for an extension of the Time for Completion, together with particulars of the
event or circumstance justifying such extension as soon as reasonably practicable after the commencement of such
event or circumstance. As soon as reasonably practicable after receipt of such notice and supporting particulars of
the claim, the EESL and the Implementing Partner shall agree upon the period of such extension. In the event that
the Implementing Partner does not accept the EESL’s estimate of a fair and reasonable time extension, the
Implementing Partner shall be entitled to refer the matter to the Adjudicator, pursuant to GCC Sub-Clause 6.1
(Adjudicator).

40.3 The Implementing Partner shall at all times use its reasonable efforts to minimize any delay in the performance
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of its obligations under the Contract.

41 Suspension

41.1 The EESL/ Project Manager may, by notice to the Implementing Partner, order the Implementing Partner to
suspend performance of any or all of its obligations under the Contract. Such notice shall specify the obligation of
which performance is to be suspended, the effective date of the suspension and the reasons therefore. The
Implementing Partner shall there upon suspend performance of such obligation (except those obligations necessary
for the care or preservation of the Facilities) until ordered in writing to resume such performance by the Project
Manager/ EESL.

If, by virtue of a suspension order given by the Project Manager/EESL other than by reason of the Implementing
Partner’s default or breach of the Contract, the Implementing Partner’s performance of any of its obligations is
suspended for an aggregate period of more than ninety (90) days, then at any time thereafter and provided
that at that time such performance is still suspended, the Implementing Partner may give a notice to the Project
Manager requiring that the EESL shall, within twenty-eight (28) days of receipt of the notice, order the resumption of
such performance or request and subsequently order a change in accordance with GCC Clause 39 (Change in the
Facilities), excluding the performance of the suspended obligations from the Contract.

If the EESL fails to do so within such period, the Implementing Partner may, by a further notice to the Project
Manager, elect to treat the suspension, where it affects a part only of the Facilities, as a deletion of such part in
accordance with GCC Clause 39 (Change in the Facilities) or, where it affects the whole of the Facilities, as
termination of the Contract under GCC Sub-Clause 42.1 (Termination for EESL’s Convenience).

41.2 If

a) the EESL has failed to pay the Implementing Partner any sum due under the Contract within the specified
period, has failed to approve any invoice or supporting documents without just cause pursuant to Appendix
1 (Terms and Procedures of Payment) to the Contract Agreement, or commits a substantial breach of the
Contract, the Implementing Partner may give a notice to the EESL that requires payment of such sum,
requires approval of such invoice or supporting documents, or specifies the breach and requires the
EESL to remedy the same, as the case may be. If the EESL fails to pay such sum, fails to approve such
invoice or supporting documents or give its reasons for withholding such approval, or fails to remedy the
breach or take steps to remedy the breach within fourteen (14) days after receipt of the Implementing
Partner’s notice or

b) the Implementing Partner is unable to carry out any of its obligations under the Contract for any reason
attributable to the EESL, including but not limited to the EESL'’s failure to provide possession of or access
to the Site or other areas in accordance with GCC Sub-Clause 10.2, or failure to obtain any governmental
permit necessary for the execution and/or completion of the Facilities; then the Implementing Partner may
by fourteen (14) days’ notice to the EESL suspend performance of all or any of its obligations under the
Contract, or reduce the rate of progress.

41.3 If the Implementing Partner’s performance of its obligations is suspended or the rate of progress is reduced
pursuant to this GCC Clause 41, then the Time for Completion shall be extended in accordance with GCC Sub-Clause
40.1, and any and all additional costs or expenses incurred by the Implementing Partner as a result of such suspension
or reduction shall be paid by the EESL to the Implementing Partner in addition to the Contract Price, except in the
case of suspension order or reduction in the rate of progress by reason of the Implementing Partner’s default or breach
of the Contract.

41.4 During the period of suspension, the Implementing Partner shall not remove from the Site any Plant and
Equipment, any part of the Facilities or any Implementing Partner’s Equipment, without the prior written consent of
the EESL.

42 Termination
42.1 Termination for EESL’s Convenience

42.1.1 The EESL may at any time terminate the Contract for any reason by giving the Implementing Partner a notice
of termination that refers to this GCC Sub-Clause 42.1.

42.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 42.1.1, the Implementing Partner shall either
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immediately or upon the date specified in the notice of termination

(a)

(ii)

(i)

cease all further work, except for such work as the EESL may specify in the notice of termination for the sole
purpose of protecting that part of the Facilities already executed, or any work required to leave the Site in a
clean and safe condition

terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph (d)(ii) below

remove all Implementing Partner’'s Equipment from the Site, repatriate the Implementing Partner’s and its
Sub Implementing Partners’ personnel from the Site, remove from the Site any wreckage, rubbish and debris
of any kind, and leave the whole of the Site in a clean and safe condition.

In addition, the Implementing Partner, subject to the payment specified in GCC Sub-Clause 42.1.3, shall

Deliver to the EESL the parts of the Facilities executed by the Implementing Partner up to the date of
termination

to the extent legally possible, assign to the EESL all right, title and benefit of the Implementing Partner to the
Facilities and to the Plant and Equipment as at the date of termination, and, as may be required by the EESL,
in any subcontracts concluded between the Implementing Partner and its Sub Implementing Partners

deliver to the EESL all non-proprietary drawings, specifications and other documents prepared by the
Implementing Partner or its Sub Implementing Partners as at the date of termination in connection with the
Facilities.

42.1.3 In the event of termination of the Contract under GCC Sub-Clause 42.1.1, the EESL shall pay to the

Impleme

(a)
(b)

nting Partner the following amounts:

the Contract Price, properly attributable to the parts of the Facilities executed by the Implementing Partner
as of the date of termination

the costs reasonably incurred by the Implementing Partner in the removal of the Implementing Partner’s
Equipment from the Site and in the repatriation of the Implementing Partner's and its Sub Implementing
Partners’ personnel.

any amounts to be paid by the Implementing Partner to its Sub Implementing Partners in connection with the
termination of any subcontracts, including any cancellation charges.

costs incurred by the Implementing Partner in protecting the Facilities and leaving the Site in a clean and
safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.1.2

the cost of satisfying all other obligations, commitments and claims that the Implementing Partner may in
good faith have undertaken with third parties in connection with the Contract and that are not covered by
paragraphs (a) through (d) above.

42.2 Termination for Contractor or Implementing Partner’s Default

42.2.1 The EESL, without prejudice to any other rights or remedies it may possess, may terminate the Contract

forthwith

in the following circumstances by giving a notice of termination and its reasons therefor to the Implementing

Partner, referring to this GCC Sub-Clause 42.2:

(a)

Sl

if the Implementing Partner becomes bankrupt or insolvent, has a receiving order issued against it,
compounds with its creditors, or, if the Implementing Partner is a corporation, a resolution is passed or order
is made for its winding up (other than a voluntary liquidation for the purposes of amalgamation or
reconstruction), a receiver is appointed over any part of its undertaking or assets, or if the Implementing
Partner takes or suffers any other analogous action in consequence of debt.
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(c)

if the Implementing Partner assigns or transfers the Contract or any right or interest therein in violation of the
provision of GCC Clause 43 (Assignment).

if the Implementing Partner, in the judgement of the EESL has engaged in corrupt or fraudulent practices in
competing for or in executing the Contract.

For the purpose of this Sub-Clause:

"corrupt practice" means the offering, giving, receiving or soliciting of any thing of value to influence the action
of a public official in the procurement process or in contract execution.

"fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the
execution of a contract to the detriment of the EESL and includes collusive practice among Bidders (prior to or

after

bid submission) designed to establish bid prices at artificial non-competitive levels and to deprive the EESL

of the benefits of free and open competition.

42.2.2 If the Implementing Partner

(a)
(b)

then the
Impleme

has abandoned or repudiated the Contract

has without valid reason failed to commence work on the Facilities promptly or has suspended (other than
pursuant to GCC Sub-Clause 41.2) the progress of Contract performance for more than twenty-eight (28)
days after receiving a written instruction from the EESL to proceed

persistently fails to execute the Contract in accordance with the Contract or persistently neglects to carry out
its obligations under the Contract without just cause

refuses or is unable to provide sufficient materials, services or labor to execute and complete the Facilities
in the manner specified in the program furnished under GCC Clause 18 (Program of Performance) at rates
of progress that give reasonable assurance to the EESL that the Implementing Partner can attain Completion
of the Facilities by the Time for Completion as extended

EESL may, without prejudice to any other rights it may possess under the Contract, give a notice to the
nting Partner stating the nature of the default and requiring the Implementing Partner to remedy the same. If

the Implementing Partner fails to remedy or to take steps to remedy the same within fourteen (14) days of its receipt

of such
Impleme

notice, then the EESL may terminate the Contract forthwith by giving a notice of termination to the
nting Partner that refers to this GCC Sub-Clause 42.2.

42.2.3 Upon receipt of the notice of termination under GCC Sub-Clauses 42.2.1 or 42.2.2, the Implementing Partner
shall, either immediately or upon such date as is specified in the notice of termination,

cease all

further work, except for such work as the EESL may specify in the notice of termination for the sole purpose

of protecting that part of the Facilities already executed, or any work required to leave the Site in a clean and safe
condition

(@)
(b)

(c)

(d)

terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph (d) below
deliver to the EESL the parts of the Facilities executed by the Implementing Partner up to the date of
termination.

to the extent legally possible, assign to the EESL all right, title and benefit of the Implementing Partner to the
Works. and to the Plant and Equipment as at the date of termination, and, as may be required by the EESL,
in any subcontracts concluded between the Implementing Partner and its Sublmplementing Partners.
deliver to the EESL all drawings, specifications and other documents prepared by the Implementing Partner
or its Sublmplementing Partners as at the date of termination in connection with the Facilities.

42.2.4 The EESL may enter upon the Site, expel the Implementing Partner, and complete the Facilities itself or by
employing any third party. The EESL may, to the exclusion of any right of the Implementing Partner over the same,
take over and use with the payment of a fair rental rate to the Implementing Partner, with all the maintenance costs

Sl
dZ
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to the account of the EESL and with an indemnification by the EESL for all liability including damage or injury to
persons arising out of the EESL’s use of such equipment, any Implementing Partner’s Equipment owned by the
Implementing Partner and on the Site in connection with the Facilities for such reasonable period as the EESL
considers expedient for the supply and installation of the Facilities.

Upon completion of the Facilities or at such earlier date as the EESL thinks appropriate, the EESL shall give notice to
the Implementing Partner that such Implementing Partner’s Equipment will be returned to the Implementing Partner
at or near the Site and shall return such Implementing Partner's Equipment to the Implementing Partner in accordance
with such notice. The Implementing Partner shall thereafter without delay and at its cost remove or arrange removal
of the same from the Site.

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Implementing Partner shall be entitled to be paid the Contract Price
attributable to the Facilities executed as at the date of termination, the value of any unused or partially used Plant and
Equipment on the Site, and the costs, if any, incurred in protecting the Facilities and in leaving the Site in a clean and
safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.2.3. Any sums due to the EESL from the
Implementing Partner accruing prior to the date of termination shall be deducted from the amount to be paid to the
Implementing Partner under this Contract.

42.2.6 If the EESL completes the Facilities, the cost of completing the Facilities by the EESL shall be determined.

If the sum that the Implementing Partner is entitled to be paid, pursuant to GCC Sub-Clause 42.2.5, plus the
reasonable costs incurred by the EESL in completing the Facilities, exceeds the Contract Price, the Implementing
Partner shall be liable for such excess.

If such excess is greater than the sums due to the Implementing Partner under GCC Sub-Clause 42.2.5, the
Implementing Partner shall pay the balance to the EESL, and if such excess is less than the sums due to the
Implementing Partner under GCC Sub-Clause 42.2.5, the EESL shall pay the balance to the Implementing Partner.

The EESL and the Implementing Partner shall agree, in writing, on the computation described above and the manner
in which any sums shall be paid.

42.3 Termination by Contractor or Implementing Partner

42.311If

(a) the EESL has failed to pay the Implementing Partner any sum due under the Contract within the specified period,
has failed to approve any invoice or supporting documents without just cause pursuant to Appendix 1 (Terms and
Procedures of Payment) of the Contract Agreement, or commits a substantial breach of the Contract, the
Implementing Partner may give a notice to the EESL that requires payment of such sum, requires approval of such
invoice or supporting documents, or specifies the breach and requires the EESL to remedy the same, as the case
may be. If the EESL fails to pay such sum, fails to approve such invoice or supporting documents or give its reasons
for withholding such approval, fails to remedy the breach or take steps to remedy the breach within fourteen (14) days
after receipt of the Implementing Partner’s notice, or

(b) the Implementing Partner is unable to carry out any of its obligations under the Contract for any reason attributable
to the EESL, including but not limited to the EESL’s failure to provide possession of or access to the Site or other
areas or failure to obtain any governmental permit necessary for the execution and/or completion of the Facilities
which the EESL is required to obtain as per provision of the Contract or as per relevant applicable laws of the country,
then the Implementing Partner may give a notice to the EESL thereof, and if the EESL has failed to pay the outstanding
sum, to approve the invoice or supporting documents, to give its reasons for withholding such approval, or to remedy
the breach within twenty-eight (28) days of such notice, or if the Implementing Partner is still unable to carry out any
of its obligations under the Contract for any reason attributable to the EESL within twenty-eight (28) days of the said
notice, the Implementing Partner may by a further notice to the EESL referring to this GCC Sub-Clause 42.3.1,
forthwith terminate the Contract.

42.3.2 The Implementing Partner may terminate the Contract forthwith by giving a notice to the EESL to that effect,
referring to this GCC Sub-Clause 42.3.2, if the EESL becomes bankrupt or insolvent, has a receiving order issued
against it, compounds with its creditors, or, being a corporation, if a resolution is passed or order is made for its
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winding up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a receiver is
appointed over any part of its undertaking or assets, or if the EESL takes or suffers any other analogous action in
consequence of debt.

42.3.3 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 42.3.2, then the Implementing Partner shall
immediately

(a) cease all further work, except for such work as may be necessary for the purpose of protecting that part of the
Facilities already executed, or any work required to leave the Site in a clean and safe condition

(b) terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph (d)(ii)

(c) remove all Implementing Partner’s Equipment from the Site and repatriate the Implementing Partner’s and its Sub
Implementing Partner’s personnel from the Site

(d) In addition, the Implementing Partner, subject to the payment specified in GCC Sub-Clause 42.3.4, shall

(i) deliver to the EESL the parts of the Facilities executed by the Implementing Partner up to the date of
termination

(ii) to the extent legally possible, assign to the EESL all right, title and benefit of the Implementing Partner to the
Facilities and to the Plant and Equipment as of the date of termination, and, as may be required by the
EESL, in any subcontracts concluded between the Implementing Partner and its Sublmplementing Partners

(iii) deliver to the EESL all drawings, specifications and other documents prepared by the Implementing Partner or its
Sub Implementing Partners as of the date of termination in connection with the Facilities.

42.3.4 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or42.3.2, the EESL shall pay to the Implementing
Partner all paymentsspecified in GCC Sub-Clause 42.1.3, and reasonablecompensation for all loss or damage
sustained by the Implementing Partnerarising out of, in connection with or in consequence of suchtermination.

42.3.5 Termination by the Implementing Partner pursuant to this GCC Sub-Clause 42.3 is without prejudice to any
other rights or remedies of the Implementing Partner that may be exercised in lieu of or in addition to rights
conferred by GCC Sub-Clause 42.3.

42.4 In this GCC Clause 42, the expression “Facilities executed” shall include all work executed, Installation Services
provided, any or all Plant and Equipment acquired (or subject to a legally binding obligation to purchase by the
Implementing Partner and used or intended to be used for the purpose of the Facilities, up to and including the date
of termination.

42.5 In this GCC Clause 42, in calculating any monies due from the EESL to the Implementing Partner, account shall
be taken of any sum previously paid by the EESL to the Implementing Partner under the Contract, including any advance
payment paid pursuant to Appendix 1 (Terms and Procedures of Payment) to the Contract Agreement.

43. Assignment

43.1 The Implementing Partner shall not, without the express prior written consent of theEESL, assign to any third party
the Contract or any part thereof, orany right, benefit, obligation or interest therein or thereunder, except thatthe
Implementing Partner shall be entitled to assign either absolutely or by way ofcharge any monies due and payable to
it or that may become due andpayable to it under the Contract.

44. Bankruptcy

If the Contractor shall become bankrupt or have a receiving order made against him or compound with his creditors,
or being a corporation commence to be wound up, not being a voluntary winding up for the purpose only of
amalgamation
/ reconstruction, or carry on its business under a receiver for the benefit of its creditors or any of them, the Owner
ill be at liberty :

to terminate the contract forthwith by notice in writing to the liquidator or receiver or to any person in whom the
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contract may become vested & to act in the manner provided in GCC clause 42 entitled "Termination" as though the
last mentioned notice has been the notice referred to in such clause and the equipment and materials have been
taken out of the contractor's hands.

to give such liquidator, receiver or other person, the option of carrying out the contract subject to his providing a
guarantee, for the due and faithful performance of the contract up to an amount to be determined by the
Owner.

45. Contractor Performance & Feedback and Evaluation System

The Employer has in place an established 'Contractor Performance & Feedback System' against which the
contractors performance during the execution of contract shall be evaluated on a continuous basis at regular intervals.
In case the performance of the contractor is found unsatisfactory on any of the following four parameters, the
contractor shall be considered ineligible for participating in future tenders for a period as may be decided by the
Employer.

Financial Status

Project Execution & Project Management Capability
Engineering & QA Capability

Claims & Disputes.

46. Fraud Prevention Policy

The contractor along with their associate/collaborator/sub-contractors/sub-vendors/ consultants/service providers
shall strictly adhere to the Fraud Prevention Policy of EESL displayed on its tender website www.eeslindia.org

The Contractor along with their associate/collaborator/sub-contractors/sub-vendors/ consultants/service providers
shall observe the highest standard of ethics and shall not indulge or allow anybody else working in their organisation
to indulge in fraudulent activities during execution of the contract. The contractor shall immediately apprise the
Employer about any fraud or suspected fraud as soon as it comes to their notice.
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Section-4

Scope of Work / Technical Specifications & Special Conditions of Contract

NOTE: THE TERMS & CONDITIONS STIPULATED HEREIN (SECTION-4) WILL SUPERSEDE ANY
CONTRADICTORY/SIMILAR/OVERLAPPING TERMS & CONDITIONS IN ANY OTHER PART/

SECTION OF THE RfP.

PART-A: General Information

Name of Work: - “Empanelment of agencies for carrying out Field Survey, Dismantling
(Retrofitting), Installation, Commissioning, Repair and Maintenance of CCMS
(Centralized Control and Monitoring System) on Cluster basis.”

Bid Document No.: - EESL/06/2021-22/SLNP-CCMS/EMPANELMENT/212208026
Dated:11-08-2021

The application for empanelment shall contain Envelope-I and Envelope-11 as mentioned
below:

Envelope I and II will appear online in dynamic form. No Manual/Hard Copy of documents need
to be submitted for these envelopes apart from below mentioned documents.

(Please note that, EESL has switched the tender system into E-tendering. Bidders will submit their bid accordingly
as per the terms and conditions of E-tendering mode.)

Envelope 1 (Pre-Qualifying documents) should contain following:

1. Bid document fee in the form of Banker’s Cheque/ Demand Draft drawn in favor of “Energy
Efficiency Services Limited” payable at New Delhi. (To be submitted in hard copy/ manually
in the tender-box on and before Technical E-Bid Opening Date & Time. Scanned Copy to be

uploaded at E-tendering portal).

Bid Fee may also be submitted online through RTGS. The detail of RTGS is as mentioned below:

Account |\ ount No. |Bank Name| Dranch RTGS DETAIL
Name Name
IFSC CODE: IDFB0020101
MICR Code: 110751001
. BRANCH: Barakhamba Road
EESL 10000001816 [IDFC Bank - New Delhi ADDRESS: Sodh & Birlatowers, 4th Floor East Tower
& Lgf West Tower, Barakhamba Road, New Delhi -
110001

Note: Bidders submitting Bid Fee through RTGS shall upload the scan copy of receipt of transfer
of amount in Envelope-I. Participating of bidder shall be subject to confirmation of amount
transferred through RTGS. The details mentioned in document uploaded as proof of transfer of
amount shall only be considered for verification purpose. For Submission of Bid document fee
through NEFT/RTGS mode, clause no - 1.0 of Section-1 may also be referred.

2. Notarized Bid Security Declaration as per Attachment No— 2 of Section-6(To_be
submitted in hard copy/ manually in the tender-box on and before Technical E-Bid
Opening Date & Time. Scanned Copy to be uploaded at E-tendering portal).

3 en MSE bldders are exempted from submission of Bid document fees & Bid Security as
T “Biensticorertis ?"’4‘ %@Sﬁ%&?@?@%s?“b@?ﬁe bidder is claiming MSE exemption, then bidder

fced ec51fez5d f9e08f. ff acac
fglﬁﬁ}gzgsé% ¥ %;z?z"wﬁ?é%ﬁﬁ%‘@" af Gﬁ? cate for the Tendered item (NIC Codes-as given in the
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table depicted below)/ valid NSIC Certificate with the mention of Tendered item in the
certificate. Such certificates claiming exemptions shall be uploaded in envelop-1 and the same
will be considered for evaluation.

NIC Description
CODE

43219 Other electrical electrical installation N.E.C.

61209 Activities of other wireless telecommunications activities

61900 Other telecommunications activities

43219 Other electrical electrical installation N.E.C.

62091 Software installation

63119 Other data processing, hosting and related activities N.E.C.

63111 Data processing adhrities including report writing

26309 Manufacture of other communication equipment's

26517 Manufacture of Industrial process control equipment

27104 1000 volts; similar apparatus (including relays, sockets etc.) for a voltage not

Manufacture of electricity distribution and control apparatus (electrical
apparatus for switching or protecting electrical circuits (e.g. switches, fuses,
voltage limiters, surge suppressors, junction boxes etc.) for a voltage exceeding

exceeding 1000 volts; boards, panels, consoles, cabinets and other bases
equipped with two or more of the above apparatus for electricity control or
distribution of electricity including power capacitors.)

62099 Other information technology and computer service activities N.E.C.

26103 Manufacture of integrated circuits (analogue, digital or hybrid)

26109 Manufacture of other electronic components N.E.C.

95210 Repair of consumer electronics

Note:

1

[

|»

If NIC codes as mentioned above are not found in the submitted Udyog Aadhar
Memorandum/Udyam Registration, then in such a case the benefits applicable to MSEs
shall NOT be given to the bidder.

In case bidder has submitted MSME declaration (along with MSME Certificate
containing applicable NIC code as indicated in the Tender Document) as well as
declaration of Bid Security then MSME certificate will be considered for Evaluation of
Envelope-1 & benefit of MSME will be provided to bidder for exemption of Bid
document fees & Bid Security as per Clause No 2.4 of Section-2 of the RFP. In case of
submission of MSE certificate in hard copy (in tender box) as well as soft copy (on portal)
and EMD declaration in hard copy (in tender box) as well as soft copy (on portal) in any
combination, then the MSE certificate will be considered for evaluation of envelop-1.

If bidder submits Tender Fees/Bid fees along with EMD declaration or tender fees
without EMD declaration and also MSE certificate along with the offer, then the bidder
will be treated as general bidder and no relaxation will be given to such bidders
pertaining to MSE’s.

Envelope-1I should contain the following (Scanned Copies to be uploaded Online):

- \T ;5:}‘7% Wﬁﬁ%ﬁ;ﬁa%mmﬁﬁz 5. 417 uwog%%:;‘;@éhatory

i.  Letter of the bidder submitting the bid in the form as stipulated in the bid document i.e., as per Bid
Form as Attachment-1 of section - 6, Forms& Procedures. (Scanned Copy to be uploaded at E-
tendering portal) Duly filled and Signed by authorized signatory.

ii.  Notarized Power of attorney to sign the bid as Attachment-3 of section 6, Forms & Procedure.
Bidders to use their own format. (Scanned Copy to be uploaded at E-tendering portal).
iil. Certiﬁcate regarding acceptance of important terms and conditions as per ITB clause 4.6 as

oseds ity smﬂﬁﬁaog&unned Copy to be uploaded at E-tendering portal)
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iv.  Form of acceptance of EESL fraud prevention policy and declaration as per Attachment- 7 of
section 6, Forms & Procedure. (Scanned Copy to be uploaded at E-tendering portal) Duly filled
and Signed by authorized signatory.

v.  NEFT/RTGS Bank details as per Attachment-10 of section-6, forms and procedure. (Scanned Copy
to be uploaded at E-tendering portal) Duly filled and Signed by authorized signatory.

Vi Self-Declaration for not been blacklisted by Central/State/UT Government or any Public sector
entities duly signed and stamped at company’s Letter Head._(Scanned Copy to be uploaded at E-
tendering portal. (should be in verbatim as stated herewith)

vii. Certificate regarding Declaration of local content (as per format in attachment -11). Scanned copy
to be uploaded at e-tendering portal.

Vviii. Self-Declaration duly signed on Company Letter Head Pad with company’s seal for not being under
debar list/'undergoing debarment period on account of breach of the code of integrity under rule
175(1)(i)(h) of general financial rules for giving false declaration of local content (Scanned Copy
to be uploaded at E-tendering portal). Bidder shall clearly mention tender reference no. and date
of signing the self-declaration.

ix.  Compliance of Matrix/checklist for bidder as per (as per format in attachment -12). duly filled and
signed on Company letter head pad with company’s seal._(Scanned Copy to be uploaded at E-
tendering portal.

x.  Compliance of Matrix/checklist for technical and Financial QR as per (as per format in
attachment -13). duly filled and signed on Company letter head pad with company’s seal. (Scanned
Copy to be uploaded at E-tendering portal.

Xi. Self-Declaration regarding “Restrictions on procurement from a Bidder of a country which shares
a land border with India” (as per format in attachment -14). (Scanned Copy to be uploaded while
submitting application online on E-tendering portal).

xii.  Deviation statement as per Attachment 5 of section - 6, Forms & Procedure.

xiii.  Checklist Matrix Part A as per Attachment 15.

Xiv. Checklist Matrix Part B as per Attachment 16.

NOTE: EESL reserves the right to consider or disregard deviations, and reject bids in case of non-
compliance. Bids containing material deviations from or reservation to the terms and conditions and
specifications mentioned in the Tender will be treated as non-responsive and will not be considered further.
1. One complete set of this empanelment document and subsequent amendments (if any), duly
signed and stamped on each page.
2. Documents asked under general requirements and other clauses of this empanelment document.
Initially, Envelope — I containing documents as stated above will be opened electronically.

Envelope-II will be opened preferably on the same day of only those applicants who have submitted
Empanelment Document Fee and requisite documents in Envelope-I.

On behalf of EESL

Engineer (SCM)
NOTE: Detailed verification shall be carried out by EESL later. However additional
information as and when required by EESL shall be produced by the applicant within the given
timeline.
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DISCLAIMER

This Request for Proposal (RFP) is being issued to the respondents who fulfil the eligibility criteria
prescribed elsewhere in this RFP document. This RFP is not an offer by the EESL, but an invitation to
respond to this RFP document. No contractual obligation on behalf of the EESL, whatsoever, shall arise
from the RFP process unless and until a definitive agreement is signed and executed by duly authorized
officer of the EESL with the selected Respondent(s). It may be noted that issuance of RFP does not
confer any right to be invited to participate further in the EESL’s procurement process and the EESL
shall have unfettered rights and discretion in its decision regarding further participation in the same. The
respondents, by accepting this document, agree that any information contained herein may be
superseded by any subsequent written information on the same subject made available to the recipient
or any of their authorized officer(s) including those are provided by the EESL in its web-site. It is also
understood and agreed by the Respondent/s that decision of the EESL regarding selection of the
supplier(s) shall be final and binding on all concerned. No communication in this regard, verbal or
written, will be entertained.

The EESL reserves the right to amend, modify, vary, add, delete, accept or cancel, in part or full, any
condition or specification of the proposals / orders / responses, without assigning any reason therefor at
any stage during the process. Each Respondent shall be entirely responsible for its own costs and
expenses that are incurred while participating in the RFP, presentations and contract negotiation
processes. The EESL reserves the right to cancel the entire process at any stage at its sole discretion
without assigning any reason therefor.

Further, the EESL may, at its sole discretion, procure supplies/services of product specified in tender
from one or more than one respondents. The procedure in this regard has been detailed elsewhere in
RFP document. The decision taken by the EESL in this regard will be final and binding upon all
respondents.
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PART B - SCOPE OF WORK., ELIGIBILITY CRITERIA & OTHER TERMS AND
CONDITIONS

1. INTRODUCTION:

Energy Efficiency Services Limited (EESL) is a Joint Venture of NTPC Limited, Power Grid Corporation
of India Limited (PGCIL), Power Finance Corporation Limited (PFC) and Rural Electrification
Corporation Limited (REC), established to facilitate implementation of energy efficiency projects. EESL
will work as ESCO, as Consultancy Organization for CDM, Energy Efficiency, etc.; as a Resource Centre
for capacity building of SDAs, Utilities, financial institutions, etc. EESL will also lead the market-related
actions of the NMEEE. It is first such company exclusively for implementation of energy efficiency in
South Asia and amongst a very few such instances in the world.

2. INDICATIVE PROJECT SCOPE OF WORK

a) Field Survey of CCMS

The survey is the most important aspect of the project, successful bidder has to do a detailed survey
before supply and installation. The scope of the survey shall cover minimum of these aspects.

1. Wards- Clear survey of wards, colonies areas are to be mapped in the ULB with switching
points.

2. Locations- Survey of number of switching points.

3. Coordinates- GPS coordinates of the switching point in the map.

4. Switching Points Numbering-Distinct identification of switching points with numbering.

5. Discom meter- To check if existing meter is being installed by the DISCOM along with the
meter no from where the power shall be given to the CCMS.

6. Switching point load: Submit existing switching point load phase wise.

7. Any other load: To survey if any other load is connected to the existing switching point other

than the lights.

8. Power supply: Survey of the power supply Three phase or single Phase.

9. Load balancing: survey if the load is balanced in case of three phase power supply

10. Wire- to survey if drop wire is available or not. If required, the size and approx. length required.

11. Condition of mounting structure: To survey the mounting structure

12. Type of mounting: Pole mount or Ground mounting

13. Existing Feeder Pillar: To survey existing switchgear or control gear at the switching point
location

14. Earthing condition: To survey availability of earthing and quality of earthing at the switching
point.

15. Existing Lights: To survey exact no of lights connected to switching point along with individual
wattage of each light.

16. Remarks: remarks of any other information found at the switching point.

17. App Based survey: The survey has to be done with a app where all the information is gathered
on real-time basis and the survey is saved in the data base on real time. (optional based on client
requirement).

18. All exercise/activities mention above for the CCMS in all the parts/sectors/roads of the each
ULB are also to be cover for all the Gardens & Lakes under the authorized area of ULB.

19. Agency in coordination/consultation with each ULB to arrive at the form factor of CCMS suited
to each ULB.

20. All result/ recommendations proposed in the Detailed Survey report has to submit by the agency
considering that the aesthetic of the city is not compromise.

21. All report shall be submitted by the agency according to ULB-wise. Signed inventory from
municipalities/authorities/corporation is to be submitted to EESL.

22. The concerned bidder will depute one person in for daily reporting and discussion regarding

Signature
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The key deliverables along with the above scope of work as follows:

Executive Summary (in hard copy as well as soft copy) as per format finalized by EIC.
Ward wise survey report to be segregated.

Weekly sharing of the reports (as per the scope of work) in excel, pdf etc. format.
Digital mapping of Existing CCMS (If available) & New CCMS.

Providing details of location of CCMS, Earthing requirements, type of mounting,
switching points and Other infrastructure details.

Providing the recommendations for the CCMS requirement is of single phase or Three
phase with qty.

7. Providing High Resolution Photographs of Individual field asset. For the successful
completion of the work all requisite resources have to be arranged at your end.

Daily progress report to be submitted by bidder to EESL.

9. Signed inventory from municipalities/authorities/corporation is to be submitted to
EESL.

A o

*®

e DEPLOYMENT OF MANPOWER:

Bidder has to deploy minimum 1 team for survey for every 200 CCMS or ULB/Cluster allotted (each
individual team shall comprise of 1 technician having experience of maintaining CCMS in Municipal
corporation/Municipality & 1 helper) to complete the project in the allotted time frame. It is desired
that one survey team should survey 40CCMS per day and achieve designated targets per day.

Details for minimum requirement of field force and equipment (for the purpose of cost estimation for
total lights each package) are given below. If bidder is quoting for a part quantity, they need to
accordingly modify the values given below to estimate the costs:

Particular Minimum Requirement

Teams Bidder to ensure a deployment of regular Staff: One Team comprising of

e One Project Head with min. 8 years of experience in the relevant field

e One Project Engineer with Electrical engineering background with minimum 02
years of experience dedicatedly for the project.

e The concerned contractor shall be responsible for compliance all Labour deployed
for above survey work; further contractor(s) shall indemnify EESL as on in any
compensation, injury arising out of any accident arising out of deployed for above
contract. The contractor shall indemnify any financial and legal arising out of
Deployment of manpower in the above contract.

B T s|qnasw1tch1 /meterin ing Qane

Provision of Resources:

Successful bidder shall arrange to provide all appropriate resources (such as manpower, testing
instruments, vehicles etc.,) based on the requirement for the survey of CCMS, for contract period.
Bidder shall be held responsible for any delay in work to meet min. respective ULB target survey per
day due to non-availability of resources required etc.

b) DIC of CCMS:

1. The Successful bidder/s has to ensure that all available street lighting feeder panels (Existing
or New) in the city are connected to the CCMS system.

2. CCMS shall be properly mounted with a bracket in case of pole mount installation and in case
of ground mounting shall be mounted on a well grouted stand.

3. CCMS shall be properly grounded for electrical safety, if no earthing exist earthing has to be
done as per engineering standards. The successful bidder/s has to ensure the pole earthing and
three core shielded cable from fixture to pole earthing, if not, found at site of

Subject : CN=RAJKAMAL, SERIALNUM| a9b3fablc7eab6cba90195048:87:la0b981
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10.

11.
12.
13.

14.

15.

16.
17.

18.
19.
20.
21.

22.

23.

The CCMS door shall be properly locked and the key shall be in the custody of maintenance in
charge/EIC.

The CCMS installation shall be done as per Surveyed data for that particular point and the MCB
rating shall be as per pre surveyed load.

For connectivity of network and transferring data from each CCMS to portal required SIM
which needs to be provided by the successful bidder without any additional cost

CCMS portal need to be developed by the successful bidder to maintain the database for street
light & CCMS maintenance.

The bidders shall execute modification work whatsoever required in network or switching /
metering panels for implementation of this project.

Any equipment / machinery / tools / storage /material or what so ever required for the
implementation of the project and to achieve the timelines / benchmarks is in the scope of the
bidder.

The Successful bidder will be responsible for taking the Latitude and Longitude coordinates of
each pole where LED is being installed and will update the same in the installation report and
CCMS portal to be updated by successful bidder/s.

In case any items like Bracket/Arm/Clamps are not available at existing locations or existing
bracket/Arm/Clamps are defective, then the same are to be provided by the successful bidder/s
with no extra cost.

The Successful Bidder/s may carry out earth resistance of neutral conductor of supply network
during the initial commissioning phase and subsequently on yearly basis or provision of
additional earth electrode is felt necessary to meet the provision of the same shall be taken up
with client for mutual agreement.

The successful bidder/s has to intimate EIC about any case of power theft or unauthorized
connection of load from street lighting network on priority basis.

The successful Bidder/s will set up one office cum maintenance centre.

The successful bidder/s will coordinate with client along with EESL for fulfilling all necessary
requirements to get the implementation completion certificate on time.

The successful bidder/s has to be proactive in monitoring street lighting system regularly and
performing the preventive maintenance.

The Installation of CCMS may also include items such as nuts, bolts, lugs, glands, fittings,
cable tie, connectors, silicon solution etc. are in the scope of Successful bidder.

The successful bidder/s will be responsible for Loading of Material (Fixtures and related
Accessories) from stores to the site.

The Successful Bidder/s shall ensure proper record of Installed CCMS/existing OLD timers on
daily basis and same shall be verified by EESL representative.

Successful bidders will undertake marking/coding of poles i.e. number of poles on which LED
light fixtures will be installed along with the toll-free helpline/Complaint number of central
control room for lodging any complaint.

The successful bidders shall arrange joint inspection and submit a CCMS installation report
jointly signed by authorized representative of EESL team & successful bidders, which will
indicate the CCMS details of inventory, power rating of the newly installed LED fixtures and
dismantled fittings etc.

DEPLOYMENT OF MANPOWER:

Bidder has to deploy minimum 1 team for installation for every 100 CCMS or ULB/Cluster allotted
(each individual team shall comprise of 1 technician having experience of maintaining CCMS in
Municipal corporation/Municipality & 1 helper) to complete the project in the allotted time frame. It
is desired that one installation team should install 20 CCMS per day and achieve designated targets per

day.

Details for minimum requirement of field force and equipment (for the purpose of cost estimation for
total lights each package) are given below. If bidder is quoting for a part quantity, they need to
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Particular Minimum Requirement

Teams

Bidder to ensure a deployment of regular Staff: One Team comprising of

e One Project Head with min. 8 years of experience in the relevant field (up to
awarded quantity of CCMS for each cluster)

e One Project Engineer with Electrical engineering background with minimum 02
years of experience dedicatedly for the project.

e The concerned contractor shall be responsible for compliance all Labor deployed
for above CCMS work; further contractor( s) shall indemnify EESL as on in any
compensation, injury arising out of any accident arising out of deployed for above
contract. The contractor shall indemnify any financial and legal arising out of
Deployment of manpower in the above contract.

— 12@13 _
4 65
User ID rkamal

Provision of Resources:

Success

ful bidder shall arrange to provide all appropriate resources (such as manpower, testing

instruments, vehicles etc.,) based on the requirement for the installation of CCMS, for contract period.
Bidder shall be held responsible for any delay in work to meet min. respective ULB target installation

per day

©)
1.

2.

3.

10.

11.

due to non-availability of resources required etc.

R&M of CCMS
The bidders shall maintain the CCMS i.e. cables, wires, pole boxes, MCB’s / Fuses, earthing,
switchgear etc. what so ever is required during maintenance period.

Once, the bidders take over CCMS network, all responsibility of CCMS shall be in the bidder’s
scope to keep them healthy through proper maintenance.

The comprehensive maintenance contract mention in LoA covers all maintenance spares and
consumables except CCMS, any damage or malfunctioning of CCMS on account of storage,
unauthorized handling. However, the comprehensive maintenance contract shall not be
applicable for any damage in the CCMS or malfunctioning of CCMS of any Act of God beyond
the control of either of the Parties including earth quakes, heavy rains storms, tempest,
whirlwinds, landslides, volcanic eruptions, fire or any calamities and riots.

Bidder need to maintain monthly functionality of 98%.

During maintenance period, Bidder shall be proactive in monitoring the CCMS regularly &
perform preventive maintenance. In case any pilferage or theft of energy/material in the
network is observed, this shall promptly be reported to EESL & Client in writing. The
successful bidders will help Client for taking any legal action / FIR to ensure prevention of theft
of electricity.

The bidders shall be responsible for timely manual execution of switching ON & OFF of the
street lights in case of failure of remote operation of CCMS with written intimation to EIC.
The bidders will be solely responsible for CCMS functionality and legal proceedings on any
account with respect to this project till the end of the Contract Period. Thereafter, the CCMS
will be transferred back to its authorized representative in 100% functional condition except
routine wear & tear and aging of execution without any further cost.

The successful bidders shall indemnify EESL from any losses on any A/c during the
maintenance period after take over the street light network with CCMS till the handing over
back to authorized representative.

The bidders has to setup office cum maintenance center for each Client zone/ULB with required
skilled manpower, necessary spares, vehicles, tools, machinery, sufficient storage space or what
so ever is required, within jurisdictional area of project from where proper maintenance of street
light network will be ensured.

Maintenance of the CCMS, where in all responsibility from the switching point control Panels
to the Lighting Point, including the poles, UG Cables, Overhead street light conductor, Junction
Boxes, Connecting Cables, Switchgear, bimetallic connector etc. or what so ever is required,
shall be extended to be covered within the scope of Bidders for the project.

SIM recharge for the connectivity of network and transferring data from each CCMS to portal
needs to be pr0V1ded by the successful bidder without any additional cost
B W&E“ﬁé@ﬁ weliestrdintathed & manged by the successful bidder to have
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13.

14.

15.

16.

17.

18.

19.

Bidder shall be responsible for replacement as applicable whenever required of all the CCMS
accessories and rectifying plinths, fencing, earthing, pole footings & other such materials,
supply cable from feeder to CCMS. All materials used should be of reputed make and duly
approved by EESL.

Contractor shall take complaints on street CCMS every day on real time basis (on daily basis
only) and will establish and provide efficient communication with cell phones/wireless
communication between various agencies to attend to CCMS complaints.

Complaint is to be resolved within 48 Hours from the time of receiving of Complaint by
vendor/others.

Storage and security of the all the required material is totally in the scope of contractor. Bidder
shall make his own arrangement for watch & ward and safety of his men, material, vehicle etc.
and nothing extra shall be paid by EESL on this account

Maintenance of the complete CCMS control center and associated accessories to be done
regularly is in the scope of the bidder.

Other than manufacturing defects all failure due to mishandling, improper installation or
improper infra maintenance the supply and replacement shall be in scope of the successful
bidder.

In case of any losses arising due to infrastructure maintenance shall be in the scope of the
successful bidder.

Provision of Resources:

Successful bidder shall arrange to provide all appropriate resources (such as manpower, testing

instruments, vehicles etc.,) based on the requirement for the maintenance of CCMS, for contract period.
Bidder shall be held responsible for any delay in maintenance of CCMS due to non-availability of
resources required etc.

Details for minimum requirement of field force and equipment (for the purpose of cost estimation for
total lights each package) are given below. If bidder is quoting for a part quantity, they need to
accordingly modify the values given below to estimate the costs:

Particular Minimum Requirement

Teams Every Bidder must have a maintenance team which comprises of at-least 01 technician

having experience of maintaining CCMS in ULBs & 01 helper per every 50 CCMS (01
driver required additionally in case the maintenance team is having 4-wheeler or 3 wheeler).
Bidder to ensure a deployment of regular Staff: One Team comprising of :

e One Project Head with min. 8 years of experience in the relevant field (up to
awarded quantity of CCMS for each cluster)

e One Project Engineer with Electrical engineering background with minimum
02 years of experience dedicatedly for the project.

e The concerned contractor shall be responsible for compliance all Labour
deployed for above maintenance work; further contractor( s) shall indemnify
EESL as on in any compensation, injury arising out of any accident arising out
of deployed for above contract. The contractor shall indemnify any financial
and legal arising out of Deployment of manpower in the above contract.

Supervisor 1 Supervisor per 10 Maintenance Teams or less, whichever is minimum

2 Wheelers Vendors should have minimum dedicated one (1) nos. of two wheelers per every 50 CCMS

available 24/7 & 365 days at their disposal for the project implementation period and
maintenance for a period given in LoA.

|

PURPOSE OF EMPANELMENT

s3] This Bidder empanelment methodology has been devised for easy data capturing, analysis

Subject s CN=RAIKAMAL, SE
d27868d9856

c/eabl cbag 19 04,

L8 eear Eﬁfi&ﬁ?@@éﬁ%%ﬂﬁ@éﬂ@ﬁﬁéﬁfﬂﬁphcants are requested to go through the entire procedure
BEICCTINOU ENGINEER TECHNICAL, O=ENERGY EFFICIENCY SERVICES LIMITE
User ID : rkamal

NIT/BID

MPANELMENT/212208026 Dated:11-08-2021 & Scope)

Serat No T IS0t

Document No.:- EESL/06/2021-22/SLNP- | SECTION - 4 (Tech
Page 9 of 28




32

3.3

and fill up all information asked for and attach all the documents/evidences as specified in
this document.

Applications submitted by Bidders for empanelment under this notice shall be scrutinized
as per the requirements, terms and conditions mentioned in this document and a pool of
empaneled Bidders shall be formed.

Bidders empaneled through this process maybe called for participating in upcoming
limited tenders of EESL for works related to SLNP program. EESL may invite Bidders
empaneled under this process for participating in the limited tender process as mentioned
before on the basis of the Bidder details, its technical competencies and financial
credentials etc. submitted in this empanelment application vis-a-vis limited tender
requirements, in order to ensure participation of technically competent, quality conscious
and financially sound bidders. Following methodology shall be adopted for selection of
empaneled Bidders for participating in Limited Tenders-

Sr. Category of ARG SeleIcltlidol:aél:iieria
N(; Requirement Teﬁ de);“ Criteria for General for MSE*
Applicant Applicant
Can be split as 25% of total ATO
Average Annual | per tender as required for
1 Turnover in last | conditions 30% of the estimated | general bidders
three Financial | Cannot be split | cost of the work/tender | 85% of total ATO
Years as per tender as required for
conditions general bidders
)
Successful . Can be splitas |® One work 25% . of  total
implementation/ er tender order valued 80% of | cxperience as
tion of works | P<" o1 . required for
exle(t:u d to “Ficld conditions the estimated cost of neral bidder
rsea cd to 1e work/tender gene ors
urvey, OR
Dlsmanth‘ng e Two work orders
5 (Retroﬁttlng), each valued 50% of
Installation, . the estimated cost of | 25%  of  total
. Cannot be split .
Commissioning, work/tender experience as
. as per tender ;
Repair and conditions OR required for
Maintenance of Three work orders | general bidders
LED Street each valued 40% of
Lights ” the estimated cost of
work/tender.

*MSE stands for “Micro and Small Enterprise”, only those applicants who have been
empaneled as MSE applicant shall only be considered for selection under this criterion.

NOTE:

Above mentioned criteria are only principle selection criteria. The Limited Tender(s)
may have additional requirements/criteria specific to the requirement and/or government
guidelines issued from time to time which shall be fulfilled separately by the bidders at
the time of participating in the Limited Tender. EESL reserves the right to enhance/dilute
the above criteria depending upon the specific requirements.

It is the responsibility of Empaneled agency to update their credentials from time-to-time
for any changes. Such requests received from the agencies shall be considered for
updation in the empanelment credentials/category* by EESL based on their merit and the
updated list would be released once in every month. At any point in time, the credentials
of the empaneled agencies updated till last issued list/letter shall be considered for
selection of agencies for participating in Limited Tender.

Signature :-
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3.4 Empanelment Notice shall be open for the prospective/potential bidders for the period of
2 years for participation in the empanelment process which may be subsequently extended
at the discretion of EESL for further period of 1 year. Bidder empanelment shall be an
ongoing process. The Letter of Empanelment shall be released to qualified agencies
preferably by 7th working day of each quarter (i.e. April, July, Oct, Dec) for a period of 2
years from the first empanelment notice. The cutoff date for receipt of offer(s) through E-
Procurement portal for consideration of empanelment shall be preferably by 7™ day of
preceding month of each quarter (i.e. March, June, Sept, November) for evaluation in that
quarter.

For Example - Offer submitted by the deadline communicated as 6" March (closing hour
of business as mentioned in e-proc portal of EESL) will be considered for issuance of order
preferably by 7™ April after successful evaluation.

Offer(s) submitted through hard copy or by email shall not be considered for evaluation.

If Bidder gets empaneled in subsequent period after the first list of empanelment, the
period of empanelment for such bidders shall be reduced on pro-rata basis considering the
balance available duration. However, EESL reserves the right to discontinue or change the
dates of publishing of subsequent empanelment notices as deemed fit from time to time.
Validity of empanelment will be mentioned/indicated in the empanelment Ietter
accordingly.

3.5 EESL’s decision of selection amongst empaneled Bidders for participating in limited
tender shall be binding on all the empaneled Bidders under this empanelment process.

3.6 It is to be noted that, mere empanelment under this process does not confer any right
whatsoever to the empaneled Bidder to claim any award of work. Calling for Limited
Tender as mentioned above shall be at sole discretion of EESL.

3.7 This empanelment process is ONLY for EESL’s SLNP Programme and shall NOT be
applicable for any other projects/programs of EESL.

4. PROCEDURE OF EMPANELMENT

Bidder
Registration

on EESL's e- Scruitiny &

Evaluation of Issuance of

Download of

Procurement Empanelment . Empanelment
Portal N Noticeand — JN A? ubﬁnéﬁfgn Letter to
Preparation of pp Selected

(Not and

Applicants by
EESL

Required
Documents

Applicable to
already
registered
Bidders)

Documents by
EESL

5. GENERAL REQUIREMENTS AND CONDITIONS FOR EMPANELMENT

Sr. Qualifying Requirement Document to be Submitted

No
1 | The applicant should be —

(a) A firm registered/incorporated under Companies Act, | (a) Photocopy of  Certificate  of

1956 or Companies Act, 2013, and further Incorporation issued by the Registrar
amendment (s) of Companies
OR Along with

Memorandum of Association, Article
of Association needs to be attached
along with the application. The
applicant should also highlight the
relevant provision/ article number
which highlights the objects relating

(b) A registered partnership firm (registered under section
59 of the Partnership Act, 1932)
OR
shmawre - | (€) A limited liability partnership (under the Limited
ject © CN EI}S};;(A'\?]I.E %A‘th 7% ?ﬁ c 9 gﬁ?claohgm
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(d) A Proprietorship firm. to the business fields mentioned in
the previous column.
OR

(b) A Registered partnership deed
OR

(¢) LLP Registration Certificate issued
by competent Govt. Authority
OR
(d) Self-Declaration of being a
proprietor in your own format.

2 | The bidder should be in existence from at least last three (03) | (a) Photocopy of  Certificate  of
financial years as on date of notice of empanelment. Incorporation issued by the Registrar
of Companies
OR
(b) A Registered partnership deeds
OR
(c) LLP Registration Certificate issued
by competent Govt. Authority
OR
(d) Pan Card with the name of company
(wherever applicable)

4 | Bidder must have B Class or higher Electrical Contractor* | Certificate issued by Competent
certification issued by competent Government Authority. Government Authority.

5 | Bidder should have successfully executed similar work in | Documentary evidence shall be
last 3 years in Government Dept./PSU/ULB/DISCOMS/ | furnished along with the Bid.

Private Limited Companies as under: Documentary evidence should be
Three submitted in the form of copies of

Single Order of Two Orders Orders relevant work orders/contract

Category Value of Value of Value | | aoreement/purchase order along with
(INR in Crs) (INRinCrs) | (INRin copies of any document in respect of

Crs) satisfactory execution/completion

1 2.00 1.25 1.00 certificate of each of those purchase

I 4.00 295 200 orders/work orders such as

11 8.00 5.00 4.00 1. Satisfactory completion (OR)
v 12.00 750 6.00 2. Any other documentary
evidences that can substantiate
v 16.00 10.00 8.00 the satisfactory execution of

o , “ . . . each of the  Purchase
Similar Work’ means “Installation of Street Light or Repair order/Work Order submitted.

and Maintenance work of Streetlights or CCMS work or LT
440 Volts work/ HT 11 KV/ Electrical project execution successful completion shall be from
works in any power distribution utilities/DISCOMs/ULBs or any Government
any other govt. organization/Private Limited Companies.” Dept./PSU/ULB/DISCOMs/  Private

Limited Companies. which will only
will be considered for evaluation.

Work orders along with its evidence for

The submitted proof must clearly
mention value of work executed as
asked in the qualifying criteria.
Completion certificates must have the
reference no of original work order.

6 | The Bidder should have registered with ESIC (Providing | Bidder shall submit the ESIC
for medical, disablement, dependent benefits) registration proof.

7 | The Bidder should register with Employees Provident | Bidder shall submit the registration
Fund & Miscellaneous Provisions Act, 1952 | proof.
(Providing for PF contributions, Employee pension and

awn

B | The ™ Bidder+™ Gtil © “Comply _ with _Employees | The Bidder _should _submit _self

USET 1O~ TRl
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Compensation Act, 1923 (Providing for Compensation | declaration.
against injury due to and during the course of
employment)

9 | The Bidder will comply with Minimum wages Act, | The Bidder should submit self-
1948 (Providing for minimum wages for various | declaration.
employments)

10 | Bidder shall submit details of Average Annual Turnover | Duly authorized copy of audited annual
(ATO) for immediately preceding last three (03) financial | report is to be submitted by respondent
years 2017-2018, 2018- 19 & 2019-20 as under: along with CA certificate.

Category ATO Value

(INR in Crs)

I 0.75

II 1.50

111 3.00

IV 4.50

\4 6.00
Turnover means revenue from operations (excluding
other income).

11 | The Bidder should be profitable (net profit) in any of the two | Duly authorized copy of audited annual
previous financial years out of last three completed financial | report is to be submitted by respondent
years. along with CA certificate.

Profitability means: Profit after tax . The. apphc?ant s,h all submit last ,3 years'
audited financial statements i.e. FY
2017-18, FY 2018-19 and FY 2019-20.

12 | The Net worth of applicant as on the last day of preceding | Duly authorized copy of audited annual
financial year (2019-20) shall not be less than 100% of the | report is to be submitted along with a
paid-up share capital. practicing CA’s certificate.

Net worth implies to the sum total of the paid-up share | The applicant shall submit last 3 years'
capital and free reserves. Free reserves means all reserves | audited financial statements i.e. FY
credited out of the profits and share premium account but | 2017-18, FY 2018-19 & FY 2019-20.
does not include reserves credited out of the revaluation of

the assets, write back of depreciation provision and

amalgamation. Further, any debit balance of Profit and Loss

account and miscellaneous expenses to the extent not

adjusted or written off, if any, shall be reduced from reserves

and surplus.

13 | The Bidder should be either of the following: Applicant to submit Declaration of Local

® A ‘Class-I Local Supplier’ of ‘Tendered Item’ Content in form of a certificate stating the
OR percentage of local content as per the
® A ‘Class-II Local Supplier’ of ‘Tendered Item’ format given in Attgghment-14 of this
Document. The certificate shall be from
NOTE: ‘Non-Local Suppliers’ are not eligible to take part the statutor.y auditor or cost agdltor of the
in this empanelment process. company (in case of companies) or frgm
a practicing cost accountant or practicing
Refer to Part-D Clause 10 for definition of ‘Class-I Local charte?red accountant  (in respect of
Supplier’, ‘Class-II Local Supplier’ and ‘Non-local suppliers other than companies) giving
Supplier’ the percentage of .local content.. It is
mandatory to mention UDIN No in the

certificate.

14 Pursuant to Order No: F.No 6/18/2019-PPD dated: 23-July- | Applicant to submit a Declaration as per

T gppawe | 2020 from Department of Expenditure, Mmlstry of Finance, | the format given in Attachment-7 of
Sdbject : CN+RAJKAMAL, SE IALNUME R 02a9| ablc7eabbc ago 9504 8¢ a0bog .
W ‘dﬁ,‘gggﬂ,ggff;ggh? aig f’l?g ,ﬁ) owing: Part-E of this Document.
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plesin ﬂo ot ’%rom a country wihich shares a land border with
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India
OR
e ‘Applicant from a country which shares a land border
with India’ and registered with Competent Authority
in accordance with order mentioned above.

The definition of ‘Applicant from a country which shares a
land border with India’ shall be as in paragraph 8 of the
above-mentioned order. Further, all the guidelines
mentioned in the above order shall be applicable to this
empanelment. Applicants shall carefully go through the
same and ensure its eligibility as per the said order.

Important Points:

EESL reserves the right not to seek any deficient document/clarifications from the applicant
after opening of empanelment application envelope. If any empanelment application is found
to be in non-conformance to the specified conditions or deviating from the empanelment terms
and conditions, EESL reserves the right to out rightly reject such application without seeking
any clarification. Applicant to take cognizance of the same and submit their application
accordingly.

EESL reserves the right to use in-house available data, if required, to evaluate the
empanelment applications including data/documents submitted by the applicant in their
previous tender(s). However, this should not be understood that relevant
documents/certificates or any other requirement as required in the instant empanelment notice
is not to be provided by any applicant applying for the instant empanelment who has earlier
participated in any of the earlier tenders by EESL.

Note:

All the required documents must be properly annexed and submitted as mentioned above.
“Holding Company “and “Subsidiary “shall have the meaning ascribed to them as per
Companies Act, 1956 or, in vogue.

In case of holding company, the holding-subsidiary relationship should be in existence for at
least one year as on the date of submission of application.

In case Bidder is not able to furnish its audited financial statements on standalone entity basis,
the unaudited unconsolidated financial statements of the applicant can be considered
acceptable provided the Bidder furnishes the following further documents on substantiation
of its qualification:

(i) Copies of the unaudited unconsolidated financial statements of the Bidder along with
copies of the audited consolidated financial statements of the Holding Company with
a letter of undertaking from holding company supported by Board pledging
unconditional and financial support. Irrevocable in the format enclosed in Attachment-
9 of Part-E of this document.

(i) A Certificate from the CEO/CFO of the Holding Company, stating that the unaudited
unconsolidated financial statements form part of the Consolidated Annual Report of
the Company.

In case a Bidder does not satisfy the financial criteria, the holding company would be required
to meet the stipulated turn over requirements, provided that the net worth of such holding
company as on the last day of the preceding financial year is at least equal to or more than the
paid-up share capital of the holding company. In such an event, the Bidder would be required
to furnish along with its application, a letter of Undertaking from the holding company,
supported by the Board Resolution, as per the format enclosed in the application documents
(Attachment-9 of Part-E of this document), pledging unconditional and irrevocable financial

spsersunpot, for. the, execution of the Contract.by the applicant in case of award.

Subject
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e In case the Bidder meets the requirement of Net worth based on the strength of its
Subsidiary(ies) and/or Holding Company and/or Subsidiaries of its Holding Companies
wherever applicable, the Net worth of the Bidder and its Subsidiary(ies) and/or Holding
Company and/or Subsidiary(ies) of the Holding Company, in combined manner should not
be less than 100% of their total paid up share capital. However individually, their Net worth
should not be less than 75% of their respective paid up share capitals.

e In case Bidder, has been found to be defaulting on the delivery period (in each LoA issued)
as per assessment (supply, installation etc.) will be liable to be rejected. Bidder have to provide
the quantity (Nos. & Percentage) supplied and installed against each LoA awarded by EESL
at the date of submission of bid.

e  Other income shall not be considered for arriving at annual turnover.

e The supporting documents in support of above Qualification Requirement should be
submitted along with the empanelment application, otherwise empanelment application
submitted by the Bidder is liable to be considered as non-responsive.

e  All the required documents must be properly annexed and submitted as mentioned above with
necessary details in brief.
NOTE: The supporting documents in support of above Qualification Requirement should be
submitted along with empanelment application, otherwise application will be rejected.

If Bidder is not meeting any General Requirements and Conditions for Empanelment as
defined above, it should clearly intimate the same in deviation form or on its letter head.

The Empanelment Letter shall indicate the maximum limit of qualified ATO figure and experience
value as evaluated by EESL against the QR. This information shall be used by the EESL as an input
for shortlisting the empaneled agency for the limited tendering process based on the internal approved
cost estimate, irrespective of the qualified category.

EESL reserves the right to reject application of an applicant if their past supply/ installation
track record/performance has been unsatisfactory and if applicant is engaged in a current
project but is unable to keep up with the project schedule in quantity/ quality as prescribed
by Project In-charge and if EESL has sufficient reason to believe that the applicant is
unsuitable for taking up a project in this tender.

Cluster Name with States/UTs.

Name of Cluster State

South West Regional Cluster [Maharashtra

[Karnataka

Goa

South East Regional Cluster [Andhra Pradesh

Tamil Nadu

Telangana

IKerala

[Western Regional Cluster Rajasthan

Gujarat

[Daman & Diu

[Northern Central Regional Cluster Uttar Pradesh

Uttarakhand

[Eastern & North-East Regional Cluster Bihar

[West Bengal

Jharkhand

Sikkim

[Meghalaya

Tripura

Mizoram

Manipur

TN Signature -
Subject : CN=RAJKAMAL, SERIALNUMBER=02a9b3fablc7eab6cba90195048¢c87¢clalb

[Nagaland

JAssam
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(Odisha

Northern Regional Cluster Delhi

Chandigarh &
Jammu & Kashmir, Leh & Laddakh

[Himachal Pradesh

[Haryana

Punjab

6. IMPORTANT INSTRUCTIONS FOR SUBMISSION OF DOCUMENTS

6.1 Applicants shall carefully go through the whole document and ensure they fulfill all the
eligibility criteria and submit the requisite documents as per the instructions given in this
document.

6.2 Wherever required,

(a) please fill up the form/attachments neatly and clearly in BLOCK LETTERS

(b) All columns are to be filled up. Do not leave any column blank. If a particular item is not
pertinent to your Organization, please write “Not applicable” or “N.A”.

(¢) Kindly provide correct, complete and precise information in the designated column or space
provide therein.

(d) Please attach separate sheet in case the space provided is insufficient.

6.3 Envelope containing hard-copy of the documents (applicable as mentioned in Part C,
documents to be submitted in the online application) shall be super-scribed with
“CONFIDENTIAL” along with “APPLICATION FOR BIDDER EMPANELMENT UNDER
EESL’s SLNP(DIC&M) PROGRAMME” clearly mentioning the Empanelment Document
Number and date of issuance of Empanelment Notification. Documents received after given
timeline shall not be considered for further scrutiny and evaluation.

6.4 Signature of authorized signatory and stamp of organization (wherever required) shall be
original inked and not digitally placed on the scanned documents.

6.5 Submitted documents shall be legible and readable.

6.6 Only documents asked in this empanelment process shall be submitted and applicant shall
refrain from submitting unsolicited information and documents.

6.7 Incomplete, partially complete, not clearly filled forms giving incorrect information are liable
to be rejected without any consideration.

6.8 Any information/clarification required by EESL during evaluation must be provided
expeditiously

6.9 Submission of empanelment forms do not automatically guarantee for empanelment in EESL.

6.10 EESL also does not take any responsibility for loss of any Application form/document etc in
transit.

6.11 The Email IDs and Mobile Numbers submitted in the application shall ONLY be utilized for
communication purpose. The applicant shall ensure availability of the submitted Email ID and
Mobile Numbers at their own end to receive information/communication from EESL.

6.12 Certificates signed by Cost Auditors/Statutory Auditors/Chartered Accountants etc. as asked
in this empanelment document shall contain UDIN (Unique Document Identification Number)
which may be verified during scrutiny of the applications.

7. PERIOD OF EMPANELMENT

The empanelment shall be valid for a period of two (02) years from the date of issuance of letter
of empanelment. The empanelment may further be extended for a period of one (01) year on sole
discretion of EESL as per business requirements. In case of such extensions the empaneled Bidders
maybe asked for submission of audited financial statements of immediately preceding financial
year and any other document as deemed fit by EESL.

8. SUSPENSION OF BUSINESS DEALINGS

EESL reserves the right to take any of the following actions against agency/service provider
who fails to perform or indulge in malpractices, by suspending business dealings with them.

h SIQHEIIUTE l:l RAJKAMAL, SERIALNUMEER 02a9b3fablc7eab6cba90195048:87cla0b981 . . ¢
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request/representation of the agency substantiating its intentions to improve performance

or justification to remove the ‘Temporary Hold’, ‘De-listing’ or ‘Banning’.

8.2  An agency/service provider may be put on ‘Temporary Hold’ for a period of Six (06)
months in the respective Cluster/State Office, for future Enquiries for specific works on
the basis of one or more of the following reasons:

a) Agency/Service Provider fails to respond against three consecutive enquires of EESL
of a particular Cluster/State Office. In such an event, an agency will be put on
‘Temporary Hold’ for participating in the tenders of that particular region
(Cluster/State Office). However, final decision will be taken by that particular region
(Cluster/State Office) after ascertaining the assurance for participation by the agency.

b) After placement of order/award, agency/service provider fails to execute the work as
per contractual obligations defined in this RFP/LoE/LoA in previous orders awarded
to them against this tender.

8.3 An Agency/Service Provider may be ‘de-listed’ from the list of empaneled Bidders for

a period of 1 year on the basis of one or more of the following reasons: -

a) Agency/Service Provider tampers with tendering procedure affecting ordering
process or commits any misconduct which is contrary to business ethics.

b) In event of agency being the lowest bidder (L1), backing out.

8.4  An Agency/Service Provider can be banned from doing any business with EESL for a
period of 3 years on the basis of one or more of the following reasons:

a) Agency/Service Provider is found be responsible for submitting fake/ false/ forged
documents, certificates, or information prejudicial to EESL’s interest.

b) Agency/Service Provider is found to be involved in cartel formation.

¢) The Agency/Service Provider has indulged in malpractices or misconduct such as
bribery, corruption and fraud etc. which are contrary to business ethics.

d) The Agency/Service Provider is found to be guilty by any court of law for criminal
activity/ offences involving moral turpitude in relation to business dealings.

e) Communication is received from the administrative Ministry of EESL to ban the
Bidder from business dealings.

8.5 Contracts already entered with a Contractor/Agency/Service Provider before the date of
issue of order of ‘Temporary Hold” or ‘DE-LISTING’ shall not be affected.

8.6  Once the order for suspension is passed, existing offers of the contractor/Agency/Service
Provider whose price bids are not opened, shall not be entertained.

The above guidelines are not exhaustive but enunciate broad principles governing action
against contractors/Agency/Service Provider.

9. LOCAL CONTENT REQUIREMENT

As per Order No: P-45021/2/2017-PP (BE-II) dated: 16-Sept-2020 of Department of Promotion of
Industry and Internal Trade (Public Procurement Section), Ministry of Commerce and Industry,
only ‘Class-I Local Suppliers’ and ‘Class-II Local Suppliers’ are eligible to bid in domestic
tenders. In view of the same, only ‘Class-I Local Suppliers’ and ‘Class-II Local Suppliers’ are
eligible to apply for this empanelment process. ‘Non-local Suppliers’ are not eligible to apply in
this empanelment process.

Applicant shall submit a certificate stating the percentage of local content as per the format given
in Attachment-14 of Section-6 of this Document. The certificate shall be from the statutory
auditor or cost auditor of the company (in case of companies) or from a practicing cost accountant
or practicing chartered accountant (in respect of suppliers other than companies) giving the
percentage of local content. It is mandatory to mention UDIN No in the certificate.

NOTE: False declarations will be in breach of the code of integrity under Rule 175(1)(i)(h)
of the General Financial rules for which an applicant or its successors can be debarred for

ggocg yg(am % R&Hﬁglg!%b!él (iif) of the General Financial rules along with such other actions

blevitdei daw S8 eclaration duly signed and stamped at company’s Letter
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of integrity under Rule 175(1)(i)(h) of the General Financial rules for giving false declarations of
local content shall be submitted by the applicant.

Note: Applicant shall carefully go through the above-mentioned order in order to understand
the whole process and definition of various terms (e.g. Class-I Local supplier, Local content
etc.) pertaining to the said order which have also been used under ‘General Requirement
and Conditions for Empanelment’ clause in Part D of this document.

10. ADJUDICATOR

Adjudicator under the contract shall be appointed by the Appointing Authority i.e. MD
(EESL). If the applicant does not accept the Adjudicator proposed by EESL, it should so state
in its application form and make a counter proposal of an adjudicator. If on the day the contract
agreement is signed, the EESL and contractor have not agreed on the appointment of
adjudicator, the adjudicator shall be appointed, at the request of either party, by the appointing
authority specified.

11. ARBITRATION

Arbitration shall be carried out as per Arbitration Act 1996 and its subsequent amendment. The
Contract shall be governed by and interpreted in accordance with the laws in force in India. The
courts of Delhi shall have exclusive jurisdiction in all matters arising under the contract.

12. SUBMISSION OF ADDITIONAL DOCUMENTS/DETAILS POST EMPANELMENT

A. In case of change in financial year during the period of empanelment, the empaneled
Bidders may be asked to submit the audited financial statements of the recently completed
financial year followed by re-evaluation of applicant on points 6, 7 and 8 of “General
Requirements & Conditions for Empanelment”. In case the applicant does not qualify on
these points on re-evaluation of applicant credentials based on new information provided
for the recently completed financial year as stated above, the applicant may be delisted and
the empanelment maybe withdrawn.

B. Post empanelment, the applicant may update/add to their completed work orders by sending
the documents (as asked in point no 5 of “General Requirements & Conditions for
Empanelment”) to EESL at the designated Email ID. The documents shall be submitted on
1* working day of every month, documents received by 1% working day of every month
shall be scrutinized and if found as per the criteria stipulated under “General Requirements
& Conditions for Empanelment” the same shall be added against the Bidder credentials by
15" working day of that month. In exceptional circumstances, this may take longer than 15
working days and Bidder credentials shall be updated accordingly.

13. CORRESPONDENCE

Post empanelment, all correspondence by the empaneled Bidder shall be addressed to as
brought out below:
e CGM (SCM) - for all issues pertaining to clarifications w.r.t contractual and commercial
issues or requiring amendments on the terms and conditions of LOE in general.

14. PRE-EMPANELMENT CONFERENCE

e The official representative of the applicant may attend the pre-empanelment conference. The
schedule of the meeting shall be as mentioned in Part-A of this document.

e The purpose of the meeting will be to clarify any issues regarding the empanelment process.

e Record notes of the meeting including the text of the questions raised and responses given
will be transmitted to all the applicants who were present at the meeting and will also be put
on the web-site. The clarifications that could not be furnished during pre-empanelment
conference will be separately communicated to all the purchasers of the RFP.

@: Nonvattendange:at the pre-empanelmentmecting will not be a cause for rejection of a Bidder.
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e Based on the discussion in pre-empanelment meeting, EESL reserves the right for
modification in this document.

e Applicant(s) are requested to send the queries till 5" working day after floating the
empanelment notice to the contact points mentioned in Part-A in the following format (excel
or word editable file). No queries shall be entertained after the deadline of submission of
query is over.

Name of Tender

Tender No.

Tender ID

Application Opening Date

Applicant’s Name

Contact person from Applicant
with address, e-mail and Contact
No.

Section No.
Sr. No. Page No.
Para No/ Clause No.

Description as | Queries/ Clarification

Per RFP of the Applicant Remarks

Section No.
1. Page No.
Para No/ Clause No.

Section No.
2. Page No.
Para No/ Clause No.

Section No.
3. Page No.
Para No/ Clause No.

15. Restrictions on procurement from a Bidder of a country which shares a land border
with India.

Order No: F.No 6/18/2019-PPD dated: 23-July-2020 from Department of Expenditure, Ministry
of Finance, mentions that any bidder from a country which shares a land border with India will be
eligible to bid in any procurement whether of goods, services (including consultancy services and
non-consultancy services) or works (including turnkey projects) only if the bidder is registered
with the Competent Authority as specified in the order.
“Bidder from a country which shares a land border with India” for the purpose of the order means-

a) An entity incorporated, established or registered in such a country; or

b) A subsidiary of an entity incorporated, established or registered in such a country; or

¢) An entity substantially controlled through entities incorporated, established or registered

in such a country; or

d) An entity whose beneficial owner is situated in such a country; or

e) An Indian (or other) agent of such an entity; or

f) A natural person who is a citizen of such a country; or

g) A consortium or join venture where any member of the consortium or join venture falls

under any of the above
The above-mentioned order shall be applicable to this empanelment process. The applicant
shall carefully go through the above-mentioned order and ensure its eligibility in accordance
of the same. Applicant should refer to above mentioned order for clarification over
definitions and clauses as applicable.
The applicant shall submit a Self-Declaration regarding “Restrictions on procurement from a
' @ﬁ@m&ntrgamkﬁ@h:ﬁh@{ 0s wol@gndcbwdﬂmmth India” as per Attachment-14 of Part-E of this
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16. At the time of Limited Tendering with empaneled/identified agencies- All Cluster/States Heads
to mandatory incorporate and comply the following points.

16.1- Project Advisory IOM — 396 issued by Director, Projects on 20/05/2021.

16.2 — BOM (Bill of Material) document must be mandatorily incorporated in all Limited
Tender RFPs and to be asked from bidders at the time of submission of Price Bid. (Enclosed as
BOM Form)

16.3 — Price Bid table (Instructions) to be issued with the clause - “Please note that, the
maintenance cost per Light for 7 (Seven) Years (as per price bid table past) quoted by bidder
should be mandatorily be at least 7 (Seven) times the installation cost per Light. In case, the
quoted cost of maintenance per Light for 7(Seven) year is not at least 7(Seven) times the
Installation cost, then EESL at its own discretion will divide the quoted price of installation
and maintenance proportionally.”

Sl nature ‘-
ubject : CN=RAJKAMAL, SERIALNUMEER 02a9b3fablc7eab6cba90195D48c87claoh981
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PART C- SPECIAL CONDITIONS OF CONTRACT (SCC)

Special conditions will prevail upon the instruction to Bidders and other terms and conditions
1. Terms of Payment:

On Supply: Payment @100% of Material Cost (Part A and Part B of Price Bid at the time of Limited
Tender) on pro rate basis on completion of supply (finished product & completed in all respect) of
CCMS on monthly basis payable on:

e Signing of contract agreement between EESL and successful bidder.

e Submission of Project Implementation plan duly accepted by Engineer-in Charge (EIC)
EESL.

e Submission of Contract Performance Guarantee (CPG) as per relevant CPG clause.

e Submission of original supply Invoices/Bills dully verified/certified by EESL representative.

e Submission of Product Clarence Report as per tender conditions duly certified by respective
of EESL.

On Installation: Payment @100% of Installation Cost (Part C and Part D of Price Bid at the time of
Limited Tender) on pro rata basis on completion of Installation, commissioning, testing & smooth
functioning of CCMS on monthly basis payable on submission of invoices/bills along with
certification/verification by authorized representative of EESL& ULB.

Note: In case, quoted price for Part-C and Part D of Price Bid (at the time of limited Tender) is less than 10% of
the total Part A and Part B respectively, then in LoA the cost of Part C and Part D shall be fixed at 10% of total
Part A and Part B, and cost pf Part A and Part B shall be reduced proportionately, keeping total of Part A +Part
B+ Part C+ Part D equal to cost quoted in Price Bid.

Value towards warrantee i.e. Part-E and Part-F (At the time of Limited Tender) of price Bid shall be
payable on submission of Invoice(s)/Bill(s) to EESL at the end of each year of 7 years Warranty Phase.
Bidder can claim Part E and Part F, at the end of each year of warranty phase subject to satisfactory performance
of quoted product and compliance of warranty and maintenance conditions as per Terms of LoA. However,
following will be paid on biannual basis at end of every six month in ayear.

Year %Payment (of total cost as per Part E and Part F
respectively)

14%
14%
14%
14%
14%
14%
16%

NN N[ |W|N—

Not: Performance Certificate of EIC is required at the end of each year of warranty phase.

Other terms and Conditions related to payment terms:

e At the time of payment of bills, the income tax, if any, shall be deducted at source as per
Government rules and guidelines as may be prevailing at the time of payment. Further for
availing the benefit of lower income Tax rates supplied from outside the Purchaser’s country,
Supplier shall provide Income Tax Clearance Certificate (ITCC/Tax Residency Certificate or
any other relevant document/certificate as per prevailing law, from concerned tax authorities
for claiming lower tax deduction, if any.

e All the invoices shall be submitted to EESL for payment, once in a month only.

ct : Cl
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e Payment will be made to the bidder within 300days after submission of Invoice complete in all
respect i.e. with all the required documents and compliance of relevant terms & conditions of
LoA duly accepted & certified u EIC, EESL.

e Iftheinvoice is incomplete in any respect or if there is any non- compliance with relevant terms
& conditions of LoA, counting of 30 days due date shall start from the date of submission of
all necessary documents provided relevant terms & conditions of LoA have been fulfilled.

e Payment for IDC items will be paid 100% an actual basis on submission of bills along with
certification/verification by authorized representatives of EESL.

CONDITIONS OF PAYMENT:

(I)  Submission of Empanelment Bank Guarantee and Contract Performance Guarantee (CPG) as per
this document. Each Bidder shall have to submit it in the form of BG/DD/Banker’s Cheque/pay
order.

(II.) The Bidder shall provide the list of unresolved complaints with detail cause/ nature of complaint
that are beyond their scope of work within 48 hrs of reporting; failing of which can be penalized.
Penalty shall be calculated as follows:

Penalty = 2 x [(wattage of defective LED Street Lights) x (operating hours) x (no. of days of
default beyond 48 hours) X tariff]/1000

2. Applicable Taxes, Duties and Levies

The prices to be quoted in LTE document shall be inclusive of all cess and duties and GST (IGST, SGST,
CGST, UTGST). Bidder should mandatorily register himself under GST act of the particular state. Any
other charges/cost/TA/DA is also included in the above contract price.

1. (a) Ifthere is increase or decrease in the taxes and duties subsequent to supplier's offer within the
contract delivery schedule of supply due to change in rate or introduction of new tax or deletion
of existing tax or interpretation/ application of tax etc., EESL will reimburse the actual tax.

2. (b) In case of failure to achieve completion as per contract delivery schedule of supply, EESL
will not be liable to compensate for any increase in taxes and duties due to change in rate or
introduction of new tax or interpretation/application of tax etc. Whereas taxes at actual rate shall
be paid in case of decrease in taxes and duties due to change in rate or deletion of existing tax or
interpretation/application of tax etc., in the event of late delivery after the contract delivery period.

3. Compliance to EESL’s EHSS Policy

The BIDDER shall necessarily comply with EESL’s EHSS (Environmental, Occupational Health & Social)
policy as applicable to Street Light National Program and any further modification(s)/addition(s) to EHSS policy.
The existing policy may be referred at https://eeslindia.org/content/raj/eesl/en/EESL-Policies.html

4. Insurance
The contractor shall procure and maintained appropriate insurance coverage to this his staff, third party and the
work carried out by him, covering Workman’s Compensation insurance (including) occupational disease
covering the contractor’s personnel engaged on the project / job and General liability insurance (including
contractual) of third-party injuries, including accidental death to any person and property damage. Contractor
will be responsible for insurance cover of his personnel and EESL will have no liability whatsoever on this
account.
A copy of insurance policy should be furnished to EESL within 15 days of award of the work.
e Workman’s Compensation Insurance (including) occupational disease covering the contractor’s
personnel engaged on the project/job.
e General liability insurance (including contractual) for third party injuries, including accidental death to
any person and property damage.
The documentation is to be furnished to the EESL within 15 Days of the signing of the contract. The Contractor
will be responsible for insurance cover of his personnel and EESL will have no liability whatsoever on this
account. Any damage to any service or accident in carrying out the works pertaining to this contract shall be in
the contractor’s account.

5. SAFETY COMPLIANCE:

SToTTarT
az'?gggdggs&m'ﬁ ey ltceier Gttt listier’ef award/empanelment is placed, is to ensure all
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2. Successful bidder(s) to indemnify EESL for any accident, injury met by its labour,
employee or any other person working for him. Any compensation sought by its
labour, employee or successful bidder as per settlement shall pay any other person
working for him solely. EESL has no role to play in this matter.

3. The Bidder is advised to take out insurance for the period of the Contract, on the

terms specified in the Special Conditions, including, but not limited to, the following:

o Professional liability insurance;
o Personal liability insurance;
4. EESL will not be responsible in case any accident/ mis-happenings with consultant

employee or contract person and for any equipment damage or theft occurs and in no

case EESL shall pay for it.

6. LABOUR LAWS TO BE ADHERED BY SUCCESSFUL BIDDER:

LoA/LoE to the contractors clearly specify that they shall ensure compliance of Labour Laws and
shall indemnify EESL against the liability arising out of any injury to their workers deployed.

Advise the contractors, at various sites, to ensure compliance under the following basic Labour Acts

and provisions there under on a priority basis:

e Employees Provident Fund and Miscellaneous Provisions Act, 1952 (providing for PF
contributions, Employee pension and Deposit Link Insurance)

o Employees State Insurance Act, 1948 (providing for medical, disablement, dependent
benefits)

o Employees Compensation Act, 1923 (providing for Compensation against injury due to and

during the course of employment)

e  Minimum wages Act, 1948 (providing for minimum wages for various employments)
Further, other social security provisions have also to be complied with.
Note: The norms and measures mentioned are indicative and any other law/safety norms
related to safety of the labour may also be adhered to.

7. Empanelment Bank Guarantee:

)

Within thirty (30) days of the receipt of notification of award from EESL, the successful bidder
shall furnish the EBG in the form of Demand Draft/ Pay Order or Bank Guarantee of value
equalling Rs. 1,00,000/-. The Bank Guarantee must be valid to cover Contract Period + Three
Months Claim Period (Extendable in ratio with the contract). Successful MSE Bidders shall also
be required to furnish above mentioned EBG.

Bank guarantee shall be from any Nationalized Banks/other scheduled private banks as per list
given in Section 4. EESL shall at its discretion have recourse to the said Bank Guarantee for the
recovery of any or all amount due from the bidder in connection with the contract including of
guarantee obligations.

Any delay in submission of SD/CPG shall be deemed as accruing of financial benefit to the
contractor and EESL may take necessary interest penalty recovery action (interest @ SBI’s
MCLR + 2 %) from the payments due to the contractor for the period of delay. However, this
provision does not bind EESL in any way from proceeding against the contractor (including
forfeiture of EMD, cancellation of the LOA, etc.) for non-compliance towards non-submission
of the SD/CPG.

Failure of the Successful Bidder to comply with the requirements of IFB/RfP/LoA shall
constitute sufficient grounds for the annulment of the award and forfeiture of the Contract
Performance Guarantee.

This Bank Guarantee shall be effective only when BG issuance message is transmitted by the issuing

bank through SFMS to ICICI Bank include unique identifier EESL543840944 in field 7037 of the
SEMS:coyer,messages.withJESC Code ICIC0000007.
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BG advising message — IFN 760COV / IFN 767COV via
SFMS
Field Number Particulars (to be mentioned in
Row 1)
7037 EESL543840944
sesksk
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BOM form

Broad Guideline Table: Monthly O&M Per Point/Month Calculation 1. For Sample
Only 2. Not to be Submitted by Bidders 3. This table is only for Internal Calculation of Bidders, if they intend to use it
Example: ULB 4 |3 |2 |Peo
1 List W W | W|ple
Division, bi
4 ULB g
100000
ULB 100000 | O | 0 | O 0
0]01]0 0
0]01]0 0
Cost/unit Qty Total
Cost 0]01]0 0
25 0 01]071]0 0
0 0 0]01]0O 0
25 0 010710 0
1 0
0]01]0O 0
0 0]01]0 0
Working 26 | days Total
days/month Lamp
s 100000 | 0 | O | O 0
Cost/Mont | Qty (as Fixed Cost Recovery 36 | months No. of
h per Cost/mo Period for lamps
require nth vehicles per
ment) perso
n
1 0 Note: Change the number of 2W/3W/4W to

change the no. of lamps per person

Signature ‘-
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0 25 0 Note: Adjust Cost recovery period to account for
Vehicle Maintenance / Annual FC / Insurance

0 0 0

0 25 0

1 0

4 0

25 0

5 0

20 0

4 0

0
Cost/Mont | Qty Op

h Exp/Mo
nth
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1 0
50 0
25 0
0 0
25 0
0 10% 10%
Cost per Lamp | Overheads Profit To
tal
0 0 0 0 0
Cost/Mont | Qty Exp/Mo
h nth
5000 0 0 0 0 0
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5%
Year 1 Year 2 Year 3 Year Year 5 Year 6 09 TOTA

4 months L
Cost per

lamp per 0 0 0 0 0 0 0 0

year

O&M COST 0 0 0 0 0 0 , .

per year
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SECTION 5

1. Measurement and Verification (M&V)

Not Applicable for this tender

Signature :-

Subject : CN=RAJKAMAL, SERIALNUMBER= OzaghifablcfeabﬁcbagolgsD4Sc87claoh981
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SECTION-6

Forms & Procedures

ATTACHMENT —1

BID FORM
To,
Chief General Manager (SCM)

Energy Efficiency Services Limited.
(A JV of PSUs of Ministry of Power, Govt. of India)

Core-5, 4th Floor,
SCOPE Complex,
Lodhi Road, New Delhi-110003

Subject: - NIT/Bid Document No.: EESL/06/2021-22/SLNP-CCMS/EMPANELMENT/212208026
Dated:11-08-2021

Dear Sir,

With Reference to your subject IFB/RfP, we are pleased to submit our bid for
........................................................................................ ” in a sealed cover as detailed below:

Envelope 1: Bid document fee/cost of tender documents [wherever applicable], Bid Security fees/Earnest Money
Deposit, Bid Form, Power of attorney, Certificate regarding acceptance of important terms and conditions, Form
of acceptance of EESL fraud prevention policy.

Envelope 2: Price Bid

We confirm that we have quoted as per instructions and terms and conditions of tender documents. We have
submitted all the four attachments as stated in “Instructions to Bidders”

We declare that the prices left blank in price schedule/price bid will be deemed to have been included in the prices
of other items. We confirm that except as otherwise specifically provided, our bid prices include all applicable
taxes including service tax, entry tax (if any), duties, levies, charges as may be assessed on us.

We further declare that additional conditions, variations, deviations, if any, found in the proposal other than those
listed in Attachment-5 save those pertaining to any rebates offered, shall not be given effect to.

We undertake, if our bid is accepted, we shall commence the work immediately upon your Letter of Intent /Letter
of Award to us, to achieve completion of work within the time specified in the bidding documents.

If our bid is accepted, we undertake to provide contract performance securities and securities for Deed(s) of Joint
Undertaking (as applicable) in the form and amounts and within the times specified in the bidding documents.

We agree to abide by this bid for a period 180 days from the date of opening of bids as stipulated in the bidding
documents and it shall remain binding upon us and may be accepted by you at any time before the expiration of
that period. Further, the prices of recommended spares, if asked for; contained in our bid shall re-main valid for
the entire project period after placement of Lol/LoA.

Until a formal contract is prepared and executed between us, this bid, together with your written acceptance thereof
in the form of your Letter of Intent/ Letter of Award shall constitute a binding contract between us.

We understand that you are not bound to accept the lowest or any other bid you may receive.

e, he{reb y,-declare that only the  persons or firms 1nterested in this proposal as principals are named here and that
ect? CN= RAJ KAMAL SERIALNUMBER=02a%9b3fablc7eabbcba90195048c87¢la

no otlﬁéi“é@ﬁ&iﬁﬁ Pofiptes JHERRE tHose e htlBaad herem have any interest in this proposal or in the contract to
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without any connection with any other person, firm or party likewise submitting a proposal, is in all respects
for and in good faith, without collusion or fraud.

NAME/S &AUTHORISED SIGNATORIES

Our correspondence details are:

ADDRESS:
MOBILE NO.:
LAND LINE NO.:

1 Name of the bidder

2 Address of the bidder

3 Name of the contact person to whom all references shall
be made regarding this tender

4 Designation of the person to whom all references shall
be made regarding this tender

5 Address of the person to whom all references shall be
made regarding this tender

6 Telephone (with STD code) and Mobile No.

7 E-Mail of the contact person

8 Fax No. (with STD code)

9 GST No. of the bidder

Sl nature ‘-
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ATTACHMENT —2

[Duly Notarized on Rs. 100/- Stamp Paper]|

Bid Security Declaration

In reference to EESL Tender For [Subject of Tender] ” published vide
NIT/Bid Document No : dated: , I, on behalf of [Name
of the bidder] hereinafter referred to as “Bidder”,

(a)  understand that, according to tender conditions, bids must be supported by a Bid Security Declaration.
(b)  hereby submit a declaration that the bid submitted by the undersigned, on behalf of the Bidder, either
sole or in JV or Company, shall not be withdrawn or modified during the period of bid validity as mentioned
in the tender document.

I, on behalf of the Bidder,  [Name of the bidder] , also accept the fact that in case the bid is
withdrawn or modified during the period of its validity or if [Name of the bidder]

fail to sign the contract in case the work is awarded to us or fail to submit a performance security before the
deadline defined in the tender document/letter of award, then [Name of the bidder] shall
be suspended for participating in the tendering process of EESL, for a period of one (01) year from bid due

date of above referred tender.

I, on behalf of the Bidder, [Name of the bidder] , also understand that this Bid Securing
Declaration shall cease to be valid if I am/we are not the successful Bidder, upon the earlier of
(a)  the receipt of your notification of the name of the successful Bidder; or

(b) thirty days after the expiration of the validity of my/our Bid

Signed: (insert signature of person whose name and capacity are shown)

in the capacity of: (insert legal capacity of person signing the Bid Securing Declaration)
Name: (insert complete name of person signing he Bid Securing
Declaration)

Duly authorized to sign the bid for an on behalf of [Name of the bidder]

Dated on day of , 2021 (insert date of signing)

Corporate Seal (where appropriate)

TN Signature -

Subject : CN=RAJKAMAL, SERIALNUMEER 02a9b3fablc7eab6cba90195048:87cla0b981
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ATTACHMENT -3

Tender Document No/Package No: Dated:

Package Details.............coeviiiiiiiiiiin,

POWER OF ATTORNEY

BIDDER TO ATTACH THE POWER OF ATTORNEY IN THEIR OWN
FORMAT on 100Rs Stamp Paper
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ATTACHMENT -4

Tender Document No/Package No: Dated:

(CERTIFICATE REGARDING ACCEPTANCE OF IMPORTANT CONDITIONS)
Bidder's Name& Address

To,
CGM (SCM)

Energy Efficiency Services Limited.
(A JV of PSUs of Ministry of Power, Govt. of India)

Core-5, 4th Floor,
SCOPE Complex,
Lodhi Road, New Delhi-110003

Sl s

1.0 With reference to our bid proposal 1T dated................. for
........................................... /Package no Dated
......................... , we hereby confirm that we have read the following provisions of the following clauses and

further confirm that notwithstanding anything stated elsewhere to the contrary, the stipulation of these clauses are
acceptable to us and wehave not taken any deviation to these clauses.

Governing Laws - Clause 7 of ITB

Settlement of Disputes
Terms of payment
Performance Security

Taxes and Duties
Completion Time Guarantee
Defects Liability

Functional Guarantee
Patent Indemnity

Limitations of Liability

Project information, Estimation,
Assumptions and conditions for Evaluation

Clause 17 of ITB
Clause 2.0 of SCC
Clause 5.9 of ITB
Clause 8 of ITB
Clause 9 of ITB
Clause 10 of ITB
Clause 11 of ITB
Clause 2.25 of ITB

Clause 2.27 of ITB

As per Tables in price bid

We further confirm that any deviation to the above clauses found anywhere in our bid proposal,
implicit or explicit, shall stand unconditionally withdrawn, without any implication to EESL.

Date:

Place:

Signature:
Printed Name:
Designation: Common

Seal

Note: In the absence of this certificate, the bid shall be rejected and shall be returned unopened. Bidder can take a

s qnzHrmt out of it and sign.
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ATTACHMENT -5

(Deviations Statement)

Bidder’s Name and Address:
To,

Chief General Manager (SCM) Energy

Efficiency Services Limited.
(A TV of PSUs of Ministry of Power, Govt. of India)

Core-5, 4th Floor,
SCOPE Complex,
Lodhi Road, New Delhi-110003

Dear Sir,

The following are the deviations and variations from and exceptions to the terms, conditions and specification of
the bidding documents for IFB/RfP No.
These deviations and variations are exhaustive. We are furnishing below the cost of withdrawal for the dev1at10ns
and variations stated in this Attachment. We shall withdraw the deviations proposed by us in this Attachment at the
cost of withdrawal indicated herein, failing which our bid may be rejected and bid security may be forfeited. We
confirm that except for these deviations and variations, the entire work shall be performed as per your
specifications and conditions of bidding documents. Further, we agree that additional conditions, variations,
deviations if any, found in the proposal documents other than those stated in this Attachment, save those pertaining
to any rebates offered, shall not be given effect to:

Section/ Clause Page Statement of Cost of withdrawal
Part/ No. No. Deviations/
Chapter Variations
A. COMMERCIAL DEVIATIONS:
B. TECHNICAL DEVIATIONS:
Date (S1gNAtUTE)...veieee e
Place : (Printed Name).............c.ooevvininnnnn
(Designation)..........ceeveeeeierienieieereeenenes

(Common Seal) .....ccoeeverereriennene.

Note: Continuations sheets of like size and format may be used as per Bidder's requirement.
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ATTACHMENT -6

(On Non — Judicial Stamp Paper of appropriate value and purchased in the name of executing Bank)
PROFORMA OF EMPANELMENT BANK GUARANTEE

Refii i
Bank Guarantee No..........c.........

To,

Energy Efficiency Services Limited.
(A JV of PSUs of Ministry of Power, Govt. of India)
Core-5, 4th Floor,

SCOPE Complex,

Lodhi Road, New Delhi-110003

Dear Sirs,

In consideration of the EESL, (hereinafter referred to as the ‘Owner,” which expression shall unless repugnant to
the context or meaning thereof include its successors, administrators and assigns) having awarded to M/s  with
itsRegistered / Head Office at

....................................................... (hereinafter referred to as the 'Contractor', which expression shall
unless repugnant to the context or meaning thereof, include its successors, administrators and assigns), a Contract
by issue of Owner’s Letter Of INtENt INO.....coiiiiiieiiiietieieie ettt e e ene s dated
................ and the same having been unequivocally accepted by the Contractor and the contractor (Scope of
Contract) having agreed to provide a Empanelment Bank Guarantee for the faithful performance of the entire
Contract equivalent to™ ..........coeviiiriereinennirere e % (percent) of the said value of the
Contract to the Owner.

W (Name & address) having its Head Office at
................................. (hereinafter referred to as the ‘Bank’, which expression shall, unless repugnant to the
context or meaning thereof, include its successors administrators, executors and assigns) do hereby guarantee and
undertake to pay the Owner, on demand any all money payable by the Contractor to the extent of
............................................. as aforesaid at any time wup to
................................................... (days/months/year) without any demur, reservation, contest, recourse
or protest and / or without any reference to the Contractor. Any such demand made by the Owner on the Bank
shall be conclusive and binding notwithstanding any difference between the Owner and the Contractor or any
dispute pending before any court, tribunal, Arbitrator or any other authority. The Bank undertakes not to revoke
this guarantee during its currency without previous consent of the Owner and further agrees that the guarantee
herein contained shall continue to be enforceable till the owner discharges this guarantee.

The owner shall have the fullest liberty without affecting in any way the liability of the Bank under this guarantee
from time to time to extent the time for performance/management of the Contract by the Contractor. The owner
shall have the fullest liberty, without affecting this guarantee, to postpone from time to time the exercise of any
powers vested in them or of any right which they to enforce or to forbear to enforce any covenants, contained or
implied, in the Contract between the owner and Contractor or any other course of or remedy or security available
to the owner. The Bank shall not be released of its obligations under these presents by any exercise by the owner
of'its liberty with reference to the matters aforesaid on any of other indulgence shown by the owner or by any other
matter or thing whatsoever which under law would, but for this provision, have the effect of relieving the Bank.

The Bank also agree that the Owner at its option shall be entitled to enforce this Guarantee against the Bank as a
Principal debtor, in the first instance without proceeding against the Contractor and not withstanding any security

or other guarantee that the owner may have in relation to the Contractor’s liabilities.

Notwithstanding anything contained herein above our liability under this guarantee is restricted

170 TN and it shall remain in force up to and including**
................................................... and shall be extended from time to time for such period (not exceeding one year),
as may be desiredby M/s.............cooeieininnnn. on whose behalf this guarantee has been given.
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r/

)

Witness

Dated this ................... dayof.........oooiiiiiiiis At

Witness

Slgnature ................................... Signature

Name ................................ Banks R ubber Stamp ..........
Ofﬁc1 .a.l. Address ........................................... Name

Designation with Bank Stamp

Attorney as per power of Attorney

Note: ** Validity of Bank Guarantee should be 90 days in excess of the period for which it is
required.

BANK GUARANTEE CHECK LIST

Bank Guarantee No.

\S]

Issuing Bank

Nature of BG & No. of Pages

Validity of BG

Package Description

Party & Contracts ref. Name, Address, Tel, Fax, E—mail

0NN B~

Bank Reference

LCHECK LIST

S.No.

Details of Checks

YES /NO

a)

Is the BG on non-judicial Stamp Paper of appropriate value, as per Stamp Act
?

b)

Whether date, purpose of purchase of stamp paper and name of the purchaser are
indicated on the back of Stamp paper under the Signature of Stamp vendor? (The date
of purchase of stamp paper should be not later than the date of execution of BG and the
stamp paper should be purchased either in the name of the executing Bank or the party
on whose behalf the BG has been issued. Also the Stamp Paper should not be older than
six months

from the date of execution of BG)

<)

In case the BG has been executed on Letter Head of the Bank, whether adhesive Stamp
of appropriate value has been affixed thereon?

d)

Has the executing Officer of BG indicated the name, designation and Power
of Attorney No./ Signing Power no. etc., on the BG?

e)

Is each page of BG duly signed / initiated by executants and whether stamp of Bank is
affixed thereon? Whether the last page is signed with full particulars including two
witnesses under seal of Bank as required in the prescribed proforma?

Does the Bank Guarantees compare verbatim with the Proforma prescribed in the Bid
Documents?

2

In case of any changes in contents of text, whether changes are of minor /
clerical nature (which in no way limits the right of EESL in any manner)?

h)

In case of deviations in text of BG, which materially affect the right of EESL, whether
the changes have been agreed based on the opinion by Legal

Department or BG I considered acceptable on the basis of opinion of law Department
already available on the similar issue.

i)

Are the factual details such as Bid Document No. NOA/LOA / Contact No., Contract
Price, Percentage of Advance, Amount of BG and Validity of BG
correctly mentioned in the BG?

Whether overwriting / cutting if any on the BG have been properly

,authenticated under signature and seal of executant?

S PAVE IS %%ﬁﬁciﬁﬁ%@%ﬁ%sﬂﬁﬁ"fﬂ line with the provisions of Bid
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LIST OF BANKS ACCEPTABLE FOR SUBMISSION OF BANK
GUARANTEES FOR ADVANCE PAYMENTS, PERFORMANCE
SECURITIES AND SECURITIES FOR DEED OF JOINT UNDERTAKING
SCHEDULED COMMERCIAL BANKS

SBI and Associates

SL.No. Name of Banks SIL Name of Banks
No.
1. State Bank of India 5. State Bank of Mysore
2. State Bank of Bikaner and Jaipur 6. State Bank of Patiala
3. State Bank of Hyderabad 7. State Bank of Saurashtra
4. State Bank of Indore 8. State Bank of Travancore
\ Nationalized Ban k s
SI.No. Name of Banks SL Name of Banks
No.
9. Allahabad Bank 18. Indian Overseas Bank
10. Bank of India 19. Oriental Bank of Commerce
11. Bank of Maharashtra 20. Punjab National Bank
12. Canara Bank 21. Punjab & Sind Bank
13. Central Bank of India 22. Syndicate Bank
14. Corporation Bank 23. Union Bank of India
15. Dena Bank 24, United Bank of India
16. Indian Bank 25. UCO Bank
17. Vijaya Bank 26. Bank of Baroda
C. Foreign Banks
SL.No. Name of Banks SL Name of Banks
No.
27. Bank of America NA 34. Standard Chartered Bank
28. The Bank of Tokyo-Mitsubishi UFJ 35. Societe Generale
Limited.
29. BNP Paribas 36. Barclays Bank
30. Calyon Bank 37. ABN Amro Bank N. V.
31. Citi Bank N.A. 38. Bank of Nova Scotia
32. Deutsche Bank A. G. 39. Development Bank of Singapore
33. The Hong Kong and Shanghai Banking
Corporation Ltd.
D. SCHEDULED PRIVATE BANKS
SL.No. Name of Banks SL Name of Banks
No.
40. ING Vysya Bank Ltd. 43. UTI Bank Ltd.
41. ICICI Bank Ltd. 44, YES Bank
42. HDFC Bank Ltd. 45. South Indian Bank
E. Other Public Sector Banks
SI. No. | Name of Banks SIL Name of Banks
No.
46. IDBI Ltd.
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ATTACHMENT -7

FORM OF ACCEPTANCE OF FRAUD PREVENTION POLICY
(On the letter head)

To:

Chief General Manager (SCM) Energy

Efficiency Services Limited.

(A JV of PSUs of Ministry of Power, Govt. of India)
Core-5, 4th Floor,

SCOPE Complex,

Lodhi Road, New Delhi-110003

Sub: Letter of Acceptance of EESL Fraud Policy Ref: NIT/BID Document No.: - EESL/06/2021-22/SLNP-
CCMS/EMPANELMENT/212208026 Dated:11-08-2021

Dear Sir/Madam,

We have read the contents of the Fraud Prevention Policy of EESL and undertake that we along with our associate
/ collaborator /sub-contractors / sub-vendors / bidders/ service providers shall strictly abide by the provisions of the
Fraud Prevention Policy of EESL.

Thanking You,
Yours faithfully,
SigNature .......c.ovvvviiiiiiiiiiiiieee,
Printed Name .............c.ocoiiiiiiiinnni,
Designation...........coeveeiininiiniiien
Common Seal............ccoevviiiiiiiiiiin.
Date:
Place:
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ATTACHMENT -8

PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT

NOT APPLICABLE
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ATTACHMENT -9

PROFORMA OF LETTER OF UNDERTAKING
(TO BE FURNISHED ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE)

[To be executed by the Holding Company Supported by Board Resolution and submitted by the
Bidder along with the Bid, in case financial support is being extended by the Holding Company to
the Bidder for meeting the stipulated Financial Qualifying]

Ref.: NIT/Bid Document No.: EESL/06/2021-22/SLNP-CCMS/EMPANELMENT/212208026 Dated:11-08-2021

Our Reference NO .....ooovvveevieciieeeeeee Date: ...ooovvveeeeennnn.

Bidder's Name and Address:
To,

Chief General Manager (Supply Chain Management)
Energy Efficiency Services Limited.

(A JV of PSUs of Ministry of Power, Govt. of

India) Core-5, 4th Floor Scope Complex,

Lodhi Road, New Delhi - 110003

Dear Sir,

1.0 We, M/S. o, (Name of the Holding Company) declare that we are the holding
company of M/s................. (Name of the Bidder) and have controlling interest therein.
M/Sueeiiiiieiee e, (Name of the Bidder) proposes to submit the bid for the package
............................. (Name of the package) for .................................(Name of the Project) under bid
reference No........cceceeeveeneenne. dated ....cooevvveie and have sought financial strength and support

from us for meeting the stipulated Financial Qualifying Requirement as per Clause Section 3 and its
subsequent amendment.

2.0 We hereby undertake that we hereby pledge our unconditional & irrevocable financial support for
the execution of the said packageto M/S........ccccevieiiviiniiiniece e (Name of the Bidder),
for the execution of the Contract, in case they are awarded the Contract for the said package at the
end of the bidding process. We further agree that this undertaking shall be without prejudice to the
various liabilities that IM/S ettt (Name of Bidder) would be
required to undertake in terms of the Contract including the Performance Security as well as other
obligations Of M /S....c.ccviriiiieiecieeeeeee e (Name of the Bidder).

3.0 This undertaking is irrevocable and unconditional, and shall remain in force till the successful
execution and performance of the entire contract and/or till it is discharged by EESL.
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Witness:

Signature ‘-
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Yours faithfully,

(Signature of Authorized Signatory)
on behalf of the Holding Company

Name &Designation ............cccceeeveeeeennen.
Name of the Holding Company ...............
(Seal of Holding Company)



ATTACHMENT —-10

REAL TIME GROSS SETTELMENT (RTGS)/ NATIONAL ELECTRONIC
FUND TRANASFER (NEFT)

From: M/s

Sub:  RTGS/NEFT Payments

We agree to accept admissible payments through electronic mode viz
RTGS/NEFT. For this, we are providing the requisite information herein below. The
RTGS/NEFT charges for the above facility may be deducted/Recovered from our
admissible payment.

Name Of City

Bank Code No.

Branch Code No.

Bank’s Name

Branch Address

Branch Telephone/ Fax No.
Supplier Account No.

Type of Account

IFSC Code for NEFT

IFSC Code for RTGS
Supplier’s name as per Account
Telephone No. of Supplier
Supplier’s E-mail ID

GST No. of the supplier

A cancelled cheque against above bank account number is also being enclosed.

Encl: As above: -

Confirmedlty Banker Signature of supplier
With Seal With stamp &Address
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Attachment-11

CERTFICATE REGARDING DECLARATION OF LOCAL CONTENT

[On the Letter Head]

To,

Chief General Manager (SCM)
Energy Efficiency Services
Limited.

(A JV of PSUs of Ministry of Power, Govt. of India)
4th Floor, CORE -V, Scope Complex,
Lodhi Road, New Delhi 110003

Sub: Compliance of Minimum Local Content Requirement as mentioned in Ministry of Commerce
and Industry Trade and order no. P-45021/2/2017-PP(BE-II) dated 04™ June 2020

Ref: NIT/Bid Document NO: .....coevcnsensussscsssescsecscssscscaes

Dear Sir/Madam,

This is to certify that following is the local content percentage for product/services being
offered/quoted against aforementioned tender by M/s............... , the same

is in compliance with Ministry of Commerce and Industry order No:. P-45021/2/2017-PP(BE-
IT) dated 04" June 2020 and the bidder shall strictly abide by all provisions of the subject

notification.
Sr. No Item/s Percentage of Local
Content
1
Thanking You,
Yours faithfully,
Signature (Statutory Auditor/ Cost Auditor/ Practicing CA — As applicable)
Printed
Name......oooveviiiiiiiie,
Seal.....coooviiiiiii,
UDINNO ..ooviiiiiiiii
Date................
FUREL Shans st oo a7 Plage. L
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ATTACHMENT —-12

Compliance Matrix/ CHECK - LIST FOR BIDDERS
Please ensure these major Terms & Conditions before submitting you bids in order to
avoid REJECTION of your offer.

Yes / Reasons for non-
S.No Details / Terms & Conditions Applicable for No |compliance/
Attached
Remarks

1 EMD/Bid Security Declaration, If applicable Indian Bidders

EMD Exempted for being MSEs / Start-up Indian Bidders

Relevant Certificate of MSEs / Start-up Certificate Indian Bidd

from DIPP is required to be submitted ndan Bladers

In case of SC/ST entrepreneurs belonging to MSE, Indian Bidders
5 documentary proof submitted

In case of Women entrep?eneurs belonging to MSE, Indian Bidders

documentary proof submitted

Declara'tlon & Undertaking by. Micro & Small-Scale Indian Bidders

Enterprises / Start-up Companies
3 Duly signed and company sealed copy of whole Indian Bidders

tender document

Duly filled up and attached Technical (Unpriced) Bid ) .
4 & all applicable formats of Tender Document Indian Bidders

Separate sheet(s) for Deviation if any, from the
5 tender conditions with seal and signature of authorized (Indian Bidders

personnel
6 GST Registration Certificate and PAN Card Copy. Indian Bidders

CERTFICATE REGARDING DECLARATION OF LOCAL
7 CONTENT (As per attachment 11 of the tender Indian Bidders

document)

Declaration regarding “Restrictions on procurement from . .
8 a Bidder of a country which shares a land border with India” [ndian Bidders

(As per attachment 14 of the tender document)
o Checklist Part-A and Part B (Attachment No. 15 & 16) Indian Bidders

Signature :-
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Attachment-13

Compliance Matrix/Check-List for Bid Evaluation Criteria

[To be submitted on Letter Head]

Please ensure these major Terms & Conditions before submitting your bid in order to avoid REJECTION of your offer

Technical QR Bidder qualification criteria for as per Tender terms and conditions. The relevant
documentary evidence like work order copies, completion certificates etc. are required
to be furnished along with technical bid substantiating the qualification towards
relevant experience/technical criteria (Documentary proof to be attached along with

the technical bid)
Order/Award Nos Order date and Order/Award Client Name Description of
completion Amount Order/Award
date
Financial QR Average Annual turnover of the bidder shall be as specified in tender documents in

three preceding financial years. Copy of latest audited balance sheet, profit and loss
account and copy of IT returns required to be furnished as asked in the tender.
Financial Year Annual Turnover Net Worth Profitability

Other Mandatory Requirements
Confirmation for Tender Terms and Conditions/EMD [Please tick (V) as applicable]

1 Confirm that your bid is valid as per tender terms
and conditions as on the last date of submission
of the bid

2 Confirm your compliance to TERMS AND
CONDITIONS of bidding document

Documentary evidence is attached for experience criteria as per QR is attached along with technical unpriced bid.
Non-compliance to any of the QR will lead to outright rejection of the bid without any further reference to the
bidders.

The above-mentioned points are major Terms & Conditions and are indicative in nature. Bidder shall carefully go through
the detailed requirements, QR and other terms and conditions for better understanding and submit the bid accordingly.

N Signature :-
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ATTACHMENT-14

Declaration regarding “Restrictions on procurement from a Bidder of a country which
shares a land border with India”

(To be submitted on Applicant’s Letter Head)

To,

Chief General Manager (SCM)

Energy Efficiency Services Limited.

(A JV of PSUs of Ministry of Power, Govt. of India)
4th Floor, CORE -V, Scope Complex,

Lodhi Road, New Delhi 110003

Dear Sir,

With reference to our bid proposal for participation in EESL tender NIT/Bid Document No :
dated : , I/we hereby confirm that, /'We have
read the clause as mentioned in the tender document mentloned above regarding restrictions on
procurement from a bidder of a country which shares a land border with India and on sub-contracting to
contractors from such countries.

I/We certify that we/our Collaborator/JV Partner/Consortium member/Assignee are/is not from such a
country or, if from such a country, have/has been registered with the Competent Authority and we will
not sub-contract any work to a contractor from such countries unless such contractor is registered with
the Competent Authority.

We hereby certify that we fulfil all requirements in this regard and are eligible to be considered.

We further confirm that evidence of valid registration by the Competent Authority for us/our
Collaborator/JV Partner/Consortium member/Assignee, as applicable, is enclosed as Annexure...

*Bidder to strike-off, if not applicable.
**Bidder to mention the Annexure no.

Date: Seal of Organization &
Signature
Place: of Authorized Applicant
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/

Checklist Matrix-Part A

Name of Package & NIT No.: -

Name and address of Bidder: -

ATTACHMENT-15

Subject : CN=| RAJKAI\QAL SERIALNUMBER= Ozagbifablcfeabﬁcbagolgs048:87cla0h981
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Sr. Description Participating Region
No
YES/NO
(Tick)
A Pan India. YES/NO
B Cluster Level
B.1 North Regional Cluster. YES/NO
(Delhi,Haryana, Himachal Pradesh, Punjab, UTs- Chandigarh, Jammu &
Kashmir, Leh & Laddakh)
B.2 North Central Cluster. YES/NO
(Uttar Pradesh, Uttarakhand)
B.3 Central Regional Cluster YES/NO
(Chhattisgarh, Madhya Pradesh, Odisha)
B4 Western Regional Cluster YES/NO
(Rajasthan, Gujarat, UTs- Daman & Diu)
B.5 Eastern & North Eastern Regional Cluster YES/NO
(West Bengal, Bihar, Jharkhand, Assam, Sikkim, Meghalaya, Tripura, Mizoram,
Nagaland, Manipur, Arunachal Pradesh)
B.6 South West Regional Cluster YES/NO
(Mabharashtra, Karnataka, Goa)
B.7 South East Regional Cluster YES/NO
(Andhra Pradesh, Tamil Nadu, Kerala, Telangana UTs — Andaman & Nicobar
Islands, Lakshadweep).
C State Level
C.1 Andhra Pradesh YES/NO
C.2 Arunachal Pradesh YES/NO
C3 Assam YES/NO
C4 Bihar YES/NO
C.5 Chbhattisgarh YES/NO
C.6 Goa YES/NO
C.7 Gujarat YES/NO
C.8 Haryana YES/NO
C9 Himachal Pradesh YES/NO
C.10 | Jharkhand YES/NO
Signature :-




C.11 | Karnataka YES/NO
C.12 | Kerala YES/NO
C.13 | Madhya Pradesh YES/NO
C.14 | Mabharashtra YES/NO
C.15 | Manipur YES/NO
C.16 | Meghalaya YES/NO
C.17 | Mizoram YES/NO
C.18 | Nagaland YES/NO
C.19 | Odisha YES/NO
C.20 | Punjab YES/NO
C.21 | Rajasthan YES/NO
C.22 | Sikkim YES/NO
C.23 | Tamil Nadu YES/NO
C.24 | Telangana YES/NO
C.25 | Tripura YES/NO
C.26 | Uttar Pradesh YES/NO
C.27 | Uttarakhand YES/NO
C.28 | West Bengal YES/NO
]
Union Territories

Chandigarh YES/NO
D.2 Lakshadweep

Andaman & Nicobar Islands
D.4 Daman & Diu
D5 Puducherry
D.6 Jammu & Kashmir
D.7 Leh & Laddakh

Note:

B —

Bidders opting for PAN INDIA gets automatically empaneled for all states and clusters.

Bidders opting for cluster level empanelment gets automatically empaneled for all the states within
the respective cluster.

Bidders opting for State Level/UT level Empanelment are requested to choose particular states only.
Bidders also have an option to choose the cluster which will automatically cover all states/ UTS in
that cluster and independent states/UTs against the cluster not chosen by the bidder.

In the event, the bidders fail to check any row by not giving any choice, the region/state shall be
considered as Not Applied.

In case a particular cluster is chosen by the bidder at Sr. No. (B) and also chooses some of the states
at state level at Sr. No. (C) which are common to chosen cluster(s), then all the states of that cluster
are automatically considered for empanelment irrespective of such option not provided at state level

choice.
skskok

Signature ‘-
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ATTACHMENT-16
Checklist Matrix- Part B
Name of Package & NIT No:-
Name and address of Bidder: -
Category | Empanelment Up-to Value (Tick)

I Rs. 2.5 Crore Yes/No

I Rs. 5 Crore. Yes/No

1 Rs. 10 Crore Yes/No

v Rs. 15 Crore Yes/No

v Rs. 20 Crore Yes/No
Note
1. Bidders getting qualified for Category V will be automatically empaneled for all categories (I-V)
2. Bidders getting qualified for Category IV will be automatically empaneled for categories (I-1V)
3. Bidders getting qualified for Category III will be automatically empaneled for categories (I-I1I)
4. Bidders getting qualified for Category II will be automatically empaneled for categories (I-1I)
5. Bidders getting qualified for Category I will only be empaneled for category 1.
6. Bidder to be submit all relevant documents meeting the QR criteria specified in the tender in support

of their choice indicated above.

The Empanelment Letter shall indicate the maximum limit of qualified ATO figure and experience

value as evaluated by EESL against the QR. This information shall be used by the EESL as an input
for shortlisting the empaneled agency for the limited tendering process based on the internal approved
cost estimate, irrespective of the qualified category.

Signature :-

TS

Subject : CN=RAJKAMAL, SERIALNUMEER 02a9b3fablc7eab6cba90195048:87cla0b981
d27868d985667e19dbb732e ST 2.

4.65= kﬁdlQOecSlfeTSdbb?BEESerGSMEde?GZ(lei’DdeaaacacZE?le

f81c7, OU=ENGINEER TECHNICAL, O=ENERGY EFFICIENCY SERVICES LIMITE

CIN

User ID : rkamal
Serial No : 1451016




